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ADDENDUM NO. 07 
TO 

SPECIFICATIONS AND CONTRACT DOCUMENTS 
FOR 

INVITATION TO BID 
SSA JACKSONVILLE CONTAINER TERMINAL  

CONTAINER YARD IMPROVEMENTS 
JPA CONTRACT NO. C-1772 

The item(s) of this Addendum shall modify and become a part of the contractual documents for this project as of this 
date. (Failure to acknowledge this addendum will be grounds for rejection of proposal.) 

ATTACHMENTS TO CONTRACT SPECIFICATIONS 

ATTACHMENT NO. 1 
Response to Questions 

Acknowledgment of the following addenda is hereby made: 

Addendum #7, Dated: ______________________ Initials ________________ 

Company __________________________________ 

NOTE:  THIS ADDENDUM SHALL BE ACKNOWLEDGED IN YOUR BID SUBMISSION, FAILURE TO 
ACKNOWLEDGE ADDENDUM WILL BE GROUNDS FOR REJECTION OF BID.  

PLEASE VISIT http://www.jaxport.com/procurement/active-solicitations OR CALL THE PROCUREMENT 
DEPARTMENT AT (904) 357-3017, PRIOR TO THE BID OPENING TO DETERMINE IF ANY ADDENDA HAVE 
BEEN RELEASED ON THIS CONTRACT. 

http://www.jaxport.com/procurement/active-solicitations


    Attachment No. 1 

JPA Contract:  ITB_C-1772  Addendum No. 07 

  
Post Office Box 3005 

2831 Talleyrand Avenue 
Jacksonville, Florida 32206-0005 

 
INVITATION TO BID 

 
JPA CONTRACT NO.:  C-1772 

SSA JACKSONVILLE CONTAINER TERMINAL – CONTAINER YARD IMPROVEMENTS 
 

RESPONSE TO QUESTIONS 
 

 
1. Our resin supplier for the resin modified asphalt (RMP) has informed us the RMP has to be done in 

2 lifts. This area also, per plan, has to be done in 3 subphases. The cure time is  14 days on the 
first lift and 21 days on final lift. That’s 105 days just for curing but the milestone schedule only 
allows for 96 days in this phase. Can the milestone date for phase 6 be extended to cover the cure 
time? 

ANSWER: 
 Addendum #3 (Q.22) confirms that the RMP shall be placed in 2 lifts. Drawing 001-G-0015 confirms 

that Phase 6 shall be completed in three subphases to ensure that SSA has continuous, useable 
power in the reefer outlets throughout construction. The resin supplier confirms that the first 
(bottom) layer shall cure for 5 days, and the second (top) layer shall cure for 14 days. This shall 
be the basis of the bid.  

 
2. The grant requires this to be a Buy America project which eliminates shipping of limerock from 

outside the US. That would eliminate Martin Marietta, Vulcan, and Cemex from supplying material 
for the project. With the large quantity needed on this project the local mines will not be able to 
supply the material in the time frames needed. Will JAXPORT be able to apply for an exemption on 
the grant to allow foreign limerock? 
 
ANSWER: 

 Refer to U.S. Department of Transportation General Terms and Conditions Under the fiscal year 
2019 BUILD Transportation Grants Program: MARAD Projects 

 Article 18 CONTRACTORS and SUBAWARDS 18.2 d. (3). 
 


	Addendum No. 07_Cover Page
	Addendum No. 07_Response to Questions

