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INSTALLATION OF NEW CRANE STOW PIN SOCKETS(Re-Bid) 
TALLEYRAND MARINE TERMINAL 

JAXPORT CONTRACT NO. MC-1898R 
JAXPORT PROJECT NO. T2023-04 

STATEMENT OF WORK 

1. PROJECT DESCRIPTION

The purpose of this project is to install one new set of stow pin sockets used for securing 
the dockside gantry cranes at the wharf location indicated on the contract drawings. All 
work is on the Talleyrand Marine Terminal (TMT) located at 2813 Talleyrand Avenue, 
Jacksonville, FL 32206.  There will be an Owner’s Option to install a second set of stow 
pin sockets if the Owner deems it advantageous. 

2. SCOPE

2.1. Contractor shall provide labor, materials, equipment, incidentals, and supervision
necessary to perform the proper fabrication and installation of the set of four (4) 
individual stow pin sockets as indicated in the contract drawings. 

2.2. General Scope 

2.2.1. All work to be performed shall comply with all applicable codes, standards, and 
regulations, including, but not limited to applicable sections of the following 
documents: 

• ANSI A10.6, 6th Edition, 2016 - Safety & Health Program Requirements for
Demolition Operations - American National Standard for Construction and
Demolition Operations

• Occupational Safety and Health Administration (OSHA) Standards

• EPA (Environmental Protection Agency) - NESHAP

• FDEP (Florida Department of Environmental Protection).

2.2.2. A Transportation Worker Identification Credential TWIC® is required for all workers 
accessing or working on the site. 

2.2.3. The contractor, its employees, and subcontractors shall become familiar with and 
obey all governing regulations. All personnel employed on the project shall keep 
within the limits of the work (and avenues of ingress and egress), and shall not 
enter other areas unless required to do so, and authorization is obtained for each 
entry. The Contractor shall use as working, staging, storage, and laydown areas, 
only those areas identified in the project drawings or assigned by JAXPORT. The 
contractor’s equipment shall be marked for identification. 

2.2.4. Contractor personnel shall park their privately-owned vehicle (POV) in the parking 
lot adjacent to the 11th Street entrance to the Talleyrand Marine Terminal. The 
contractor shall provide a shuttle service for its personnel from this lot to the work 
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site. The Contractor shall access the work area, using only the access route 
identified in the project drawings, which is  

2.2.5. Contractor shall install temporary cones or barricades around the perimeter of the 
work areas, before beginning any demolition activities.  At the end of the shift or 
during vessel operations the area shall be made safe for vessel and personnel 
conducting normal cargo operations by all means necessary. Secured steel plates 
or temporary backfill may be necessary and shall not affect operations or gantry 
crane movements.   

2.2.6. Contractor shall provide all temporary facilities, locked toolboxes and containers, 
and temporary utilities. Should the Contractor require utility water, it shall 
coordinate with JAXPORT. JAXPORT will coordinate with the contractor at the 
Pre-Construction meeting to assign an appropriate-sized laydown area in the 
vicinity of the work area. 

2.2.7. Contractor shall clean the project site and work areas daily and dispose of 
materials lawfully. 

2.3. Pre-Work Submittals - Do not begin any mobilization or onsite work until all Pre-Work 
Submittals specified in Section 3 below have been submitted to and approved by 
JAXPORT and JAXPORT issues a Notice to Proceed with the work. 

2.4. Vessel Schedule - Port and Tenant operations take precedence over the work included 
in the Scope of this project. No Work will be allowed while a vessel is docked in the 
proximity of the work area. In performing the Work, the Contractor shall accommodate 
and work around vessel schedules and vessel traffic, so as to not impede any vessel 
movements. A daily vessel master plat will be available from JAXPORT Vessel Planning 
Department. A “Compensable Delays” item has been included in the Bid Form. 
“Compensable Delay” is defined as: specific delays attributable to Owner or Tenant-
responsible causes that result in a delay in completion of the overall project, and said 
delays were not concurrent with delays experienced by the contractor. In all cases, the 
Contractor is to exercise all reasonable efforts to remain productive and to 
accommodate JPA and Tenant operations. The unit price for “Compensable Delays” will 
be applied as sole compensation in those instances where compensable delays occur 
and result in Contractor’s right for compensatory damages, in accordance with the 
definition above for “Compensable Delays”. 

2.5. Coordination - All coordination shall be through JAXPORT’s Project Manager, Tripper 
Jones the Talleyrand Marine Terminal Operations Manager, Ronald Alford, the 
Talleyrand Asset Manager, Brandon Blanton, and the Vessel Planning Manager, Barry 
Nelson. 

2.6. Precautions - Take necessary precautions to avoid damage to existing items to remain 
in place (if any), to be reused, or to remain the property of JAXPORT. Construct and 
maintain shoring, bracing, and supports as required. Ensure that structural elements are 
not overloaded. Increase structural supports or add new supports as may be required 
as a result of any cutting, removal, and dismantling work performed under this contract. 
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2.7. Dust/Slurry Control - Prevent the spread of dust, slurry and debris and avoid the creation 
of a nuisance or hazard in the surrounding area and prevent damage to cargo. Do not 
use water for dust suppression if it would result in the creation of hazardous substances 
or objectionable conditions such as, but not limited to, flooding, or pollution. The 
Contractor shall be responsible for any costs arising from a lack of proper dust control. 

2.8. MOT Safety - Where pedestrian and driver safety are endangered in the area of removal 
work, use traffic barricades with flashing lights. Anchor barricades in a manner to prevent 
displacement by the wind. 

2.9. Disposal of Debris - Dispose of debris, rubbish, scrap, and other non-salvageable 
materials resulting from demolition operations in accordance with all applicable federal, 
state and local statutes and regulations, and in rubbish dumpsters provided by the 
Contractor. JAXPORT will not supply dumpsters. The contractor shall not allow 
demolition debris to enter the water. If debris does enter the water, the Contractor shall 
be responsible for immediately retrieving the debris. Do not bury or burn waste materials 
on-site. Do not wash waste materials down sewers or into waterways. Comply with all 
applicable federal, state, and local waste disposal laws and regulations. 

3. SUBMITTALS

JAXPORT shall have fourteen (14) calendar days to review and either approve or reject Pre-
Work Submittals. Submit the following prior to any mobilization or onsite work:

3.1. Pre-Work
3.1.1. Performance and Payment Bonds 

3.1.2. Certificate of Insurance 

3.1.3. Demolition Plan - Prepare and submit a Demolition Plan discussing proposed 
procedures. Review and approval of the Demolition Plan shall not relieve the 
Contractor of its responsibilities or obligations for the work as specified in the contract 
documents or for compliance with all applicable laws, statutes, regulations, 
ordinances, or standards. At a minimum, the Plan shall address the following: 

3.1.4. Procedures for careful removal and disposition of materials specified to be salvaged 
(if any), 

3.1.5. A detailed description of methods and equipment to be used and the sequence of 
operations, 

3.1.6. Procedures for the safe conduct of the work in accordance with the Contractor’s 
corporate safety plan. 

3.1.7. Details of stockpile areas, storage areas, and temporary barricades as may be 
necessary, 

3.1.8. Details and description of any temporary structures (if needed) and all equipment to 
be used for the demolition and removal work for the disposal of waste and debris. 
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3.1.9. SWPPP - Submit a SWPPP (Storm Water Pollution Prevention Plan) identifying 
the best management practices that the Contractor will implement to prevent 
contamination of stormwater collection structures in the vicinity of the demolition 
work. 

3.1.10. Maintenance of Traffic (MOT) plan 

3.1.11. Safety Plan 

3.1.12. Shop Drawings for Pin Sockets  

3.1.13. Shop Drawings for Reinforcement & Mechanical Connectors 

3.1.14. Others – as required in the Project General and Special Condition 

3.2. Post-Work 

Concrete Testing: The Contractor is responsible for concrete testing.  Refer to the plans 
and specifications referenced for further requirements.  The frequency of testing will be 
every 10-yard truck.  The initial truck of the days batching will be sampled with 7, 14, and 
28-day cylinders, subsequent trucks of the same batching will only require 28-day 
cylinders. The Contractor must use a reputable local testing agency that attains all 
required applicable certifications; the testing agency must not have any conflict of interest 
with the Contractor. These tests will be submitted as final records for the project.

4. WORK HOURS
Unless otherwise directed or approved by JAXPORT, work hours are 6 am – 7 pm, or as the 
vessel schedule allows. Port and tenant operations take precedence over the works included 
in the Scope of this project. In performing the Work, the Contractor shall accommodate and 
work around vessel schedules. The contractor must work around scheduled vessel traffic to 
not impede any vessel movements or tenant operation.

5. CONTRACT TIME
The Contractor shall complete all demolition and restoration work no later than 70 calendar 
days after JAXPORT issues a Notice to Proceed (NTP) with construction activities. An 
administrative NTP may be issued to allow the contractor to submit shop drawings and 
fabricate long lead time items.

6. EXHIBITS

6.1. Contract Drawings
6.1.1. TMT_INSTALLATION OF NEW CRANE STOW PIN_S-1 to S-5_2024-2-22 

6.2. As-Built Reference Drawings 
6.2.1. C-017 WHARF PHASE “A” 
6.2.2. C-043 TRANSIT SHED AND WHARF PHASE “B” 
6.2.3. C-756 TMT CRANE BEAM CAPACITY UPGRADE 
6.2.4. C-1492 BERTH 7/8 REBILLITATION 




