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INVITATION TO BID 
SECURITY BOOTHS REPLACEMENT AT TMT AND BIMT (RE-BID)
TALLEYRAND MARINE & BLOUNT ISLAND MARINE TERMINALS 

JAXPORT PROJECT NO.: G2021.04  
JAXPORT CONTRACT NO.: MC-1783ARRR 

R/10/2013 JAXPORT Page No.: ITB 
MC-1783ARRR INVITATION TO BID 

NOVEMBER 10, 2022

Sealed bids will be received by JAXPORT up to 2:00 PM (EDT), local time, 
WEDNESDAY, DECEMBER 14, 2022, at which time they shall be opened via “ZOOM” 
at:  
https://us02web.zoom.us/j/82585816028?pwd=dnludW5nTG1aK1U0Ukxm
QVlxTGtrUT09:  Meeting ID:  825 8581 6028; Pass Code:  400201 for 
SECURITY BOOTHS REPLACEMENT AT TMT AND BIMT (RE-BID). 

All bids must be submitted in accordance with specifications and drawings for Contract
No. MC-1783ARRR. 

IT IS MANDATORY THAT THE BIDDER SHALL ACKNOWLEDGE THE INCLUSION 
OF ALL ADDENDA ON THE BID FORM, FORM BF.  ACKNOWLEDGEMENT SHALL 
BE MADE BY INITIALS AND DATE.  FAILURE TO ACKNOWLEDGE ALL 
ADDENDA SHALL RESULT IN REJECTION OF THE BID.   

PLEASE VISIT HTTPS://WWW.JAXPORT.COM/PROCUREMENT/ACTIVE-
SOLICITATIONS/  OR CALL PROCUREMENT SERVICES AT (904) 357-3017, 
PRIOR TO THE BID OPENING TO DETERMINE IF ANY ADDENDA HAVE BEEN 
RELEASED ON THIS CONTRACT. 

A PRE-BID CONFERENCE WILL BE HELD ON Tuesday, November 29, 2022, AT 
10:30 AM, “ZOOM” at: 

https://us02web.zoom.us/j/83782906192?pwd=ek9QNmtMM1Z6RjRxS3Bza
HBZaVZZdz09; Meeting ID:  837-8290 6192;  Pass Code:  069728 

ATTENDANCE BY A REPRESENTATIVE OF EACH PROSPECTIVE BIDDER IS 
ENCOURAGED.   

Bid and contract bonding are required. 

This project is funded by JAXPORT and Dept. of Homeland Security Federal Grant 
program Grant No. EMW-2020-PU-00121   

The JSEB Participation Goal established for this project is Zero (0%); however, JSEB 
participation is strongly encouraged. 

Lisa Gee 
Director of Procurement Services 
JAXPORT 
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SECURITY BOOTHS REPLACEMENT AT TMT AND BIMT (RE-BID)

R/10/2013 JAXPORT Page No.: BCF-1 
MC-1783ARRR BID CONTENTS AND FORMAT

Interested bidders shall prepare and electronically submit, a bid package consisting 
of bidder’s REQUIREMENTS (a-h), signed FORM BF and any other technical 
information required in order to be considered for award of this project.  Until 
further notice, JAXPORT is not accepting any bid packages submitted by Mail or 
Hand-Deliveries due to the current COVID-19 situation.  Please visit the JAXPORT’s 
website at www.jaxport.com for more information and updates. Bids received via 
email, fax or hand delivery will be declared nonconforming and will not be read or 
accepted.   

1. BIDDER REQUIREMENTS FOR CONTRACT NO.: MC-1783ARRR

NAME OF FIRM: ________________________

The electronically submitted documents shall contain the following information:

a. Bid bond, certified check or cashier's check for 5 percent of the amount
of the bid (See Article 6 in Supplemental Instructions to Bidders).

b. Form COI, “Conflict of Interest Certificate” statement.

c. Form PEC, “Sworn Statement on Public Entity Crime.”

d. Bidders Representation and Authorization – Written Statement (Only if
necessary).

e. Form MR, “Bidders Minimum Requirements” (See Article 4 in
Supplemental Instructions to Bidders).

f. Form CCRSC, “Contractor Certification Regarding Scrutinized Companies.”

g. Form E-Verify, “Acknowledgement and Acceptance of E-Verify
Compliance.”

h. Form EB-1 “E-Builder User Agreement.”

2. Signed FORM BF, and any technical information required to be submitted
by the specifications.
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Alternatively, the entire bid package must be submitted in PDF format only through E-
Builder Electronic Bid Submission, in sufficient time to ensure receipt prior to the time 
specified in the "Invitation to Bid." 

Bids must be submitted prior to 2:00 PM (EDT), DECEMBER 14, 2022. The 
submit button will deactivate exactly at 2:00 PM and you will not be 
permitted to submit your bid regardless of where you are in the process. 
Please plan accordingly.   

The PDF file name(s) should read “MC-1783ARRR.”  “How to Submit Your Bid 
Response in E-Builder” is provided as “Attachment No. 1.”  Additional instructions on 
how to navigate in E-Builder, click the below link to access the “Bidders Portal 
Instructional Training Video”:  

https://resources.e-builder.net/bidding/e-builder-bidders-portal-instructional-training-video

It is the sole responsibility of the Bidder to have its bid submitted to JAXPORT as 
specified herein before the aforementioned date and time.  For the purpose of the ITB, 
a Bid is considered delivered when confirmation of delivery is provided by E-Builder and 
all required documents have been uploaded.  Bidders must ensure that its electronic 
submission in E-Builder can be assessed and viewed at the time of the Bid Opening. 
JAXPORT will consider any file that cannot be immediately accessed and viewed at the 
time of the Bid opening (such as, encrypted files, password protected files, or 
incompatible files) to be blank or incomplete as context requires, and are therefore 
unacceptable.  Bidders will not be permitted to unencrypt files, remove password 
protections, or resubmit documents after Bid Opening to make a file viewable if those 
documents are required with Bid.  All expenses for submitting Bids to JAXPORT are to be 
borne by the Bidder and will not be borne, charged to or reimbursed by JAXPORT in any 
manner or under any circumstance. 

If your firm does not intend to submit a bid for this project, please complete Form NB 
and fax to (904) 357-3077 or e-mail to Sandra.Platt@JAXPORT.com 



“NO BID” RESPONSE 

SECURITY BOOTHS REPLACEMENT AT TMT AND BIMT (RE-BID)
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PROJECT: SECURITY BOOTHS REPLACEMENT AT TMT AND BIMT (RE-BID) 

CONTRACT NO. MC-1783ARRR 

BID OPENING DATE: WEDNESDAY, DECEMBER 14, 2022 TIME: 2:00 PM 
(EDT) 

If your firm does not intend to submit a bid for this project, please provide us with the 
information requested below and fax to (904) 357-3077 or e-mail to 
Sandra.Platt@JAXPORT.com 

NAME OF FIRM: _____________________________________ 

We are unable to submit a bid for this project for the following reasons: 

SIGNATURE: _________________________ 

TITLE: ______________________________ 

TELEPHONE: (       )       

We (    ) are / (    ) are not interested in bidding on similar JAXPORT projects in the 
future.
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ARTICLE TITLE PAGE NO. 

1. Authentication of Bid Form  ..........................................................  SIB-2

2. Award of Contract  ......................................................................  SIB-2

3. Bid Amendments ........................................................................ SIB-2

4. Bidders Minimum Requirements ................................................... SIB-3

5. Bid Form ................................................................................... SIB-3

6. Bid Guaranty  ..............................................................................  SIB-4

7. Bid Opening – Procedure  ............................................................  SIB-4

8. Examination of Drawings, Specifications, and Site of Work  .............  SIB-4

9. Execution of the Agreement  ........................................................  SIB-5

10. Failure to Execute the Agreement  ................................................  SIB-5

11. Familiarity with Laws ..................................................................  SIB-5

12. Florida State Sales Tax  ...............................................................  SIB-5

13. Omissions, Discrepancies and Addenda  ........................................  SIB  

14. Protest Procedures  .....................................................................  SIB-6

15. Public Meeting Requirements  ......................................................  SIB-6

16. Requirements of the Bidders  .......................................................  SIB-6

17. Statements By Bidders (Required)  ...............................................  SIB-6 

18. .……………..… SIB-10 

19. Public Records  .........................................................................  SIB-11 

20. Security Implementation Procedure ........................................... SIB-12

21. Electronic Data Requirements………………………………………………….. SIB-18
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1. AUTHENTICATION OF BID FORM

All bids submitted for this project shall be signed as outlined below.  FAILURE ON THE 
PART OF THE INDIVIDUAL, PARTNERSHIP OR CORPORATION TO SIGN THE 
BID, FORM BF, WILL CONSTITUTE A MATERIAL IRREGULARITY AND SHALL 
RESULT IN THE REJECTION OF THE BID. 

a. If made by an individual, Form BF shall show the name and business address 
of the individual or firm and shall be signed by the individual or authorized 
representative of the individual. 

b. If made by a partnership, Form BF shall show the name and business 
address of the partnership and shall be signed by a partner or authorized 
representative of the partnership. 

c. If made by a corporation, Form BF shall show the name and business 
address of the corporation and shall be signed by an officer or an authorized 
representative of the corporation. 

2. AWARD OF CONTRACT 

The Authority reserves the right to award this contract to the lowest, responsive, 
responsible bidder, and whose bid is fully conforming to the requirements of the bid 
documents.  Nevertheless, JAXPORT reserves the right to waive informalities in any bid, 
to reject any or all bids, and to accept the bid which in its judgment will be in the best 
interest of JAXPORT. JAXPORT will be the sole judge of which proposal will be in its best 
interest and its decision will be final. 

JAXPORT reserves the right to award this contract to the bidder offering the lowest price 
consistent with meeting all specifications, terms, conditions, delivery requirements set 
forth on this bid.  No award will be made until all necessary inquiries have been made 
into the responsibility of the lowest conforming bidder and JAXPORT is satisfied that the 
lowest bidder met all the requirements, is qualified and has the necessary organization, 
capital and resources required to perform the work under the terms and conditions of 
the contract.  JAXPORT reserves the right to accept or reject any or all proposals, in 
whole or in part.   

3. BID AMENDMENTS 

Bid price amendments are permissible if received by JAXPORT Procurement Services,  
via E-Builder electronic submission, prior to the bid opening time stated in the 
"Invitation to Bid."  

Refer to Attachment No. 1 “How to Submit Your Bid Response in E-Builder.”  For 
additional instructions on how to navigate in E-Builder, click the below link to access the 
“Bidders Portal Instructional Training Video”:  

https://resources.e-builder.net/bidding/e-builder-bidders-portal-instructional-training-video
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It is the responsibility of the individual, partnership, or corporation submitting the bid to 
ensure that any amendment, is made prior to the bid opening time stated in the 
"Invitation to Bid."  JAXPORT accepts no responsibility for late amendments, and bidders 
shall not be permitted to modify their bids after the specified time for the bid opening.  
EMAIL, MAIL AND FACSIMILE TRANSMISSION OF AMENDMENTS TO JAXPORT WILL 
NOT BE ACCEPTED. 

All amendments must be signed by an individual authorized to sign the bid.  An 
unsigned amendment shall be considered nonconforming and will therefore cause the 
amendment to be rejected.  No amendment shall be withdrawn after the time stated in 
the “Invitation to Bid” has been reached and the call for bids has been closed. 

4. BIDDERS MINIMUM REQUIREMENTS

Contractors are required to upload via E-Builder Electronic Bid Submission FORM MR, 
"BIDDERS MINIMUM REQUIREMENTS," and include it as part of the "BIDDER 
REQUIREMENTS" (see section “Bid Contents and Format”).  Before an award is made, 
Minimum Requirements of the apparent low conforming bidders will be examined to 
determine the Contractor's financial responsibility and work history, experience and 
current workload.  Additional information may be requested if JAXPORT considers it 
necessary to make a proper evaluation.  Based on the review of the Contractor’s 
financial condition, previous experience, current workload or any other information 
included on BIDDERS MINIMUM REQUIREMENTS or subsequently requested from the 
Contractor, JAXPORT reserves the right to reject any Contractor’s bid, should, in its 
judgment, the Contractor be deemed to be unqualified or incapable of successfully 
completing the project in a timely manner. 

The Minimum Requirements requires a financial statement as outlined in Section 
119.071, Florida Statutes, and provides: 

"Any financial statement which an agency requires a prospective bidder to submit in 
order to pre-qualify for bidding or for responding to a proposal for a road or any other 
public works' project is exempt from s. 119.071 (1c) and s.24(a), Art. I of the State 
Constitution.” 

5. BID FORM 

The bidder shall submit the bid on Bid Form BF furnished herein. If additional forms are 
required, they may be secured from JAXPORT or may be duplicated.  The bidder shall 
state the price, typewritten or written in ink, in numerals, for which the bidder proposes 
to do each item of work.  See "BID CONTENTS AND FORMAT" section for more details. 

NOTE:  IT IS MANDATORY THAT THE BIDDER SHALL ACKNOWLEDGE THE 
INCLUSION OF ALL ADDENDA ON THE BID FORM, FORM BF.  
ACKNOWLEDGEMENT SHALL BE MADE BY INITIALS AND DATE.  FAILURE TO 
ACKNOWLEDGE ALL ADDENDA SHALL RESULT IN REJECTION OF THE BID.   

PLEASE VISIT HTTPS://WWW.JAXPORT.COM/PROCUREMENT/ACTIVE-
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SOLICITATIONS/ OR CALL THE PROCUREMENT SERVICES DEPARTMENT AT 
(904) 357-3017, PRIOR TO THE BID OPENING TO DETERMINE IF ANY 
ADDENDA HAVE BEEN RELEASED ON THIS CONTRACT. 

6. BID GUARANTY 

Each bidder shall furnish with the bid a bid bond in an amount not less than 5 percent 
of the total bid, as a guaranty that the bid will not be withdrawn for a period of 90 
calendar days after opening of bids.  As soon as practicable after opening of bids, any 
check submitted as guaranty by other than the three low conforming bidders will be 
returned.  Any such checks submitted by the remaining three bidders will be returned 
after execution of the Agreement and submittal of a contract bond by the successful 
bidder. 

If contract bond is not furnished within the time stated herein, the bid guaranty will be 
forfeited and the contract may be awarded the next low conforming bidder.  THE BID 
BOND MUST BE SECURED FROM AND EXECUTED BY AN AGENCY DULY-
LICENSED TO DO BUSINESS IN THE STATE OF FLORIDA, PURSUANT TO 
CHAPTER 255 OF THE FLORIDA STATUTES, SECTION 255.05.  FAILURE TO 
FURNISH THE BID GUARANTY, INCLUDING POWER OF ATTORNEY, IF 
REQUIRED, WILL CONSTITUTE A MATERIAL IRREGULARITY AND SHALL 
RESULT IN THE REJECTION OF THE BID. 

If a bid bond is used, it shall be written through a Surety bond agency and with a Surety 
company meeting the same specifications as those required for contract bonds. 

The bid bond provided by the Owner of the Property/Contracting Public Entity may be 
utilized (see Form BBF).  Surety’s standard bond form for State of Florida is acceptable. 
Refer also to “Surety Bonds” of the “General Conditions.” 

7. BID OPENING - PROCEDURE

At the time and place stated in the "Invitation to Bid," JAXPORT’s representative will 
announce the close of bidding and commence with the Bid Opening.  Bidders are invited 
to attend the ZOOM Meeting proceedings . 

The Bidder’s name and the total amount used for basis of award will be the only 
information read aloud. 

8. EXAMINATION OF DRAWINGS, SPECIFICATIONS, AND SITE OF 
WORK 

The bidder is advised, before submitting a bid, to visit the site of the proposed work and 
become familiar with the nature and extent of the work and any local conditions that 
may in any manner affect the work to be done, and equipment, materials, and labor 
required.  The bidder is required to examine carefully the drawings and specifications 
and contract forms, and to be informed regarding any and all conditions and 
requirements contained herein that may in any manner affect the work to be performed.  
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No allowances will be made for conditions overlooked or ignored by the bidder. 

9. EXECUTION OF THE AGREEMENT

The individual, firm, or corporation to which the contract has been awarded shall sign 
the Agreement and return it within ten (10) calendar days after receipt from JAXPORT. 

10. FAILURE TO EXECUTE THE AGREEMENT 

Failure on the part of the successful bidder to execute the Agreement as required will be 
just cause for the annulment of the award, and in the event of the revocation of the 
award, the bidder shall forfeit the Bid Guaranty.  This forfeiture shall not be construed 
as a penalty, but as reasonable, fixed and liquidated damages because of the bidder's 
failure to enter into contract with JAXPORT. 

11. FAMILIARITY WITH LAWS 

The bidder shall be familiar and comply with all Federal, State, and local laws, 
ordinances, rules and regulations that in any manner affect the work.  Lack of such 
knowledge on the part of the bidder will in no way relieve the bidder from any 
responsibility. 

12. FLORIDA STATE SALES TAX

It is the bidder's sole responsibility to incorporate any and all applicable taxes into the 
bid.  However, Chapter 212 of the Florida Statutes provides JAXPORT with sales tax 
exemption for all procurements made directly by JAXPORT.  After a contract has been 
awarded, certain items which have been included in this bid may be purchased directly 
by JAXPORT in order to benefit from this tax savings program (See Special Conditions, 
Section 10, Tax Savings Program, General for more information). 

13. OMISSIONS, DISCREPANCIES AND ADDENDA

a. Should an omission or discrepancy be found in the bidding documents, or if 
there is any doubt as to the meaning, the bidder shall notify JAXPORT 
Procurement Services Department, in writing, in sufficient time in order that 
an addendum might be issued to all prospective bidders, if necessary. 

b. Any addenda issued by JAXPORT for the purposes of changing the intent of 
the plans and specifications or clarifying the meaning of same shall be 
binding in the same way as if written in the specifications.  All addenda will 
be issued by the Procurement Services Department prior to the bid opening.  
It is each bidder's sole responsibility to contact the Procurement Services 
Department to insure that they have received all addenda and that they have 
obtained the addenda in sufficient time to properly evaluate the contents 
before submitting a bid. It is the usual practice for JAXPORT to email 
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addenda to known prospective bidders, but JAXPORT does not guarantee 
that all bidders will receive addenda in this manner in due time before the bid 
opening. 

c. It is mandatory that the bidder shall acknowledge the inclusion of all 
addenda on the bid form, FORM BF.  Acknowledgement shall be by initials 
and date.  Failure to acknowledge all addenda shall result in rejection of the 
bid. 

14. PROTEST PROCEDURES 

Respondents shall file any protest regarding this RFP in writing, in accordance with 
JAXPORT’s Protest Procedures promulgated on SOP- 1215 Procurement Code for the 
Jacksonville Port Authority, available at https://www.jaxport.com/procurement/active-
solicitations/   

15. PUBLIC MEETING REQUIREMENTS

JAXPORT complies with Section 286.011 of the Florida Statutes.  Therefore certain types 
of staff meetings and meetings of JAXPORT Awards Committee, and Board of Directors 
are required to be held in public, with sufficient notice made of the time and date of the 
meeting(s). All notices of public meetings are posted in the lobby of JAXPORT, 2831 
Talleyrand Avenue, Jacksonville, Florida.  For information concerning when the 
project(s) will be submitted for award, contact JAXPORT Procurement Services 
Department at telephone (904) 357-3017, Monday through Friday. 

16. REQUIREMENTS OF THE BIDDERS 

The successful bidder shall hold a current Contractor's certificate for the type of work to 
be performed, if it is required by JAXPORT and under applicable law.  Evidence of such 
certificate shall be presented before contract award, or it may be requested with the 
Bidder's REQUIREMENTS at the time of bid. 

In addition, Plumbing and Electrical Contractors and Subcontractors shall be required to 
hold current certificates issued by the City of Jacksonville qualifying them to perform 
such work.  Chapter 489.103, Florida Statutes, provides that Contractors involved in 
work on bridges, roads, highways, railroads, or utilities and services incidental thereto, 
and certain specialties are exempt from licensing by the State of Florida.  The 
Department of Professional and Occupational Registration, State of Florida, advises that 
wharves, airfield pavements, and fences are included among the specialties which are 
exempt from licensing. 

17. STATEMENTS BY BIDDERS 

a. CONFLICT OF INTEREST - Pursuant to Chapter 112 of the Florida Statutes, 
Bidders are required to complete and submit with their bids a "Conflict of 
Interest" statement.  Form COI is provided in the bid documents for that 
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purpose and must be included as part of the "BIDDER REQUIREMENTS" at 
the time bids are submitted. 

Subcontractors, Vendors, and Suppliers selected by JAXPORT to participate in 
the Tax Savings Program will be required to submit Conflict of Interest 
statements prior to any Purchase Orders being issued.  The Prime Contractor 
shall be responsible for obtaining those statements from Subcontractors, 
Vendors and Suppliers and providing same to JAXPORT in a timely manner. 
Refer to the “Special Conditions” entitled, “Tax Savings Program – General” 
of the contract documents for more details on the Tax Savings Program. 

b. PUBLIC ENTITY CRIME - Pursuant to Chapter 287 of the Florida Statutes, 
Bidders are required to complete and submit with their bids a Sworn 
Statement Pursuant to Section 287.133 (3) (a), Florida Statutes, on Public 
Entity Crimes.  Form PEC is provided in the bid documents for that purpose 
and must be included as part of the "BIDDER REQUIREMENTS" at the time 
bids are submitted. 

 A person or affiliate placed on the convicted vendor list following a conviction 
for a public entity crime is prohibited from doing any of the following for a 
period of 36 months from the date of being placed on the convicted vendor 
list: 

 Submitting a bid on a contract to provide any goods or services to a 
public entity; 

 Submitting a bid on a contract with a public entity for the construction 
or repair of a public building or public work; 

 Submitting bids on leases of real property to a public entity; 

 Being awarded or performing work as a contractor, supplier, 
subcontractor, or consultant under a contract with any public entity; 
and 

 Transacting business with any public entity in excess of Category Two 
threshold amount ($35,000) provided in section 287.017 of the 
Florida Statutes. 

 

c. DISCRIMINATORY VENDOR LIST – An entity or affiliate placed on the 
discriminatory vendor list pursuant to section 287.134 of the Florida Statutes 
may not: 

 Submit a bid on a contract to provide any goods or services to a 
 public entity; 

 Submit a bid on a contract with a public entity for the construction or 
 repair of a public building or public work; 
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 Submit bids on leases of real property to a public entity; 

 Be awarded or perform work as a contractor, supplier, subcontractor, 
 or consultant under a contract with any public entity; or 

 Transact business with any public entity. 

 To view a current list, visit:  
http://www.dms.myflorida.com/business_operations/state_purchasing/v
endor_information/convicted_suspended_discriminatory_complaints_ve
ndor_lists 

d. BIDDERS REPRESENTATION AND AUTHORIZATION – In submitting a 
bid, each Bidder understands, represents, and acknowledges the following (if 
the Bidder cannot so certify to any of the following, the Bidder shall submit 
with its response a written explanation of why it cannot do so). 

 The Bidder is not currently under suspension or debarment by the 
State or any other governmental authority. 

 To the best of the knowledge of the person signing the bid 
documents, the Bidder, its affiliates, subsidiaries, directors, officers, 
and employees are not currently under investigation by any 
governmental authority and have not in the last ten (10) years been 
convicted or found liable for any act prohibited by law in any 
jurisdiction, involving conspiracy or collusion with respect to bidding 
on any public contract. 

 Bidder currently has no delinquent obligations to the State, including 
a claim by the State for liquidated damages under any other contract. 

 The bid submission is made in good faith and not pursuant to any 
agreement or discussion with, or inducement from, any firm or person 
to submit a complementary or other noncompetitive response. 

 The prices and amounts have been arrived at independently and 
without consultation, communication, or agreement with any other 
respondent or potential respondent; neither the prices not amounts, 
actual or approximate, have been disclosed to any Bidder or potential 
Bidder, and they will not be disclosed before the solicitation bid 
opening. 

 The Bidder has fully informed the Buyer in writing of all convictions of 
the firm, its affiliates (as defined in section 287.133(1)(a) of the 
Florida Statutes), and all directors, officers, and employees of the firm 
and its affiliates for violation of state or federal antitrust laws with 
respect to a public contract for violation of any misrepresentation with 
respect to a public contract.  This includes disclosure of the names of 
current employees who were convicted of contract crimes while in the 



SUPPLEMENTAL INSTRUCTIONS TO BIDDERS  

SECURITY BOOTHS REPLACEMENT AT TMT AND BIMT (RE-BID)

R/10/2013 JAXPORT Page  No.: SIB-9 
MC-1783ARRR SUPPLEMENTAL INSTRUCTIONS TO BIDDERS 

employ of another company. 

 The product(s) offered by the Bidder will conform to the specifications 
without exception. 

 The Bidder has read and understands the Contract terms and 
conditions, and the submission is made in conformance with those 
terms and conditions. 

 If an award is made to the Bidder, the Bidder agrees that it intends to 
be legally bound to the Contract that is formed with JAXPORT. 

 The Bidder has made a diligent inquiry of its employees and agents 
responsible for preparing, approving, or submitting the bid response, 
and has been advised by each of them that he or she has not 
participated in any communication, consultation, discussion, 
agreement, collusion, act or other conduct inconsistent with any of 
the statements and representations made in the response. 

 The respondent shall indemnify, defend, and hold harmless the Buyer 
and its employees against any cost, damage, or expense which may 
be incurred or be caused by any error in the respondent’s preparation 
of its bid. 

 All information provided by, and representations made by, the Bidder 
are material and important and will be relied upon by the Buyer in 
awarding the Contract.  Any misstatement shall be treated as 
fraudulent concealment from the Buyer of the true facts relating to 
submission of the bid.  A misrepresentation shall be punishable under 
law, including, but not limited to, Chapter 817 of the Florida Statutes. 

 That the Bidder has carefully examined the site of the work and that 
from his/her investigations has been satisfied as to the nature and 
location of the work, the kind and extent of the equipment and other 
facilities needed for the performance of the work, the general and 
local conditions, all difficulties to be encountered, and all other items 
which in any way affect the work or its performance. 

 
 That the Bidder is in full compliance with all federal, state, and local 

laws and regulations and intends to fully comply with same during the 
entire term of the contract. 

 

e. SCRUTINIZED COMPANIES – ACTIVITIES IN SUDAN AND/OR IRAN  
Section 287.135 of the Florida Statutes prohibits agencies from contracting 
with a company on the Scrutinized Companies with Activities in Sudan List or 
on the Scrutinized Companies with Activities in the Iran Petroleum Energy 
Sector List, lists created pursuant to section 215.473, Florida Statutes, for 
goods or services over $1,000,000.   
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Bidders are required to complete and submit with their bids a Contractor 
Certification Regarding Scrutinized Companies, Form CCRSC is provided in 
the bid documents for that purpose and must be included in "BIDDER 
REQUIREMENTS" envelope at the time bids are submitted. 

Bidder must certify that it is not listed on either the Scrutinized Companies 
with Activities in Sudan List or the Scrutinized Companies with Activities in 
the Iran Petroleum Energy Sector List, created pursuant to section 215.473, 
Florida Statutes.  Pursuant to section 287.135(5), F.S., Contractor agrees 
JAXPORT may terminate this contract immediately without penalty if the 
Contractor is found to have submitted a false certification or if Contractor is 
placed on the Scrutinized Companies with Activities in Sudan List or the 
Scrutinized Companies with Activities in the Iran Petroleum Energy Sector 
List. 

f. E-VERIFY PROGRAM FOR EMPLOYMENT VERIFICATION

The successful bidder agrees to utilize the U.S. Department of Homeland
Security’s E-Verify system to verify the employment eligibility of all new
employees hired by the contractor during the term of this contract.
Successful bidders must include in all subcontracts the requirement that
subcontractors performing work or providing goods and services utilize the E-
Verify system to verify the employment eligibility of all new employees hired
by the subcontractor during the contract term. The successful bidder further
agrees to maintain records of its participation and compliance and its
subcontractor’s participation and compliance with the provisions of the E-
Verify program, and to make such records available to JAXPORT upon
request.  Failure to comply with this requirement will be considered a
material breach of the contract.

18. JACKSONVILLE SMALL AND EMERGING BUSINESS (JSEB),
MINORITY BUSINESS ENTERPRISE (MBE), DISADVANTAGED
BUSINESS ENTERPRISE (DBE), WOMEN BUSINESS ENTERPRISE
(WBE) AND SMALL BUSINESS ENTERPRISE (SBE)
PARTICIPATION GOAL _0_%.

The Authority has determined that the JSEB/MBE/DBE/WBE/SBE participation is Zero 
(0%) percent JSEB/MBE/WBE for this project. JSEB/MBE/DBE/WBE/SBE participation 
is strongly encouraged. 

Contractors will take all necessary affirmative steps to ensure that minority firms, 
women’s business enterprises, and labor surplus area firms are used when possible.  

Small Business Firms – Designated by the Small Business Administration.
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Minority Business Firms – 51% Minority Owner/Operated.
Disadvantaged Business Firms – Designated by FDOT.
Women’s Business Enterprises – Small business that is at least 51% owned by a
woman or women.
Labor Surplus Area Firms – Firms geographically located in distressed labor
surplus areas designated by the Secretary of Labor

Contractors shall ensure the following actions are taken in dealing with the above listed 
firms: 

1. Placement on Bidders List;
2. Ensuring that solicitations are mailed
3. Allocating requirements into smaller amounts, when feasible, to permit maximum

participation;
4. Establishing delivery requirements, when feasible, for compatibility with

capability of the above-listed firms;
5. Using the services of the Small Business Administration, and
6. When subcontracts are considered, the Contractors will take these steps (1-5) for

subcontracts.

19. PUBLIC RECORDS

In accordance with Section 119.0701, Florida Statutes, the Contractor shall:

(a) Keep and maintain public records required by JAXPORT to perform the
services; and

(b) Upon request from JAXPORT’s custodian of public records, provide
JAXPORT with a copy of the requested records or allow records to be
inspected or copied within a reasonable time at a cost that does not
exceed the cost provided for in Chapter 119, Florida Statutes, or as
otherwise provided by law; and

(c) Ensure that public records that are exempt or confidential and exempt
from public records disclosure requirements are not disclosed except as
authorized by law for the duration of the Contract term and following
completion of this Contract if Contractor does not transfer the records to
JAXPORT; and

(d) Upon completion of this Contract, transfer to JAXPORT at no cost all
public records in possession of Contractor or keep and maintain public
records required by JAXPORT to perform the service. If Contractor
transfers all public records to JAXPORT upon completion of this Contract,
Contractor shall destroy any duplicate public records that are exempt or
confidential and exempt from public records disclosure requirements. If
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Contractor keeps and maintains public records upon completion of this 
Contract, Contractor shall meet all applicable requirements for retaining 
public records. All records stored electronically must be provided to 
JAXPORT upon request from JAXPORT’s custodian of public records in a 
format that is compatible with JAXPORT’s information technology 
systems. 

The above requirements apply to a “Contractor” as defined in Section, 119.0701, Florida 
Statutes.     

IF CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF CHAPTER 119, 
FLORIDA STATUTES, IT IS THE CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS 
RELATING TO THIS CONTRACT. CONTACT JAXPORT’S CUSTODIAN OF PUBLIC 
RECORDS AT (904) 357-3091 public.records@jaxport.com; JACKSONVILLE PORT 
AUTHORITY, PUBLIC RECORDS REQUEST, 2831 TALLEYRAND AVENUE, JACKSONVILLE, 
FLORIDA 32206. 

20. SECURITY IMPLEMENTATION PROCEDURE

JAXPORT’s rigid security standards include the Federal Transportation Worker 
Identification Credential (TWIC) program, which is administered by the Transportation 
Security Administration. The TWIC is required for unescorted access to all JAXPORT 
terminals.  It is your responsibility as the Prime Contractor to ensure that all of your 
employees and sub-contract personnel working for your company have been properly 
screened and credentialed with the TWIC, and the JAXPORT Business Purpose 
Credential. 

Transportation Worker Identification Credential (TWIC) 

The TWIC is required for all Prime Contractor/Sub-Contractor employees working on the 
job site for this Contract.  This credential is for all personnel requiring unescorted access 
to secure-restricted areas of Maritime Transportation Security Act (MTSA)-regulated 
facilities.  TSA will issue a tamper-resistant “Smart Card” containing the person’s 
biometric (fingerprint template) to allow for a positive link between the card and the 
individual.   

The fee for obtaining each TWIC® is $125.25, and the credential is valid for five years. 
The pre-enrollment process can be initiated online at https://universalenroll.dhs.gov/ or 
at an IdentoGo TSA’s Universal Enrollment Service Center.  

TWIC: Universal Enrollment Centers 

The Jacksonville Universal Enrollment Center is located at: 2121 Corporate Square Blvd. 
Building A, Suite 165, Jacksonville, FL 32216.  The office hours are Monday-Friday: 
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09:00 AM –11:00AM / 12:00PM- 6:00 PM, For general information you can call the TWIC 
Call Center at 1-855-347-8371, Monday-Friday, 8 a.m. to 10 p.m. Eastern Time. 

JAXPORT Business Purpose Credential

In addition to the TWIC, JAXPORT requires a JAXPORT Business Purpose Credential to 
be issued and registered at JAXPORT’s Access Control Center located at the 9620 Dave 
Rawls Blvd. Jacksonville Fl. 32226 (Brick Building next to the Main Gate concourse). 
Hours of operation are Monday-Friday 7:30AM-4:30PM. The JAXPORT Business Purpose 
Credential is issued at no cost but expires at the end of the contract provisions.  

The JAXPORT prime contractor is responsible for sponsoring all sub-contractors for the 
JAXPORT Business Purpose Credential. 

Federal Training Requirement: (33CFR 105.215) Maritime Security Awareness Training 

JAXPORT is a federally regulated facility under the Maritime Transportation 
Security Act of 2002 (MTSA) as codified under the US Code of Federal 
Regulation 33 CFR Chapter 1, Subchapter H Part 105. 

. All other facility 
personnel, including contractors, whether part-time, full-time, temporary, or permanent, 
must have knowledge of Maritime security measures and relevant aspects of the TWIC 
program, through training or equivalent job experience. 

To meet the requirements of 33 CFR 105.215; the Prime Contractor/Sub-Contractor 
employees and all support personnel: Engineers, Suppliers, Truck Drivers, Laborers, 
Delivery persons etc. (NO EXCEPTIONS) are required to attend JAXPORT’s Maritime 
Security Training given every Wednesday (10am, 2pm & 5pm) at JAXPORT’s Access 
Control Building. Contact the JAXPORT Access Control Center to arrange for the training. 
JAXPORT will work with Contractors to conduct timely Maritime Security Training classes 
for larger groups. 

All Prime Contractor/Sub-Contractor employees working on the job site for JAXPORT are 
required to attend JAXPORT’s 33 CFR 105.215 (Security/Safety Training for All Other 
Facility Personnel) class at a cost of $35.00 per person. Arraignments can be made by 
calling JAXPORT Access Control Phone# (904) 357-3344. 

TWIC Escort Provisions 

To ensure contractors can begin work after they receive a Notice to Proceed, JAXPORT 
will allow prime contractors to have dedicated employee TWIC Escort(s) to handle those 
contractor employees who have not yet received their TWIC. Escorted employees must 
have a TWIC receipt validated by Access Control to receive a temporary JAXPORT 
Business Purpose credential.   
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Contractor deliveries from -TWIC vendors may be escorted by JAXPORT approved Prime 
Contractor escorts. The prime contractor will be required to submit a request for TWIC 
Escort privileges to accesscontrol@jaxport.com . Once approved, the contractor’s 
employee(s) will attend a JAXPORT provided MTSA TWIC Escort Class in addition to the 
standard MTSA 33 CFR 105.215 Security Class at a combined cost of $55.00.  These 
authorized individual(s) must have no collateral duties that will separate the 
escort from the escorted visitor while serving as escort. Note - Limitations to the 
number of TWIC Escort authorizations will be set by the JAXPORT Public Safety 
Department. 

Truck drivers, vendors, labor may not conduct escorts. 

A Contractor authorized by JAXPORT to conduct an escort of a non-TWIC holder in a 
restricted area must have: 

Successfully completed MTSA 33 CFR 105.215 Security/ Escort Class at $55.00

Have a valid TWIC on their person

Have an approved JAXPORT TWIC ESCORT credential on their person

Have a tamper-resistant laminated government issued photo identification card
on their person.

TWIC Escorts must complete the JAXPORT TWIC Escort Form daily before getting to the 
access gate. The form will be kept on file at the JAXPORT Security Operations Center 
(SOC).  

The Prime Contractor assumes full liability for the escorted person(s) while on JAXPORT 
property. The person under escort must have a continuous side by side escort in a 
secure-restricted area.  Federally (USCG / TSA) imposed fines and or consequential 
damages resulting from a failed TWIC Escort by the Prime or Sub-contractor will be the 
responsibility of the JAXPORT Prime Contractor regardless of whether it is a direct 
employee. 

Federal regulation definition: 33.CFR 101.105 

ensuring that the escorted individual is continuously accompanied 
while within a secure area in a manner sufficient to observe whether the escorted 
individual is engaged in activities other than those for which escorted access was 
granted. This may be accomplished via having side-by-side companion or monitoring, 
depending upon where the escorted individual will be granted access. Individuals 
without TWIC may not enter restricted areas without having an individual who holds a 
TWIC as a side-by-side companion. 

JAXPORT TWIC ESCORTS 

JAXPORT may provide TWIC escorts at Tariff rate with advanced notice (Minimum 24 
hours). 



SUPPLEMENTAL INSTRUCTIONS TO BIDDERS 

SECURITY BOOTHS REPLACEMENT AT TMT AND BIMT (RE-BID)

R/10/2013 JAXPORT Page  No.: SIB-15 
MC-1783ARRR SUPPLEMENTAL INSTRUCTIONS TO BIDDERS 

After review of the Contractors operation; JAXPORT will decide the number of escorts 
required to meet the federal regulation ratios of TWIC escort per non-TWIC worker. This 
will be based on operational requirements.

JAXPORT TWIC Escort Tariff Fees are published in JAXPORT’s Tariff Schedule.  Current 
rates are: Mon.-Fri.  7:00 a.m. until 6:00 p.m. Subject to two hour minimum 
$125.00 first two hours; $125.00 each additional two-hour block thereafter. 

After 6:00 p.m. until 7:00 a.m.  weekends, holidays Subject to two hours 
minimum $250.00; $125.00 each additional two-hour block thereafter. 

Examples: 
1. One TWIC Escort for an 8-hour day is $501.00 (= 4 TWIC Credentials)
2. One TWIC Escort for 1 5-day work week is $2505.00 (= 20 TWIC Credentials)

NOTE: 
All persons entering JAXPORT under TWIC Escort are required to have a tamper-
resistant laminated government issued photo identification card on their person.
The Identification Card must meet the USCG MTSA standards of 33 CFR 101.515.
(State issued paper temporary drivers licenses are not acceptable identification).

Any violations of the JAXPORT USCG approved Facility Security Plans will result in
a Security Violation Hearing and be subject to temporary or permanent denial of
access onto JAXPORT Terminals or ability to TWIC Escort.

Significant Designations on Terminals 

The terms “secure area” and “restricted area” do not mean the same thing. A
secure area is defined as “the area over which an owner/operator has
implemented security measures for access control.”  A restricted area is defined
as” the infrastructure or locations identified in an area, vessel or facility security
assessment or by the operator that require limited access and a higher degree of
security protection.”

Entry through the main gates at Blount Island Terminal (BIT) constitutes entry
into a secure area; tenant-controlled properties are designated as restricted areas
per their individual FSPs.

Entry into the main gates at Talleyrand Marine Terminal (TMT) and Mitsui/TraPac
(MOL) Terminal constitutes entry into a restricted area.

Entry into the cruise terminal provisions gate, crew gate or terminal doors
constitutes entry into a restricted area.

Escorts 

Truck drivers, vendors, labor may not conduct escorts. The only exception 
will be given to the ILA President, Vice President and Business Agent when 
escorting for purposes other than labor. 
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Truck Drivers: Truck drivers at the gate with no TWIC and/or no escort into a 
restricted area, will be turned around and will be assisted by security traffic control 
to safely park until such time as the escort arrives. Truck drivers are responsible 
for making contact with their approved escort; JAXPORT security is not responsible 
for arranging or providing escorts. Escort must assume written custody of the 
driver. For cargo trucks, escorts may be in a vehicle providing the escort is able to 
visually observe the escorted at all times. This policy DOES NOT apply to POVs. 

Contractors:  Contractors without a JAXPORT badge and TWIC to access the port 
will be under escort as defined in this policy.   

Contract Security (performing security duties): Must have a JAXPORT 
credential and a TWIC badge and may not be escorted. 

Hired Escorts: Hired escorts would be commercial companies providing escort 
services for tenants in restricted areas; they must be sponsored by a tenant and 
may be vetted and approved with additional training and an administrative fee.  

Vendors: Vendors without a TWIC will be turned away unless they have a 
dedicated & approved TWIC escort. 

Visitors: According to Florida State Law, visitors without JAXPORT credentials may 
only visit five times in a 90-day period; this policy will remain in effect. Visitors 
should be vetted at least 24-hours in advance and await escort at the gate where 
they are seeking access. A person with a TWIC badge, but without a 
JAXPORT credential will be treated as a “5/90” visitor.  

Vessel Crewmembers:  When a vessel visits a JAXPORT terminal, the vessel’s 
crew commonly needs to work in the immediate vicinity of their vessel (handling 
lines, taking draft readings, etc.). Some vessel crew may not have a TWIC, or they 
may not be U.S. Merchant Mariners. Although the dock, pier, or platform the vessel 
is moored to, is defined as a restricted area.  There is no requirement to escort 
any of the vessel crewmembers that do not have a TWIC while they work 
alongside their vessel.  The area of dock directly adjacent to the vessel and 
extending in shore 18 feet from the vessel shall be designated the 
Crewmember Confinement Area (CCA). 

Vessel crewmembers may be escorted by approved escorts provided they complete 
the  and escort under no more than a 1 to 5 ratio (excluding 
labor, contractors, and vendors). Prior to and upon completion of the escort, they 
are to contact the JAXPORT SOC at 904.357.3360. 

Vessels, in coordination with the calling facility, shall ensure all crewmembers do 
not access Restricted Areas without approved escort.  Any crewmember found 
outside the Crew Confinement Area (CCA) without a TWIC or approved escort may 
be considered a security breach under the JAXPORT FSP.  

Seamen Center workers, ship’s agents, etc who may pickup crewmembers outside 
the CCA must have TWIC Escort forms on hand and deliver them to the nearest 
facility gate once completed. 
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New Hire Provision:  If a new hire moves from a secured to a restricted 
access area, they require side-by-side escort by a TWIC holder at all 
times.  If an individual is a newly hired vessel or facility employee who has 
applied for but not yet received a TWIC, the owner/operator may grant the 
individual accompanied access to secure areas of the vessel or facility.  This 
accompanied access may be granted for a period of up to 30 consecutive calendar 
days from the date of TWIC enrollment, after notification through Homeport that 
the individual has passed the name-based check.  Accompanied access may be 
extended for an additional 30 days by the local COTP if TSA has not yet issued the 
new hire’s TWIC.   

Company/tenant/operator is responsible for reporting and verifying new hires via 
Homeport. 

This provision  be used to grant temporary accompanied access to an 
individual being hired as a CSO, VSO, or FSO or any individual being hired to 
perform security as a primary duty.  

Rail Access 

Rail Access: It is the Coast Guard’s position that, due to the unique aspects of 
railroad operations that can impact security at MTSA facilities, all railroad crew 
servicing secure areas of a MTSA facility should possess a TWIC. The following 
applies at: 

Blount Island Marine Terminal:  CSX will contact JAXPORT SOC via e-mail in 
advance of train arrival on BIMT to report crew TWIC status; if a crewmember 
does not possess a TWIC, JAXPORT contract security will provide escort. At no 
time will JAXPORT contract security personnel board trains or cross train tracks. 

Talleyrand Marine Terminal:  All Railroad personnel entering TMT must be in 
possession of a TWIC.

Any violation of the JAXPORT TWIC rail policy will be treated as a security breach 
under the JAXPORT FSP. 

Additional Comments: 

The following standards must be met for escorting in the restricted areas of 
JAXPORT: 

1. Escorts must have in their possession a valid TWIC and a permanent
JAXPORT credential.

2. Visitors must have a verified reason to enter the restricted area.

3. Side by side escort requirement must be continual and uninterrupted.

4. The person escorting must be able to immediately contact JAXPORT Security
Operations Center at (904.357.3360), as indicated on TWIC Escort Form.
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5. JAXPORT Security must be notified if the side by side escort has been
compromised or the non TWIC holder engages in unlawful or suspicious
activity.

6. Non TWIC holders will not be allowed to occupy a privately-owned vehicle
(POV) without a JAXPORT authorized escort.

7. TWIC Escort Form indicates Facility and FSO responsible for the action of the
escorted & employees.

TWIC Helpdesk: 1-866-347-8942 

21. ELECTRONIC DATA REQUIREMENTS (E-BUILDER)

A. General Requirements:

a) Contractor must purchase at a minimum one (1) user license (see
Section 21. H. for details) from JAXPORT and shall provide at a minimum,
the following to its staff:

i. Computer: Minimum Intel Pentium® 4 Processor 2.4 GHz or
equivalent processor with 512MB of RAM; recommended
Centrino Duo® Processors 1.6 GHz or equivalent with 2GB of
RAM, or higher.

ii. Computer Operation System: Windows XP, Windows Vista, or
Windows 7

iii. Web Browser: Microsoft Internet Explorer 9

iv. Work and Spreadsheet Processors: Microsoft Office Word,
Excel and Outlook

v. Scheduling Software: Microsoft Project or Primavera

vi. Internet Service Provider: A reliable ISP in the area of the
Project

vii. Connection Speed/Minimum Bandwidth: DSL, ADSL or T1 Line
for transferring a minimum of 3 Mbps Downstream and 512
Kbps Upstream

b) Contractor shall provide its management personnel assigned to
this Project with access to personal computers and the Internet on
a daily basis.

B. Project Web Requirements; Use of e-Builder Enterprise:

This project will utilize a web based project management tool called e-Builder
EnterpriseTM. This web based application is a collaboration tool, which will allow all 
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project team members continuous access through the Internet to important project data 
as well as up to the minute decision and approval status information. 

Contractor shall conduct Project controls, outlined by JAXPORT and the Project 
Manager, utilizing e-Builder EnterpriseTM. No additional software will be required. 
Furthermore, the JAXPORT Engineering and Construction department will assist 
Contractor in providing training of personnel. 

Contractor shall have the responsibility for visiting the Project web site on a daily 
basis, and as necessary to be kept fully appraised of Project developments, for 
correspondence, assigned tasks and other matters that transpire on the site. These may 
include but are not limited to: Contracts, Contract Exhibits, Contract Amendments, 
Drawing Issuances, Addenda, Bulletins, Permits, Insurance & Bonds, Safety Program 
Procedures, Safety Notices, Accident Reports, Personnel Injury Reports, Schedules, Site 
Logistics, Progress Reports, Daily Logs, Non-Conformance Notices, Quality Control 
Notices, Punch Lists, Meeting Minutes, Requests for Information, Submittal Packages, 
Substitution Requests, Monthly Payment Request Applications, Supplemental 
Instructions, Construction Variation Directives, Potential Variation Orders, Variation 
Order Requests, Variation Orders, and the like. All supporting data including but not 
limited to shop drawings, product data sheets, manufacturer data sheets and 
instructions, method statements, safety MSDS sheets, Substitution Requests and the like 
will be submitted in digital format via e-Builder EnterpriseTM. 

C. Electronic File Requirements:

In addition to the standard closeout submittal requirements detailed elsewhere in
the Contract Documents, the Contractor shall also submit all closeout documents 
including all “As-Built Drawings”, catalog cuts and Owner’s Operation and Maintenance 
manuals in digital format. All documents (including as-built drawings) shall be converted 
or scanned into the Abode Acrobat (.PDF) file format and uploaded to e-Builder 
EnterpriseTM. 

e-Builder EnterpriseTM is a comprehensive Project and Program Management
system that JAXPORT has implemented for managing documents, communications and 
costs between the Contractor, Design Consultants and Owner. E-Builder Enterprise™ 
includes extensive reporting capabilities to facilitate detailed project reporting in a web-
based environment that is accessible to all parties and easy to use. 

D. Central Document Vault:

e-Builder EnterpriseTM system includes a central database that maintains all
project information and manages project communications amongst team members. 

E. Communication/Correspondence:

e-Builder provides electronic routable communication forms that provide
historical tracking, documentation, and increased accountability of project members. 
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F. Project Calendars:

Meetings will be scheduled and maintained centrally on e-Builder EnterpriseTM.

G. Reporting:

All of the project and program data including documents, communications and
costs are accessible through integrated online reports. These reporting tools are 
completely configurable by each user. All reports can be exported to Excel for added 
flexibility. 

E-BUILDER LICENSING REQUIREMENTS

H. E-Builder Enterprise™ User Licenses:

Each user license includes full access to e-Builder Enterprise ™ including all of the
documents and reports mentioned above. Furthermore, each user license provides the 
e-Builder software as a service (SaS) including:

• All hosting, operation, maintenance and data backup of the e-Builder Enterprise ™
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software and documents which are maintained in state-of-the-art data centers 
located throughout the United States. 

• Quarterly e-Builder Enterprise ™ software enhancements

• Unlimited phone, email and web-based support 24-hours:

The cost for licenses that the Contractor will need to acquire will be $1,800.00 per
user, per license year and shall remain in effect for a minimum of one year from license 
activation. Payment must be in the form of a check; payable to JAXPORT for the number 
of licenses needed by the Contractor and will be collected prior to the Notice-to-
Proceed.   

      Additional licenses can be obtained at any time during the project for the same 
price and license term by contacting JAXPORT’s Project Manager. 
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How to Submit Your Bid Response in E-Builder
After reviewing the bid package invitation, use the Response Form tab to submit your bid response. 

To submit your proposal: 

1. Access the bid package.

2. Click the Response Form tab.

3. On the Step 1: Bid Form tab, enter your pricing on the bid form line items.

Ensure that you provide pricing at the level of detail required by the bid manager (if applicable). Some line items
may be lump sum, and others may require quantities and unit prices.

- If there are areas that do not pertain to your trade, enter a zero (0) value in that line.
- The Summary box at the top of the page maintains a running total of your entries for reference.

4. Click (Save). Ensure that your work is saved periodically.

5. Optional: To export the bid items to a spreadsheet that you can customize or that you can share with your team,

click (Download). After updating the spreadsheet, click (Upload) to re-import it.

6. On the STEP 2: Response Documents tab, click Attach Documents, and upload any supporting document
needed to support your bid.

7. On the STEP 3: Additional Required Info tab, complete any additional questions or qualification statements
that have been established by the bid manager. If any addenda have been issued, you are required to acknowledge
receipt of the addenda on this page before submitting your bid.

8. Review the entire Response Form and click Submit.

9. When prompted, enter your e-Builder portal password and click Submit Bid.

The date and time that you submitted your bid is stamped on your Response Form. You will also receive an email 
confirmation. 

Recall your Bid Response (only if necessary)

If you failed to submit all documents or see an error on a page after submitting your bid, you can make changes to your 
bid before the due date/time without any interaction from the bid manager. The bid manager has no record of your bid 
response until you click Submit again.   

To recall your bid response 

1. On the Response Form tab, click Recall Bid.

2. Optionally provide a reason for your recall and then click Yes, I am sure.

Your previous submission information is displayed on the Response Form tab.

3. Click Submit to resubmit your bid prior to the bid due date/time.
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Additional Notes

After the bid due date/time has passed, the Submit button will be disabled. It is critical that you complete the
entire process prior to the cut-off time. The system will not permit you to submit your proposal or bid after the
deadline regardless of where you are in the process. As stated, the Submit button is systematically disabled
promptly at the deadline and JAXPORT is unable to see anything you have uploaded prior to the bid due
date/time. No late submissions will be permitted or accepted. Please plan accordingly.

If the bid manager adds or changes a bid item, or publishes an addendum, your bid will be set back to a Draft
status. You will receive an email notification and will be required to reconfirm your bid and resubmit.

When you need to step away from entering the quote, click (Save). It is recommended that you save every 15
minutes. This will ensure that your changes are saved.

If there are areas that do not pertain to your trade, enter a zero (0) value in that line item.

If you have your qualifications in Word® or another program, copy and paste them into the qualifications.

It is required that you acknowledge all the addenda, even if they do not pertain to your trade.

It is recommended that you submit your quote at least 60 minutes before the due time so that you can rectify any
errors. To submit the proposal, you must complete all the fields and acknowledge the addenda items.

Failure to submit all information requested will result in a proposal or bid being considered “non-responsive,” and
therefore will be rejected.
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DATE: _______________ 

Name of Bidder: ____________________________________________ 

Address: __________________________________________________ 

The following information is required in connection with your bid under Contract No. 
MC-1783ARRR.

1. Bidder is to furnish a complete set of your company’s most recent audited
financial statements. If no audited financial statements exist, provide firms most
recent balance sheet, income statement, and statement of cash flows prepared
internally, approved and attested to by your company president or chief
executive officer.  If the financial statements are more than 180 days old, the
firm shall include evidence signed by an officer of the firm as to current financial
condition in relation to the most recent reporting period.

2. Bidder is to furnish names and addresses of banks with which your firm
maintains accounts, their telephone numbers and persons to contact.

3. Bidder is to list all of your current construction contracts.

Owner, Address,  
Phone #, Contact Name and 

Email 

Work, Scope and 
Location 

Contract 
Value 

Prime 

Y/N

Percent 
Complete 

4. Are you prepared to accomplish the work in accordance with the project time
frame specified on page SC-2 as days? __120_ Yes/No
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5. Bidder is to list names and addresses of principal trade creditors (principal is
defined to mean banks, suppliers, vendors, etc.).

6. Bidder is to list a minimum of three (3) projects similar in nature to the scope of
work of this project over the past ten (10) years, previously performed as the
primary contractor, and date completed.  The owners listed may be contacted for
reference checks.

Owner, Address, Phone #, 
Contact Name and Email 

Scope of Work Date 
Started & 

Completed 

Prime 

Y/N 

Contract 
Value 

7. Bidder is to list gross receipts from construction contracts during last five (5)
years.

Year Gross Receipts 
From Construction 

Contracts 

Average Annual Volume: $ 

Est. Annual Capacity: $ 

$ Largest Job in 5 Years: 

$ 

$ Description: 
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8. Bidder is to list officials and key employees who will be engaged on work.

Name Address Position 

9. In compliance with the General Conditions, Section II:  Bidders must provide the
names and resumes of the management team (Project Manager and Project
Superintendent) proposed to be assigned to the work at all times during the
project with full authority to act for you as required by the General Conditions.

Project Manager:___________________________________________________

Project Superintendent:______________________________________________

10. Bidder is to list major equipment to be employed on contract.

Equipment Type, Capacity and 
Manufacturer 

Age Condition Location 

11. Bidder is to provide the number of E-Builder licenses and duration needed for
completion of the contract.

# of licenses ______________ Duration of licenses______________

12. Have you determined that each proposed subcontractor is technically and
financially able to perform the work to be subcontracted and prepared with
equipment and personnel to complete the work within the time allowed by the



R/10/2013 JAXPORT Page No.: MR-4 
MC-1783ARRR BIDDERS MINIMUM REQUIREMENTS 

specifications? _________  Yes/No 

13. Is your firm prepared and equipped to complete the contract within the time
prescribed herein? _________  Yes/No

14. By execution below your firm acknowledges that it has reviewed the agreement
and shall execute the JAXPORT agreement form without exception or
qualification.

15. Has your firm been debarred, suspended or otherwise prohibited from submitting
a bid in the past 5 years?________ Yes/No  If yes, provide complete
details:___________________________________________________________
_________________________________________________________________
_________________________________________________________________

16. Has your firm been terminated for cause on any project in the past 5
years?_____ Yes/No   If Yes, all details:________________________________

Failure to furnish aforementioned information with the bid package may 
cause the bid to be non-responsive.  Failure to assign the aforementioned 
management team to the project is a material breach of the contract that 
may result in termination of the contract in accordance with the General 
Conditions. 

BIDDER (Company Name): ______________________________________ 

By (Signature): ______________________________________ 

Typed Name: ______________________________________ 

Title: ______________________________________ 



CONFLICT OF INTEREST CERTIFICATE 
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Bidder must execute either Section I or Sections II and III, hereunder, as required by 
Chapter 112 of the Florida Statutes.  Failure to execute either Section I or Section II and 
Section III may result in the rejection of this bid/proposal. 

SECTION I 

I hereby certify that no public officer or employee of JAXPORT has a material financial 
interest or any business entity of which the officer, director or employee of the officer’s, 
director’s or employee’s spouse or child is an officer, partner, director, or proprietor or in 
which such officer, director or employee or the official’s, director’s or employee’s spouse 
or child, or any combination of them, has a material interest in this contract. 

“Material Interest” means direct or indirect ownership of more than 10 percent of the 
total assets or capital stock of any business entity. 

____________________________ _____________________________ 
Signature Company Name 

____________________________ _____________________________ 
Name of Official (type or print) Business Address 

____________________________ _____________________________ 
City and State Zip Code 
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SECTION II 

I hereby certify that the following named public official(s) and/or JAXPORT employee(s) 
having material financial interest(s) (in excess of 10%) in this company have each filed 
Section III (Public Official Disclosure) with JAXPORT, Office of the Executive Director, 
2831 Talleyrand Avenue, Jacksonville, Florida 32206-0005 prior to the time of bid 
opening. 

Name Title or Position Date of PUBLIC 
OFFICIAL 

DISCLOSURE 
Filing 

____________________________ _____________________________ 
Signature Company Name 

____________________________ _____________________________ 
Name of Official (type or print) Business Address 

____________________________ _____________________________ 
City and State Zip Code 
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SECTION III (Public Official Disclosure) 

JAXPORT requires that a public official who has a financial interest in a bid or contract 
make a disclosure at the time that the bid or contract is submitted or at the time that 
the public official acquires a financial interest in the bid or contract.  Please provide 
disclosure, if applicable, with bid. 

Public Official Signature:________________________________ 

Public Official Name:________________________________ 

Public Position Held:________________________________ 

Position or Relationship with Bidder:________________________________ 

Date:________________________________ 
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BIDDER’S NAME:________________________________________________

The undersigned hereby proposes to furnish all materials, equipment, labor, and 
supervision for the above identified project, in accordance with the specifications and 
drawings for Contract No. MC-1783ARRR, at the following price: 

Scope of Work:  Furnish all labor, materials, equipment, incidentals, testing and 
supervision necessary to remove security guard booths, disconnect electrical and 
network components as needed, modify, replace, and /or reroute existing or install new 
electrical infrastructure and connections (conduits and cables), modify, replace and / or 
reroute existing or install new network infrastructure and connections (conduits and 
cables), modify concrete slab/footings as needed, install IT/Network equipment/devices, 
install new security guard booths, re-connect electrical and network components as 
needed, in accordance with contract specifications. 

Talleyrand Marine Terminal Main Gate (2085 Talleyrand Ave.) and Blount Island Marine 
Terminal Main Gate (9620 Dave Rawls Blvd).  

A. 
Item 

Number

A.

Item 
Number Description

Estimated 
Quantity Unit Unit Price

Total Item 
Amount

1
Foundation modifications at TMT (includes sawcut, excavation, material 
disposal, forms, rebar, concrete, testing, etc.)

6 EA $ $

2
Removal of existing booths at TMT (includes removal and disposal of: booths, 
electrical/network infrastructure, etc.)

4 EA $ $

3 Electrical and Network infrastructure TMT (includes modifications to 
existing, new conduits/cables, equipment, final connections, testing, etc.)

4 EA $ $

4 Installation of new Booths at TMT (Booths provided by JAXRPORT) 4 EA $ $

B. 

Item 
Number Description

Estimated 
Quantity Unit Unit Price

Total Item 
Amount

5 Removal of existing RPM booths at TMT (includes removal and disposal of: 
booths, electrical/network infrastructure, etc.)

2 EA $ $

6
New electrical and network infrastructure for RPM booths at TMT (includes 
modifications to existing, new conduits/cables, equipment, final 
connections, testing, etc.)

2 EA $ $

7 Installation of new RPM Booths at TMT (Booths provided by JAXRPORT) 2 EA $ $

8
Removal of existing RPM booths at BIMT (includes removal and disposal of: 
booths, electrical/network infrastructure, etc.) 2 EA $ $

9
New electrical and network infrastructure for RPM booths at BIMT (includes 
modifications to existing, new conduits/cables, equipment, final 
connections, testing, etc.)

2 EA $ $

10 Installation of new RPM Booths at BIMT (Booths provided by JAXRPORT) 2 EA $ $

OWNER'S OPTION - RPM LANE BOOTHS AT TMT AND BIMT

B.  SUM OF ALL OWNER'S OPTION ITEMIZED UNIT PRICE WORK (ITEMS 5 - 10) $

D.  SUM OF ALL OWNER'S OPTION ITEMIZED UNIT PRICE WORK (LINE C) Items 5 - 10 $

BID SUMMARY
C.  SUM OF ALL BASE BID ITEMIZED UNIT PRICE WORK (LINE A) Items 1 - 4

E.   TOTAL BID AMOUNT (LINES C + D) Items 1 - 10 $

$

A.  SUM OF ALL BASE BID ITEMIZED UNIT PRICE WORK (ITEMS 1 - 4) $

 

BASE BID LUMP SUM

BASE BID ITEMIZED UNIT PRICE WORK (NOT INCLUDED IN BASE BID LUMP SUM WORK); TO BE PAID BASED ON ACTUAL QUANTITY 
INSTALLED - NO RPM LANE BOOTHS AT TMT

Total Item AmountDescription
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(Submission of more than one bid form for the same work by an individual, firm, 
partnership or corporation under the same or different names and/or any alterations, 
exceptions or comments contained within the bid form shall be grounds for rejection of 
the bid) 

Basis of Award:  The Authority reserves the right to award this contract to the 
lowest responsive responsible bidder, based on the Total Base Bid Amount 
with or without Owner’s Options and contingent with availability of funds. 
 
The Authority reserves the right to award this contract to the lowest, responsive, 
responsible bidder, and whose bid is fully conforming to the requirements of the bid 
documents.  Nevertheless, JAXPORT reserves the right to waive informalities in any bid, 
to reject any or all bids, and to accept the bid which in its judgment will be in the best 
interest of JAXPORT. JAXPORT will be the sole judge of which proposal will be in its best 
interest and its decision will be final. 

JAXPORT reserves the right to award this contract to the bidder offering the lowest price 
consistent with meeting all specifications, terms, conditions, delivery requirements set 
forth on this bid.  No award will be made until all necessary inquiries have been made 
into the responsibility of the lowest conforming bidder and JAXPORT is satisfied that the 
lowest bidder met all the requirements, is qualified and has the necessary organization, 
capital and resources required to perform the work under the terms and conditions of 
the contract.  JAXPORT reserves the right to accept or reject any or all proposals, in 
whole or in part.   

The required bid guaranty is attached hereto (see “Supplemental Instructions to 
Bidders”) of the contract documents. 

Acknowledgment of the following addenda is hereby made (see “Supplemental 
Instructions to Bidders”): 

Addendum No. 1, Dated: __________   Initials: ______ 

  Addendum No. 2, Dated: __________   Initials: ______ 

Addendum No. 3, Dated: __________ Initials: ______

  Addendum No. 4, Dated: __________   Initials: ______ 

See also “Bid Contents and Format” section of the “Supplemental Instructions to 
Bidders”. 

Name of Contractor 

AUTHENTICATION (see "Supplemental Instructions to Bidders”) 
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Firm 

Business Address    City  State  Zip Code 

Mailing Address, if different from above 

Authorized Signature     Date Executed 

Typed Name       Title 

Telephone Number      Facsimile Number 

Company Federal Tax I.D. No.   Company’s Business License No.
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KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned, 

_______________________________________________________________ as 

Principal and ____________________________________________________ as 

Surety, are hereby held and firmly bound unto JAXPORT, in the sum of 

___________________ dollars ($______________) as liquidated damages for payment 

of which, well and truly to be made, we hereby jointly and severally bind ourselves, our 

heirs, executors, administrators, successors and assigns. 

The Conditions of the above obligation are such that whereas the Principal has 

submitted to JAXPORT, a certain Proposal attached hereto and hereby made part 

hereof, to enter into a Contract Agreement in writing, for construction of 

___________________________________________.

NOW THEREFORE, 

(a) If said Proposal shall be rejected or withdrawn as provided in the
Instructions to Bidders attached hereto or, in the alternative,

(b) If said Proposal shall be accepted and the Principal shall sign and deliver a
formal contract document in the form of the Contract Agreement attached
hereto (properly completed in accordance with said Proposal) and shall
furnish the specified Bonds required by Section V of the Contract
Documents  in the amount equal to one hundred percent (100%) of the
base bid within ten (10) consecutive days after the receipt of said
contract,

thence this obligation shall be void, otherwise, it shall remain in force and effect; it 

being expressly understood and agreed that the liability of the Surety for any and all 

claims hereunder in no event shall exceed the amount of this obligation as herein 

stated.   

The Surety, for value received, hereby stipulates and agrees that the obligations 

of said Surety and its bond shall be in no way impaired or affected by an extension of 
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the time within which such Proposal may be accepted, and said Surety does hereby 

waive notice of any extension.

The sum herein stated shall be due and payable to JAXPORT, and the “Surety” 

herein agrees to pay said sum immediately upon demand of said JAXPORT in good and 

lawful money of United States of America; as liquidated damages for failure thereof of 

said “Principal”. 

 
 IN WITNESS WHEREOF, the said ______________________________________, 

As “Principal” herein, has caused these presents to be signed in its name by its 

___________________________________________________ and attested by its 

________________________________ under its corporate seal, and the said 

_____________ as “Surety” herein, has caused these presents to be signed in its name 

by its ____________________________________________ and attested by its 

___________________________________ under its corporate seal, this ___________ 

Day of _____________A.D., 20___. 

       __________________________ (SEAL) 
       AS PRINCIPAL 
 
ATTEST: 
 
 
___________________________________ 
 
Its ________________________________ ________________________________ 
      
       Its ______________________________ 
Signed, Sealed and Delivered 
In the presence of:    By ______________________________ 
         AS SURETY 
 
___________________________________

_________________________________   
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Contractor agrees to the following: 

“The E-Builder system is for authorized users only. Unauthorized use of this system is strictly 
prohibited and may be subject to criminal prosecution. Use of this network constitutes consent 
to monitoring retrieval and disclosure of any information stored within the system for any 
purpose including criminal prosecution. Information contained within this system is confidential, 
intended for the licensed users and may contain information that is proprietary to the user, 
and/or privileged, confidential and/or otherwise exempt from disclosure under applicable state 
and federal law. Use by anyone other than the licensed users is not a waiver of any applicable 
privilege.” 

 
 
 
 
 
 

____________________________ _____________________________ 
 Signature Company Name 

 

 ____________________________ _____________________________ 
 Name of Official (type or print) Business Address 

 

 ____________________________ _____________________________ 
 City and State Zip Code 
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THIS FORM MUST BE SIGNED AND SWORN TO IN THE PRESENCE OF A NOTARY PUBLIC 
OR OTHER OFFICIAL AUTHORIZED TO ADMINISTER OATHS. 

1. This sworn statement is submitted to _______JAXPORT___________________________

by  _____________________________________________________________________
(print individual’s name and title)

for _______________________________________________________________________
(print name of entity submitting sworn statement)

whose business address is _______________________________________________________

_________________________________________________________________________

and (if applicable) its Federal Employer Identification Number  (FEIN) is _______________

(If the entity has no FEIN, include the Social Security Number of the individual signing

this sworn statement:  ________________________________________________________.)

2. I  understand that a “public entity crime” as defined in Paragraph 287.133(1)(g), Florida
Statutes, means a violation of any state or federal law by a person with respect to and
directly related to the transaction of business with any public entity or with an agency or
political subdivision of any other state or of the United States, including, but not limited to, any
bid or contract for goods or services to be provided to any public entity or an agency or political
subdivision of any other state or of the United States and involving antitrust, fraud, theft, bribery,
collusion, racketeering, conspiracy, or material misrepresentation.

3. I  understand that “convicted” or “conviction” as defined in Paragraph 287.133(1)(b), Florida
Statutes,  means a finding of guilt or a conviction of a public entity crime, with or without an
adjudication of guilt, in any federal or state trial court of record relating to charges brought by
indictment or information after July 1, 1989, as a result of a jury verdict, nonjury trial, or entry of
a plea of guilty or nolo contendere.

4. I understand that an “affiliate” as defined in Paragraph 287.133(1)(a), Florida Statutes, means:

1. A predecessor or successor of a person convicted of a public entity crime; or
2. An entity under the control of any natural person who is active in the management of the entity
and who has been convicted of a public entity crime.  The term “affiliate” includes those officers,
directors, executives, partners, shareholders, employees, members, and agents who are active in
the interest in another person, or a pooling of equipment or income among persons when not for
fair market value under an arm’s length agreement, shall be a prima facie case that one person
controls another person.  A person who knowingly enters into a joint venture with a person who
has been convicted of a public entity crime in Florida during the preceding 36 months shall be
considered an affiliate.

5.I understand that a “person” as defined in Paragraph 287.133(1)(e), Florida Statutes, means any natural
person or entity organized under the laws of any state or of the United States with the legal power to enter
into a binding contract and which bids or applies to bid on contracts for the provision of goods or services
let by a public entity, or which otherwise transacts or applies to transact business with a public entity.
The term “person” includes those officers, directors, executives, partners, shareholders, employees,
members, and agents who are active in management of an entity.
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Based on information and belief, the statement which I have marked below is true in relation to the entity 
submitting this sworn statement.  (Indicate which statement applies.) 

_____Neither the entity submitting this sworn statement, nor any of its officers, directors, 
executives, partners, shareholders, employees, members, or agents who are active in the 
management of the entity, nor any affiliate of the entity has been charged with and convicted of a 
public entity crime subsequent of July 1, 1989. 

_____The entity submitting this sworn statement, or one or more of its officers, directors, 
executives, partners, shareholders, employees, members, or agents who are active in the 
management of the entity, or an affiliate of the entity has been charged with and convicted of a 
public entity crime subsequent to July 1, 1989. 

_____The entity submitting this sworn statement, or one or more of its officers, directors, 
executives, partners, shareholders, employees, members, or agents who are active in the 
management of the entity, or an affiliate of the entity has been charged with and convicted of a 
public entity crime subsequent to July 1, 1989.  However, there has been a subsequent proceeding 
before a Hearing Officer of the State of Florida, Division of Administrative Hearings and the 
Final Order entered by the Hearing Officer determined that it was not in the public interest to 
place the entity submitting this sworn statement on the convicted vendor list.  (Attach a copy of 
the final order) 

I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING 
OFFICER FOR THE PUBLIC ENTITY IDENTIFIED IN PARAGRAPH 1 (ONE) ABOVE 
IS FOR THAT PUBLIC ENTITY ONLY AND, THAT THIS FORM IS VALID 
THROUGH DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED.  I 
ALSO UNDERSTAND THAT I AM REQUIRED TO INFORM THE PUBLIC ENTITY 
PRIOR TO ENTERING INTO A CONTRACT IN EXCESS OF THE THRESHOLD 
AMOUNT PROVIDED IN SECTION 287.017, FLORIDA STATUTES FOR CATEGORY 
TWO OF ANY CHANGE IN THE INFORMATION CONTAINED IN THIS FORM. 
 
       _____________________________ 
        (signature) 
 

       _____________________________ 
        (date) 
STATE OF ___________________________ 
 
COUNTY OF _________________________ 
 
 PERSONALLY APPEARED BEFORE ME, the undersigned authority, 
 
_________________________________ who, after first being sworn by me, affixed  

(name of individual signing) 
 his/her signature in the space provided above on this _____ day of ________, 20_____. 
 
 
     ________________________________________________ 
        NOTARY PUBLIC 
  
My commission expires: 
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Respondent Contractor Name: _____________________________________________________ 

Contractor FEIN:  ___________________        

Contractor’s Authorized Representative Name and Title: 

___________________________________    _________________________________________

Address:  ______________________________________________________________________ 

City: _____________________ State: _____________________________ Zip:  ______________

Phone Number: ____________________________________ 

Email Address:    _  

Section 287.135 of the Florida Statutes prohibits agencies from contracting with a company on 
the Scrutinized Companies with Activities in Sudan List or on the Scrutinized Companies with 
Activities in the Iran Petroleum Energy Sector List, lists created pursuant to section 215.473, 
Florida Statutes, for goods or services over $1,000,000.   

As the person authorized to sign on behalf of Respondent, I hereby certify that this company, 
listed above by “Respondent Contractor Name,” complies fully with the law and is not listed on 
either the Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with 
Activities in the Iran Petroleum Energy Sector List.  I understand that pursuant to section 
287.135, Florida Statutes, the submission of a false certification may subject the company to 
civil penalties, attorney’s fees, and/or costs. 

So Certified: 

Authorized Representative’s Signature ________________________________________ 

Date Signed: ______________________________ 



ACKNOWLEDGEMENT AND ACCEPTANCE OF E-VERIFY COMPLIANCE 

E-VERIFY PROGRAM FOR EMPLOYMENT VERIFICATION   

In accordance with the Governor of Florida,  Executive Order Number 11-02 (Verification of Employment 
Status), whereas, Federal law requires employers to employ only individuals eligible to work in the 
United States; and whereas, the Department of Homeland Security’s E-Verify system allows employers 
to quickly verify in an efficient and cost effective manner;   
 
The Contractor agrees to utilize the U.S. Department of Homeland Security’s E-Verify system to verify 
the employment eligibility of all new employees hired by the Contractor during the term of the 
contract.  Contractors must include in all subcontracts the requirement that all subcontractors 
performing work or providing goods and services utilize the E-Verify system to verify the employment 
eligibility of all new employees hired by the subcontractor during the contract term.  The Contractor 
further agrees to maintain records of its participation and compliance and its subcontractor’s 
participation and compliance with the provisions of the E-Verify program, and to make such records 
available to JAXPORT upon request.  Failure to comply with this requirement will be considered a 
material breach of the contract. 

By signing below, I acknowledge that I have reviewed, accept and will comply with the regulations 
pertaining to the E-Verify program.  

Company Name      Name of Official (Please Print) 

 

 
Signature of Principal Title: Date
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ATTACHMENT A – DAVIS-BACON WAGE RATES 

"General Decision Number: FL20220164 02/25/2022 

Superseded General Decision Number: FL20210164 

State: Florida 

Construction Type: Highway 

County: Duval County in Florida. 

HIGHWAY CONSTRUCTION PROJECTS

Note: Contracts subject to the Davis-Bacon Act are generally 
required to pay at least the applicable minimum wage rate 
required under Executive Order 14026 or Executive Order 13658. 
Please note that these Executive Orders apply to covered 
contracts entered into by the federal government that are 
subject to the Davis-Bacon Act itself, but do not apply to 
contracts subject only to the Davis-Bacon Related Acts, 
including those set forth at 29 CFR 5.1(a)(2)-(60).

 
 

|If the contract is entered |. Executive Order 14026 |
|into on or after January 30, | generally applies to the |
|2022, or the contract is | contract. |
|renewed or extended (e.g., an |. The contractor must pay |
|option is exercised) on or | all covered workers at |
|after January 30, 2022: | least $15.00 per hour (or | 
| | the applicable wage rate |
| | listed on this wage |
| | determination, if it is |
| | higher) for all hours |
| | spent performing on the |
| | contract in 2022. |
| | |
|If the contract was awarded on|. Executive Order 13658 |
|or between January 1, 2015 and| generally applies to the |
|January 29, 2022, and the | contract. |
|contract is not renewed or |. The contractor must pay all| 
|extended on or after January | covered workers at least |
|30, 2022: | $11.25 per hour (or the |
| | applicable wage rate listed|
| | on this wage determination,|
| | if it is higher) for all |
| | hours spent performing on | 
| | that contract in 2022. |
| | |

 
The applicable Executive Order minimum wage rate will be 
adjusted annually. If this contract is covered by one of the 
Executive Orders and a classification considered necessary for 
performance of work on the contract does not appear on this 
wage determination, the contractor must still submit a 
conformance request.

 
Additional information on contractor requirements and worker 
protections under the Executive Orders is available at 
https://www.dol.gov/agencies/whd/government-contracts. 

 
 
Modification Number Publication Date 

0  01/07/2022
1 02/25/2022
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* SUFL2013-025 08/19/2013

Rates Fringes

CARPENTER, Includes Form Work. ..... $ 14.54 ** 0.00

CEMENT MASON/CONCRETE FINISHER...$ 14.52 ** 0.00

ELECTRICIAN. ........................................... $ 21.87 0.00

FENCE ERECTOR. ....................................... $ 10.75 ** 0.00

HIGHWAY/PARKING LOT STRIPING: 
Operator (Striping Machine). ....... $ 12.37 ** 0.32

HIGHWAY/PARKING LOT STRIPING: 
Painter. .................................................. $ 12.13 ** 0.00

INSTALLER - GUARDRAIL. ...................... $ 11.94 ** 0.00

IRONWORKER, ORNAMENTAL. ...................... $ 13.48 ** 0.00

IRONWORKER, REINFORCING. .................... $ 15.77 0.00

IRONWORKER, STRUCTURAL. ...................... $ 17.50 0.00

LABORER (Traffic Control 
Specialist). ........................................... $ 11.32 ** 0.00

LABORER: Asphalt, Includes 
Raker, Shoveler, Spreader and 
Distributor. ........................................... $ 13.61 ** 0.00

LABORER: Common or General........... $ 10.81 ** 0.00

LABORER: Concrete Saw (Hand 
Held/Walk Behind)................................ $ 12.40 ** 0.00

LABORER: Flagger. ............................... $ 12.02 ** 0.00

LABORER: Grade Checker. .................. $ 13.70 ** 0.00

LABORER:   Landscape  & 
Irrigation............................................... $ 11.48 ** 0.00

LABORER: Mason Tender - 
Cement/Concrete.................................... $ 12.81 ** 0.00

LABORER: Pipelayer............................ $ 14.41 ** 0.00

OPERATOR: Auger. ................................. $ 12.43 ** 0.00

OPERATOR:
Backhoe/Excavator/Trackhoe. ........... $ 15.22 0.00

OPERATOR: Bobcat/Skid 
Steer/Skid Loader................................ $ 12.51 ** 0.00

OPERATOR: Boom. ................................... $ 17.25 0.00

OPERATOR: Boring Machine. .............. $ 17.07 0.00

OPERATOR: Broom/Sweeper. ................ $ 11.79 ** 0.00

OPERATOR: Bulldozer.......................... $ 16.09 0.00
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OPERATOR: Concrete Finishing
Machine. .................................................... $ 15.44 0.00

OPERATOR: Concrete Pump. ................ $ 19.57 0.00

OPERATOR: Concrete Saw. .................. $ 15.24 0.00

OPERATOR: Crane. ................................. $ 21.35 0.00

OPERATOR: Curb Machine. .................. $ 19.33 0.00

OPERATOR: Distributor. .................... $ 15.01 0.00

OPERATOR: Drill. ................................. $ 14.71 ** 0.00

OPERATOR: Forklift............................ $ 12.02 ** 0.00

OPERATOR: Gradall. .............................$ 14.71 ** 0.00

OPERATOR: Grader/Blade. ..................$ 17.97 0.00

OPERATOR: Grinding/Grooving
Machine. ....................................................$ 16.07

 

0.00

OPERATOR: Loader. ............................... $ 13.94 ** 0.00

OPERATOR: Mechanic............................ $ 18.20 0.00

OPERATOR: Milling Machine. ............ $ 15.49 0.00

OPERATOR: Oiler. ................................. $ 14.92 ** 0.00

OPERATOR: Paver (Asphalt, 
Aggregate, and Concrete). ................ $ 15.32

 

0.00

OPERATOR: Piledriver. ...................... $ 17.23 0.00

OPERATOR: Post Driver 
(Guardrail/Fences). ............................ $ 20.22

 

0.00

OPERATOR: Roller. ............................... $ 12.81 ** 0.00

OPERATOR: Scraper. ............................. $ 12.01 ** 0.00

OPERATOR: Screed. ............................... $ 14.97 ** 0.00

OPERATOR: Tractor. ............................. $ 12.57 ** 0.00

OPERATOR: Trencher............................ $ 20.17 0.00

PAINTER: Spray. ................................... $ 19.57 0.00

TRAFFIC SIGNALIZATION:
 

Traffic Signal Installation. ......... $ 16.07 0.00

TRUCK DRIVER: Dump Truck. .............. $ 13.77 ** 0.00

TRUCK DRIVER: Flatbed Truck......... $ 14.28 ** 0.00

TRUCK DRIVER: Lowboy Truck. .......... $ 15.96 0.00

TRUCK DRIVER: Slurry Truck. .......... $ 11.96 ** 0.00

TRUCK DRIVER: Vactor Truck. .......... $ 13.51 ** 0.00
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TRUCK DRIVER: Water Truck.......$ 13.90 ** 0.00

 
WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

 
================================================================ 

 
** Workers in this classification may be entitled to a higher 
minimum wage under Executive Order 14026 ($15.00) or 13658 
($11.25). Please see the Note at the top of the wage 
determination for more information.

 
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017. If this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking. Additional information 
on contractor requirements and worker protections under the EO 
is available at
https://www.dol.gov/agencies/whd/government-contracts. 

 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 

 

 
 
 

The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of ""identifiers"" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate).

 
Union Rate Identifiers

 
A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than ""SU"" or 
""UAVG"" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1,
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2014.

Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 

Survey Rate Identifiers 

Classifications listed under the ""SU"" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification. As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a 
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 

A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based.

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can 
be:

* an existing published wage determination
* a survey underlying a wage determination
* a Wage and Hour Division letter setting forth a position on

a wage determination matter
* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
National Office because National Office has responsibility for 
the Davis-Bacon survey program. If the response from this 
initial contact is not satisfactory, then the process described 
in 2.) and 3.) should be followed.
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With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations. Write to: 

 
Branch of Construction Wage Determinations 
Wage and Hour Division
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

 
Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue.

 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board). Write to:

 
Administrative Review Board 
U.S. Department of Labor
200 Constitution Avenue, N.W. 
Washington, DC 20210

 
4.) All decisions by the Administrative Review Board are final.

 
================================================================ 

END OF GENERAL DECISIO"
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SECTION I.: PRELIMINARY MATTERS 

1. Definitions

a. Owner:  The Owner is JAXPORT or its designee authorized in writing.  The
words "Owner", “JAXPORT”, “JPA” and "Authority" shall mean the same and
are used interchangeably.

Owner Representative/Project Manager:  The Owner will designate an
individual or firm to be Project Manager for all work to be accomplished
under the contract.  All instructions and correspondence to the Contractor
will be issued by the Project Manager and all requests, invoicing, and
correspondence from the Contractor will be directed to the Project Manager.
The Project Manager will interpret the terms and conditions of the contract
and be the judge of the performance of the Contractor on behalf of the
Owner.

All correspondence relating to the contract shall be addressed to:

Jose Vazquez, P.E., Project Manager 
JACKSONVILLE PORT AUTHORITY 
ENGINEERING & CONSTRUCTION SERVICES 
POST OFFICE BOX 3005 
JACKSONVILLE, FL 32206-0005 

b. Inspector: The Project Manager may appoint such Inspectors as he desires.
They shall be authorized to inspect all work done, and materials furnished.
They shall be authorized to call to the attention of Contractor personnel any
failure of the Work or materials to conform to the specifications and
contract.  They shall have the authority to reject nonconforming materials
and workman-ship, and construction methods or procedures which produce
substandard results and to take appropriate action to avoid any dangerous
or unsafe conditions.  The presence of the Inspector shall in no way relieve
the responsibility of the Contractor to comply with and perform all of the
obligations specified in the contract documents.  The Inspectors shall not be
authorized to approve, direct, or establish any methods or procedures used
by the Contractor in constructing the project.  The Inspector is not
authorized to approve any deviation from the contract documents nor any
substitutions of materials or equipment.

c. Approval:  Where utilized in this contract, "approval" shall constitute a
review by the Owner only to satisfy itself as to the general conformance of
the subject as to the intent of the contract.   Approval by the Owner does
not indicate any responsibility of the Owner towards the design, materials,
substitutions, dimensions, fit, function, strength, finish or any other quantity,
capacity, or quality of the subject at hand.  Approval by the Owner shall not
relieve the Contractor from its responsibility for full compliance with the
contract requirements, at his sole expense.
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d. Work: Where used in these contract documents, the word "Work" shall 
include all actions, materials, tools, equipment and all appliances, 
machinery, appurtenances and engineering (when specified), and labor 
necessary to perform and complete the contract, and such additional items 
not specifically indicated or described which can be reasonably inferred as 
belonging to the scope and intent of the contract.  The terms "Work" and 
"Project" shall mean the same and may be used interchangeably. 

e. Consultant:  Where utilized by the Owner, the consulting firm or firms 
engaged by the Owner to provide professional services in conjunction with 
the planning, design, and construction of the Project will interpret the 
technical specifications and drawings, and will render judgments and 
decisions on matters of a technical nature as pertains to design and 
construction of the Project.  The terms "Architect," "Architect/Engineer," 
"A/E," and "Engineer" shall all be construed to refer to the Consultant(s). 

f. Contractor: The individual, firm, company or corporation contracting with 
JAXPORT for performance of Work and/or furnishing of materials for 
construction of the Project is defined in the contract documents. 

g. Certificate of Substantial Completion:  A written document representing a 
mutually agreed upon status of the progress of the Work as described in the 
contract documents, or a specified part thereof, between the Owner, the 
Contractor, and the Consultant whereby the Work is sufficiently complete 
and can be utilized for its intended purpose/ occupancy by the Owner 
without unreasonable inconvenience. The Owner reserves the right to make 
the final decision as to the status of the Work in reference to this definition. 

2. Contract Documents 

a. General:  The contract documents shall consist of the bidding documents, 
contract forms, conditions of the General Conditions, specifications, 
drawings, all addenda issued prior to the execution of the Agreement, the 
approved Project construction schedule(s), all amendments, change orders, 
and Engineer’s response to Contractor’s “Request for Information (RFI)" of 
the contract documents relating to construction issued by the Owner's 
representative.  These form the contract and what is required by any one 
shall be binding as if required by all.  The intention of the contract 
documents is to include all labor, materials, equipment and other items 
necessary for the proper execution and completion of the Work so as to 
result in a fully operational and functional product.  Any work, labor, 
equipment and materials that may reasonably be inferred from the 
specifications or drawings as being required to produce the intended result 
shall be supplied whether or not it is specifically called for in the contract 
documents.  The contract Agreement shall be signed in duplicate by the 
Owner and the Contractor, unless otherwise stated. 
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b. Governing Law: The terms and conditions of this contract will be governed
by the laws of the State of Florida, and venue for any action shall be in
Jacksonville, Florida.

c. Conflicts and Discrepancies: The Contractor shall take no advantage of any
error or omission which he might discover in the plans or specifications but
shall, within 5 working days, notify the Owner of such discovery, who will
then make such corrections and interpretations as it deems necessary for
reflecting the actual spirit and intent of the plans and specifications.  Failure
to make notice within 5 days to Owner by the Contractor will result in work
performed at Contractor’s own risk and Owner will have no liability for any
claim resulting therefore.

The Owner, after receipt of written notice by the Contractor in resolving
conflicts, errors, and discrepancies between the various contract documents
generally, will give precedence in the following order:

Approved Change Orders
Addenda issued prior to receipt of bids
The executed Agreement Form
Owner's response to Contractor's Request for Information
(Form RFI)
Supplemental Instructions to Bidders
Special Conditions of the specifications
General Conditions of the specifications
Technical specifications
Drawings
Other documents as listed on the Agreement between
Owner and Contractor, Form FA
Bid

Figure dimensions on drawings shall govern over scale dimensions, and 
detailed drawings shall govern over general drawings. 

3. Subcontracting or Assigning of Contract

a. The Contractor shall not subcontract more than 25 percent of the total value
of jobsite Work, exclusive of the cost of all installed materials and
equipment, without the prior written approval of the Owner.  Qualifications
of subcontractors may be required in the same manner as provided for the
Contractor elsewhere in this contract (see "Instructions to Bidders").

b. The Contractor agrees that it shall not subcontract, assign, delegate, or
otherwise dispose of the contract, the duties to be performed under the
contract, or the monies to become due under the contract without the
Owner’s prior written consent.

c. Contracts between the Contractor and subcontractors or suppliers shall be in
accordance with the terms of this agreement as applicable.
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d. Subcontracted work volume may reflect the JSEB/MBE/DBE/WBE/SBE 
Participation goals described in the "Instructions to Bidders". 

4. Separate Contracts

The Owner reserves the right to let other contractors perform work without 
conflict on the same or adjacent property.  The Contractor shall cooperate and 
coordinate with any such other contractor(s). 

5. Non-discrimination Provisions 

The Contractor, upon execution of the Project agreement, certifies that it meets 
and agrees to the following provisions: 

a. The Contractor agrees that it will not discriminate against any employee or 
applicant for employment because of race, color, religion, sex, national 
origin, marital status or disability nor will it discriminate in hiring nor fail to 
make reasonable accommodation for qualified handicapped employees. 

b. The Contractor agrees to comply with all applicable federal, state and local 
laws, including the Civil Rights Act 1964, as amended.  The Equal 
Employment Opportunity Clause in Section 202, Paragraphs 1 through 7 of 
Executive Order 11246, as amended, relative to Equal Employment and the 
implementing rules and regulations of the Office of Federal Contract 
Compliance Programs are incorporated herein by specific reference.  The 
Affirmative Action Clause in Section 503 of the Rehabilitation Act of 1973, as 
amended, relative to Equal Opportunity for the Disabled is incorporated 
herein by specific reference.  The Affirmative Action Clause in 38 U.S.C. 
Section 2-12 of the Vietnam Veterans' Readjustment Assistance Act of 1974, 
relative to Equal Employment Opportunity for the special disabled veteran 
and veterans of the Vietnam era, is incorporated herein by specific 
reference. 

c. An entity or affiliate who has been placed on the State of Florida’s 
discriminatory vendor list may not submit a bid on a contract to provide any 
goods or services to a public entity, may not submit a bid on a contract with 
a public entity for the construction or repair of a public building or public 
work, may not submit bids on leases of real property to a public entity, may 
not be awarded or perform work as a contractor, supplier, subcontractor, or 
consultant under a contract with any public entity, and may not transact 
business with any public entity. 

 To view a current list, visit:  
http://dms.myflorida.com/business_operations/state_purchasing/vendor_ 
information/convicted_suspended_discriminatory_complaints_vendor_lists 

d. The Contractor agrees that if any of the obligations of this contract are to be 
performed by a subcontractor, the provisions of this Section I.5 shall be 
incorporated into and become a part of the subcontract. 
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6. Wage and Employment Laws

a. The Contractor shall observe and comply with Federal, State, and local laws
relating to wages, rates of pay, and employment requirements, including
applicable E.E.O. and Affirmative Action requirements.

b. ARTICLE 1, SECTION 6, OF THE CONSTITUTION OF THE STATE OF
FLORIDA RECOGNIZES THAT THE RIGHTS OF PERSONS TO WORK SHALL
NOT BE DENIED ON ACCOUNT OF THE MEMBERSHIP OR NON-
MEMBERSHIP IN ANY LABOR UNION OR LABOR ORGANIZATION.

7. Royalties and Patents

The Contractor shall pay all royalties and license fees.  The Contractor shall defend
all suits or claims for infringement of any patent rights and shall save the Owner
harmless from loss on account thereof.

8. Right to Audit

The Contractor agrees to provide JAXPORT or any of their authorized
representative’s access to any books, documents, papers and records of the
Contractor which are directly pertinent to this contract for the purposes of making
audits, examinations, excerpts and transcriptions.  JAXPORT will also be afforded
access to all of the Contractor’s records, including but not limited to payroll
records, training books, correspondence, instructions, drawings, receipts,
vouchers, memoranda and similar data relating to this Contract, and the
Contractor will preserve all such records for (3) three years, or for such longer
periods a may be required by law, after final payment.

The Contractor agrees to permit any of the foregoing parties to reproduce by any
means whatsoever or to copy excerpts and transcriptions as reasonably needed.

The Contractor shall pay all royalties and license fees.  The Contractor shall defend
all suits or claims for infringement of any patent rights and shall save the Owner
harmless from loss on account thereof.
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SECTION II.: THE WORKS

1. Contractor's Responsibility. 

a. Until substantial completion or final acceptance of the Work (whichever 
comes first) by the Owner, the Work shall be under the complete care, 
custody, and control of the Contractor.  The Contractor shall assume all risks 
of loss during its period of custody. 

b. The Contractor shall supervise and direct the Work using its best skill, 
judgment, and attention.  The Contractor shall be solely responsible for all 
construction means, methods, techniques, sequences and procedures, 
including implementation of the Contractor's Quality Control Program, the 
prudent exercise of all reasonable safety precautions, and for coordinating 
all portions of the Work under the contract to affect a timely completion, 
and resolving any delay or damages between itself and any other Contractor 
without involvement of the Owner. 

c. Unless otherwise specifically noted, the Contractor shall provide and pay for 
all labor, materials, equipment, tools, construction equipment and 
machinery, water, heat, utilities, transportation, and other facilities and 
services necessary for the proper execution and completion of the Work. 

d. The Superintendent shall maintain one complete set of the contract 
documents including approved shop drawings on the jobsite at all times that 
Work is underway. 

e. The Contractor warrants to the Owner that all materials and equipment 
incorporated in the Work will be new unless otherwise specified, and that all 
Work will be of good quality, free from faults and defects, and in 
conformance with the contract documents.  All Work not so conforming to 
these standards may be considered defective.  In the event Work is rejected 
by the Project Manager, the Contractor shall correct, remove, and/or 
reconstruct such Work to conform to contract requirements at his sole 
expense including any testing or engineering costs necessitated thereby. 

f. The Contractor shall pay all sales, consumer use, and other similar taxes 
required by laws and secure all permits, fees, and licenses necessary for the 
execution of the Work. 

g. The Contractor shall promptly give all notices and comply with all laws, 
ordinances, permits, rules and regulations, order, and any public authority 
bearing on the performance of the Work, and shall notify the Owner if the 
drawings and specifications are at variance therewith, failure to do so shall 
result in Contractor’s responsibility for any losses or damages associated 
with the work. 

h. The Contractor shall be responsible for the acts and omissions of all its 
employees, all subcontractors, suppliers, agents and employees and all other 
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persons performing any of the Work under a contract with, or under the 
supervision of the Contractor. 

i. Contractor is required to record daily, the progress of the project and submit 
electronically in E-Builder; daily progress reports to the OWNER including 
information on the subcontractor's work, and the percentage of completion.  

j. Contractor is required to and hereby agrees that it will exert every 
reasonable and diligent effort to assure that all labor employed by the 
Contractor and its sub-contractors for Work on the Project shall work in 
harmony with and be compatible with all other labor being used by building 
and construction contractors now or hereafter on the site of work covered 
by this contract. 

Contractor further agrees that this requirement will be included in all 
subcontracts of the subcontractor as well as in the Contractor's own contract 
provided, however, that this provision shall not be interpreted or enforced so 
as to deny or abridge on account of membership or non-membership in any 
labor union or labor organization, the right of any person to work as 
guaranteed by Article I, Section 6 of the Florida Constitution. 

k. Submittal Procedures. 

Contractor shall submit each shop drawing Submittal for review 
electronically in E-Builder. 

Preliminary Shop Drawing Data: Within 20 days after the Award of the 
Contract the Contractor shall submit to the Project Manager a complete 
listing of manufacturers for all items for which shop drawings are to be 
submitted.  

Shop Drawing Submittal Schedule: Within 30 days after the Notice to 
Proceed, the Contractor shall submit to the Project Manager a complete 
schedule of shop drawing submittals fixing the respective dates for 
submission, the beginning of manufacture, testing, and installation of 
materials, supplies and equipment, noting those submittals critical to the 
progress schedule.  

Submittal Log: Contractor shall provide an accurate updated log of 
submittals maintained by the Contractor and subject to review by JAXPORT 
at each scheduled progress meeting. 

When reviewed by JAXPORT each of the shop drawings will be identified as 
having received such review, being so labeled and dated. Shop drawings 
labeled "REJECTED" will be returned to the Contractor for correction and re-
submittal with the required correction indicated on the shop drawing or 
listed on a "Shop Drawing Review sheet”.  

If submitted drawings or schedules show a departure or variation from the 
Contract Requirements which are in the interest of JAXPORT and to be so 
minor as not to involve a change in Contract Price or time for performance, 
JAXPORT may return the reviewed drawings without noting an exception.  
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Re-submittals will be handled in the same manner as first submittals. On re-
submittals, the Contractor shall direct specific attention on the transmittal 
and on re-submitted shop drawings to revisions other than the corrections 
requested by the Project Manager on previous submissions. The Contractor 
shall make any corrections required by the Project Manager.  

The Project Manager and JAXPORT’S Engineer of Record will review a 
Submittal/re-submittal a maximum of two (2) times after which the cost of 
review will be borne by the Contractor at JAXPORT’S Project Manager and 
Engineer of Record’s standard hourly rate. No partial submittals will be 
reviewed. Submittals not complete will be returned to the Contractor, and 
will be considered "Rejected" until properly resubmitted.  

Contractor shall submit a minimum of six (6) sets, plus additional sets as 
required by his Subcontractors, of each shop drawing Submittal for review.  

If catalog sheets or prints of manufacturers' standard drawings are 
submitted as Shop Drawings, any additional information or changes on such 
drawings shall be typewritten or lettered in ink.  

The minimum size for shop drawings shall be 11” X 17”. Each shop drawing 
shall be clear, thoroughly detailed and shall have listed on it all Contract 
Documents references, drawing number(s), specification section number(s) 
and the shop drawing numbers of related work. Shop drawings must be 
complete in every detail, including location of the Work. Materials, gauges, 
methods of fastening and spacing of fastenings, connections with other 
work, cutting, fitting, drilling and any and all other necessary information 
per standard trade practices or as required for any specific purpose shall be 
shown.  

Where professional calculations and/or certification of performance criteria 
of materials, systems, and or equipment are required, the Project Manager 
is entitled to rely upon the accuracy and completeness of such calculations 
and certifications submitted by the Contractor. Calculations, when required, 
shall be submitted in a neat clear and easy format to follow.  

Contractor shall keep one set of Shop Drawings marked with Project 
Manager’s and/or Engineer of Record’s approval at the job site at all times. 

l. Shop Drawings and Samples.

(1) The Contractor shall furnish all samples and shop drawings as required
for approval by the Owner. Details, number of copies required, and
format will be mutually agreed upon at the Preconstruction
Conference.

(2) Approval of shop drawings, samples, materials, substitutions, or
equipment deviating in any dimension, fit, strength, finish, capacity, or
other quality shall not relieve the Contractor from full compliance with
the contract requirements, at its sole expense, unless such exceptions,
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deviations, dimensions, substitutions, etc. are specifically identified 
and marked for attention on the shop drawing submittals and signed 
by the Contractor at time of submission.  Approval of such specifically 
marked shop drawings shall permit the altered or substituted Work 
provided that any change in the contract price occasioned thereby is 
accomplished per Section III, “General Conditions”.  The Contractor 
shall bear full responsibility for coordinating proposed deviations, 
substitutions, dimensional changes and the like with all other affected 
trades, and for the full cost of any other subsequent modifications or 
changes to the Work necessitated thereby. 

(3) The Contractor and if applicable, the Subcontractor(s) shall thoroughly
check, coordinate, stamp, sign and approve all shop drawings prior to
submittal to the Owner for review.  If it appears to the Project
Manager that such review, coordination, and approval has not been
done or is not adequate, the shop drawings will be returned to the
Contractor without action. The Contractor shall bear the sole
responsibility for performance of Work or ordering requiring shop
drawing approval, in advance of such approval.

(4) THE CONTRACTOR SHALL BEAR THE SOLE RESPONSIBILITY FOR ANY
DELAYS TO THE WORK OCCASIONED BY OR RESULTING FROM
ITSELF OR ITS AGENTS, SUBCONTRACTORS, SUPPLIERS, OR
EMPLOYEES' DELAY OR FAILURE TO FURNISH COMPLETE, CORRECT,
COORDINATED SHOP DRAWINGS IN A TIMELY MANNER.  DELAYS
INCURRED DUE TO REJECTION OF INCOMPLETE AND/OR NON-
CONFORMING SHOP DRAWINGS SHALL BE SOLELY THE
RESPONSIBILITY OF THE CONTRACTOR, AND NO ADDITIONAL
CONTRACT COST OR TIME SHALL BE ALLOWED ON ACCOUNT OF
SUCH DELAYS.

m. The Owner will furnish such information as is available at the time of
contract award as to control points, benchmarks, recent surveys, or
soundings concerning the worksite, and adjacent facilities, utilities, or
structures. The Contractor, not the Owner, shall be responsible for any and
all verifications required, extensions of survey control for the Work, ancillary
surveying, location of centerlines, baselines, additional benchmarks, and any
other measurements necessary for construction or design purposes, as
appropriate.

Any markers or stakes set by the Owner or its representatives  for control,
inspection, or reference purposes during construction shall be preserved and
left intact and undisturbed by the Contractor, unless in the way of
construction.  Prior to removal or relocation of any such marker by the
Contractor, when necessary, the Contractor shall so inform the Owner's
representative at the jobsite.  Any such markers negligently destroyed or
disturbed by the Contractor shall be restored at his expense.
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2. Execution of the Work.

a. General. The Contractor shall preserve and protect from damage all property 
along the line of work, or which is in the vicinity of, or is in any way affected 
by the Work, the removal or destruction of which is not called for by the 
plans.   This applies, but is not necessarily limited to public and private 
property, public and private utilities, trees, shrubs, signs, monuments, 
fences, guardrails, pipe and underground structures, wharves, railroads, 
bridges, roadways (except natural wear and tear resulting from legitimate 
use thereof by the Contractor etc.), and whenever such property is damaged 
due to the activities of the Contractor, it shall be immediately restored to a 
condition similar or equal to that existing before such damage or injury was 
done by the Contractor, and at his own expense, or he shall make good such 
damage or injury in a manner acceptable to the Owner.  In case of failure 
on the part of the Contractor to restore such property or to make good such 
damage or injury, the Owner may upon 48 hours' notice proceed to repair, 
rebuild or otherwise restore such property as may be deemed necessary, 
and the cost thereof will be deducted from any monies due or which may 
become due the Contractor under the contract. 

b. Superintendence.  The Contractor shall provide a qualified Superintendent 
on the Work throughout its progress, and shall specifically require that the 
Superintendent be present on the site at all times when any Work is being 
performed by itself or any of its subcontractors. Qualified Superintendent 
shall have a minimum of 10 years of construction experience, five of which 
are on similar projects in that capacity.  All communications given to the 
Superintendent shall be as binding as if given to the Contractor. Once 
assigned, the Contractor's Superintendent shall not be replaced without prior 
written notice to the Owner.  The Owner reserves the right to reject the 
assignment or reassignment of the Contractor's Superintendent.  The 
Superintendent shall have full authority to execute the orders or directions 
of the Project Manager and to obtain or supply promptly any materials, 
tools, equipment, labor, and incidentals which may be required. The 
Contractor must provide on-site supervision at all times when work is being 
done.  If, in the event that it is absolutely necessary for the Superintendent 
to be absent from the site, the Contractor shall notify the Project Manager, 
in writing, the assignment of the person on-site who will act in its place and 
be responsible for the project.  This person must be an employee of the 
Contractor. Such superintendence shall be furnished regardless of the 
amount of Work sublet. 

c. Design Engineering. Where design engineering is the responsibility of the 
Contractor, the Contractor must assure that the engineer who certifies the 
design is appropriately authorized to do so according to the regulations and 
laws of the local community and the State of Florida. 

d. The Contractor shall have a responsible person available reasonably near the 
worksite and "on-call" on a 24-hour basis, 7 days a week, in order that it 
may be contacted in emergencies and in cases where immediate action must 



GENERAL CONDITIONS

R/10/08 JAXPORT Page No.: GC-12 
MC-1783ARRR GENERAL CONDITIONS 

be taken to maintain traffic or to handle any other problem that might arise.  
The designated individual shall have full authority to take actions necessary 
to resolve such situations as previously described.  For compliance with this 
requirement the furnishing of a local telephone number (non-toll) where 
such person can be directly reached will suffice. 

e. Except in the interest of safety or protection of persons, or the Work, or 
property at the site or adjacent thereto, and except as may otherwise be 
indicated in the “Special Conditions”, all Work at the site shall be performed 
during regular working hours, and Contractor shall not permit overtime Work 
or the performance of Work on Saturday, Sunday, or any legal holiday 
without Owner's consent given after prior written notice to Owner's Project 
Manager.  In general, all Work shall be performed during daylight hours.  
For special operations, night Work may be done if so authorized in writing.  
No night Work shall be performed unless adequate artificial lighting has 
been provided and has been approved by the Inspector. 

f. The Contractor shall not begin new items of Work to the prejudice of Work 
already started.  The Owner may require the Contractor to finish a section or 
area on which Work is in progress before Work is started on an unrelated or 
additional section or area, unless the Contractor can clearly  demonstrate  to  
the Project  Manager on a sound, rational, and convincing basis that its 
intended action is in the best interest of the Project. 

g. The Contractor shall at all times conduct the Work in such a manner and in 
such sequence as to insure the least practicable interference with traffic.  
The Contractor's vehicles and other equipment shall be operated in such a 
manner that they will not be a hazard or hindrance to the public.  Materials 
stored on the worksite shall be placed so as to cause as little obstruction as 
possible. 

h. The Contractor shall arrange his work and dispose of his materials so as not 
to interfere with the operations of other contractors engaged upon adjacent 
work, and to join his work to that of others in a proper manner in 
accordance with the spirit of the plans and specifications, and to perform his 
work in the proper sequence in relation to that of other contractors, all as 
may be directed by the Owner.  Each contractor will be held responsible 
directly to the Owner or any other contractor for any damage done by him, 
his agents, or his subcontractors to the work performed by another 
contractor.  The Owner shall not be liable for damages caused between 
contractors. 

i. The Contractor shall so conduct his operations and maintain the Work in 
such condition that adequate drainage will be in effect at all times.  Existing 
functioning storm sewers, gutters, ditches, and other run-off facilities shall 
not be unnecessarily obstructed. 

j. Heavy equipment shall not be operated close enough to new or previously 
existing structures to cause damage, disturbance or displacement. 

k. The Contractor shall provide qualified and acceptable personnel to organize, 
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schedule, manage, layout, and construct the Work as required by the 
contract documents and shall assure that all Project executives, 
superintendents, and foremen employed by it on this Project are competent, 
knowledgeable in the Work, conscientious, attentive to the Project, and 
reliable.  All workers must have sufficient skills and experience to properly 
perform the work assigned them.  Welder qualification records will be 
furnished by the Contractor at no cost to the Owner. All workers engaged on 
specialty work or detailed (highly skilled) work, or in any recognized trade 
shall have had sufficient experience in such work to perform it properly and 
satisfactorily and to operate the equipment involved, and shall make due 
and proper effort to execute the Work in the manner prescribed in the 
specifications, or the Owner may take appropriate action as prescribed 
below. 

The Contractor shall at all times maintain good discipline and order at the 
site.  Whenever the Project Manager has determined that any person 
employed by the Contractor is incompetent, unfaithful, malevolent, 
intemperate, disorderly or insubordinate, such person shall, upon notice to 
the Contractor's Superintendent, be promptly removed from the Work and 
shall not again be employed on it except with the written consent of the 
Project Manager.  Should the Contractor upon due notice fail to remove such 
person or persons, the Owner may withhold all monies which are or may 
become due to the Contractor, or may suspend the Work until such orders 
to remove said person or persons have been accomplished as set forth in 
Article 8(i).  The Contractor shall protect, defend, indemnify and hold the 
Owner, its agents, officials, and employees harmless from any and all claims, 
actions or suits arising from such removal, discharge, or suspension of 
unsuitable employees of the Contractor. 

l. The Contractor shall at all times keep the premises free from accumulation 
of waste materials and rubbish caused by the Work, and at the completion 
of the Work shall remove all rubbish, waste, salvage and surplus materials 
which resulted from the Work.  The Contractor shall also remove all tools, 
construction equipment and machinery and shall leave the Project "broom 
clean", unless otherwise specified.  All surplus and salvage material shall 
become the property of the Contractor unless otherwise specified in the 
contract documents. 

m. The Owner shall have the authority to suspend the Work wholly, or in part, 
for such period or periods as may be deemed necessary due to unsuitable 
weather or other conditions which are considered unfavorable for the 
prosecution of the Work; to accommodate actions, or for such time as is 
necessary due to the failure on the part of the Contractor to carry out orders 
given, or to comply with any or all provisions of the contract.  Such 
suspension shall be ordered in writing by the Project Manager giving the 
Contractor, in detail, the reasons for the suspension and under what 
circumstances or conditions the Work may be permitted to resume. 

Whenever the Work is suspended by the Owner for reasons other than the 



GENERAL CONDITIONS

R/10/08 JAXPORT Page No.: GC-14 
MC-1783ARRR GENERAL CONDITIONS 

fault of the Contractor, an extension of time for completion of the Work due 
to such suspension may be made as allowed for in other sections of this 
contract. 

Time extension shall be the Contractor's sole remedy unless otherwise 
agreed upon in writing prior to the commencement of work. 

n. The Contractor shall not suspend operations or remove equipment or 
materials necessary for the completion of the Work without the prior 
permission of the Owner. 

o. Cooperation with Port Operations. 

(1) The Contractor understands that the Work will be performed on, or in 
the near vicinity of an operating marine terminal. The Contractor 
acknowledges that ship schedules and terminal operations take 
precedence over the Contractor's activities.  Contractor shall provide 
upon request, manpower and equipment loading schedule for the 
project. 

(2) The Owner will, insofar as possible, schedule berthing of ships, and 
general terminal operations, so as not to interfere with the Work of 
the Contractor.  The Owner will review the schedule presented by the 
Contractor at the Preconstruction Conference and advise the 
Contractor of any known conflicts that may exist with terminal 
operations. The Contractor shall adjust its schedule to avoid those 
conflicts and ensure that its activities will not interfere or cause 
interference with terminal operations, at no cost to the Owner. 

(3) Considering that ship schedules are not precise due to weather and 
delays at other ports, the Contractor will be notified a minimum of 24 
hours prior to the expected arrival of a ship that will be berthed in, or 
affect the area of the Contractor's Work.  The Contractor may be 
required to curtail its activities in the area affected to the satisfaction 
of the Project Manager until the construction site is available again at 
no cost to the Owner. 

(4) The Contractor's Superintendent, however, during the course of the 
Work, shall contact the Terminal Director designee by telephone or 
personal contact, twice each day (early morning and late afternoon) 
concerning ship traffic schedules and cargo handling activities so as to 
minimize Contractor's "downtime" and improve his scheduling efforts. 

(5) When the Work is stopped by the Authority for its convenience, or 
vessels are berthed in locations so as to impede the Contractor's Work, 
the total number of calendar days of delay shall be added to the time 
allowed for the completion of the Project which shall be the sole 
remedy available to the Contractor. 

(6) When it is necessary that a change or interruption be made in terminal 
operations in order to carry out a construction operation, the 
Contractor shall submit a request electronically in E-Builder with full 
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details including a pre-approved schedule at least 72 hours prior to the 
time the change or interruption is required.  The Owner shall make all 
reasonable efforts to comply with the request of the Contractor.  The 
Contractor shall not proceed with such Work until it has received 
written notice from the Owner to so proceed. 

p. Failure of Contractor to Maintain Satisfactory Progress.

(1) Time is of the essence in this contract, and as delay in the prosecution 
of the Work will adversely impact the Owner's business, it is important 
that the Work be prosecuted to completion.  Moreover, the cost to the 
Owner for the administration of the contract, including engineering, 
inspection, and supervision, will be increased as the construction 
period is lengthened. 

(2) The Contractor may be declared delinquent because of unsatisfactory 
progress under this contract when the contract time allowed has not  
been entirely consumed, but the Contractor's progress at any check 
period does not meet at least one of the following two tests: 

(a) The percentage of dollar value of completed Work with respect 
to the total amount of the contract is within 15 percentage 
points of the percentage of contract time elapsed. 

(b) The percentage of dollar value of completed Work is within 15 
percentage points of the dollar value which should have been 
performed according to the Contractor's own progress schedule 
previously approved by the Owner. 

(3) The Contractor will be declared delinquent because of unsatisfactory 
progress under this contract should either of the following 
circumstances occur: 

(a) The contract time allowed has been consumed and the Work has 
not been completed. 

(b) The contract time allowed has not been entirely consumed, but 
the Contractor’s progress at any check period does not meet 
either of the two tests described under Sub-article (2) above. 

(4) A Contractor determined delinquent will be disqualified from further 
bidding by the Manager of Procurement and also will not be approved 
as a subcontractor so long as the delinquency status exists.  Also, any 
individual, firm, partnership or corporation affiliated with a delinquent 
Contractor to the extent that it is dependent upon the delinquent 
Contractor for either personnel, equipment, or finances shall likewise 
be disqualified.  The Owner additionally reserves all rights and options 
pertaining to available legal remedies for such delinquency.  A 
Contractor disqualified under the requirements of this Article will be 
removed from a delinquent status upon receipt of satisfactory 
evidence by the Owner’s Project Manager and approval of 
Procurement that its progress is no longer delinquent, provided the 
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contract time has not lapsed.

(5) The principal progress verification will occur monthly and will generally 
coincide with receipt by the Owner's Project Manager of the 
Contractor's monthly Application for Payment and Work Progress 
Schedule.

(6) Preliminary notices of delinquency will be sent to the Contractor by 
facsimile mail immediately thereafter, and confirmed by certified mail.  
The Contractor, once given such a preliminary notice of delinquency, 
will not be finally declared delinquent until a period of 10 calendar 
days after the preliminary notice has elapsed.  During this 10-day 
period, the affected Contractor may request an extension of time or 
present other considerations that would affect its delinquency to which 
it feels it is entitled.  Final notification of delinquency will be made by 
certified mail after the expiration of this 10-day period provided no 
extensions of time or other considerations are deemed proper by the 
Owner, and provided the delinquency status has not been corrected.  
Contractor shall provide an acceptable recovery schedule to Owner for 
approval. 

Owner's failure to terminate for delinquency shall not serve as a 
waiver by the Owner. 

(7) The Owner may grant extensions of time during the prosecution of the 
Work, as allowed under the contract provisions regardless of the 
Contractor's delinquency status.  The contract will be considered 
complete when all Work has been completed and accepted by the 
Owner, and final payment has been issued to the Contractor. 

3. Substantial Completion 

The Substantial Completion, as defined in the "Definitions" of Section I.1. g, will 
be initiated in writing by the Contractor and/or the Owner for the purpose of 
making available the stated Work, or a specified part thereof, for its intended use.  
The Owner and the Contractor will conduct an inspection of the stated Work for 
compliance with the contract documents.  The Owner will have prepared a written 
Punch List of all items and/or the deficiencies for the Work covered by the 
Certificate of Substantial Completion.  The Punch List shall become a part of the 
Certificate of Substantial Completion and must be completed prior to final 
acceptance of the Work.  If the Owner agrees that the Work is ready for 
occupancy, a Certificate of Substantial Completion will be prepared by the Owner 
on the form included in the contract documents.  The Statement shall be 
completed in its entirety and shall be signed by the Engineer, Contractor, Tenant 
and Owner, where applicable.  Final payment and any retainage may be withheld 
until completion of the Punch List items by the Contractor, and accepted by the 
Owner.  The Owner may supplement the Punch List at any time based on the 
disclosure of defective or incomplete work. 
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4. Tests and Inspections

a. Except as specifically stated in writing by the Owner, the Contractor shall 
establish and conduct its own quality testing program for materials and 
other Work performed thereon under this contract.  Testing may include but 
not be limited to soils, aggregates, compaction, masonry, concrete, asphalt, 
painting, metals, pressure tests, welding, coatings, insulation, water quality, 
electrical circuitry, machinery, equipment or other applicable items. The 
Contractor shall, prior to the Preconstruction Conference, furnish 
electronically in E-Builder to the Owner a listing or schedule of testing it 
proposes to conduct for informational purposes.  Results of such tests as 
performed by the Contractor shall be furnished electronically in E-Builder to 
the Owner within 48 hours of such testing, for information.  No separate 
payment will be made by the Owner for any testing accomplished by the 
Contractor but the cost thereof will be considered as included in the overall 
contract price for the related items of Work. 

b. The Owner may employ, at its expense, an independent testing laboratory 
for the purpose of performing such tests as may be deemed necessary by 
the Owner. 

If any Work or materials are found to be deficient as a result of such tests, 
the Contractor shall promptly correct same, or replace, in accordance with 
the specifications, and it may be required to revise and upgrade both 
construction and quality control procedures. If the Owner deems it 
necessary that additional testing shall be made of such correction or 
replacement, the Contractor shall pay the costs thereof. 

c. The Owner reserves the right to inspect any and all parts of the Work 
underway for conformance with the contract requirements.  The making of 
tests by the Contractor, regardless of their indication, shall not relieve the 
Contractor of sole responsibility for Work that is defective or not in 
accordance with the requirements of the contract. 

d. Should the cost of remediation of deficient work be commercially wasteful, 
the Owner at its sole option may retain the nonconforming work for no cost 
to the Owner for that work. 

5. Time 

a. All time limits stated in the contract documents shall be consecutive calendar 
days unless otherwise stated. 

b. The contract completion time shall be as shown in the “Special Conditions”.  
Timely completion is an essential element of this contract.  Prevailing 
conditions of weather and environment at the worksite and the Owner's 
continuing port operations in the vicinity have been taken into account in 
establishing the contract time allowed for the Work. 

c. The Notice to Proceed will not be given until after receipt of evidence of 
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insurance (in the manner specified) and contract bonds, and following the 
Preconstruction Conference. If the Preconstruction Conference is waived by 
the Owner, the Notice to Proceed will be issued immediately upon receipt of 
the required bonds and certificates by the Owner. 

6. Warranties and Guarantees.

a. The Contractor shall correct any Work that fails to conform to the 
requirements of the contract documents where such failure to conform 
appears during the progress of the Work, and shall remedy any defects due 
to faulty materials, equipment or workmanship which appears within the 
warranty period. The Warranty Period is as specified in the “Special 
Conditions”, unless the Technical Specifications require a longer warranty 
period for all or portions of the Work. The provisions of this condition apply 
to work done by subcontractors, as well as to work done by direct employees 
of the Contractor.  The Contractor shall insure that its 
subcontractors/suppliers are bound by this requirement. 

 
b. The Contractor shall furnish all written warranties/guarantees for any 

materials or equipment electronically in E-Builder which are required under 
this contract, or separately warranted by the manufacturers.  Final payment 
shall be withheld from the Contractor until all warranty documents have 
been furnished to the Owner.  All warranties shall be issued consistent with 
the requirements of these contract documents. 
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SECTION III.: CHANGES AND DISPUTES

1. Changed Conditions. 

The Contractor shall promptly and before such conditions are disturbed, notify the 
Owner in writing of:  a) subsurface or latent physical conditions at the site 
differing materially from those indicated in the contract documents, b) previously 
unknown physical conditions at the site of an unusual nature, differing materially 
from those ordinarily encountered and generally recognized as inherent in Work of 
the character provided for in this contract, or c) underground utilities or other 
obstructions not shown on the plans or reasonably expected to exist in the way of 
the Work at such location(s).   

Notification shall be within 5 calendar days of discovery by the contractor.  The 
Owner shall promptly investigate the conditions, and if it finds that such conditions 
do so materially differ and cause an increase or decrease in the Contractor's cost 
of, or the time required for performance of this contract, an equitable adjustment 
may be made, and the contract modified in writing accordingly by Change Order.  
Any claim by the Contractor for adjustment under this clause shall not be allowed 
unless timely notification has been made by the Contractor, or unless the Owner 
has granted a further period of time for determination of the extent of delay, 
magnitude of changed conditions, or determination of corrective action required. 

2. Changes in the Work. 

a. Change Orders - General.  JAXPORT does not anticipate the issuance of 
Change Orders to the contract.  The Contractor should not anticipate 
Change Orders; nor view any Change Orders that should occur as the 
opportunity for windfall profit.  The Owner may authorize changes in the 
work consisting of additions, deletions or modifications to scope or schedule 
and the contract price or time (or both) being adjusted accordingly.  All such 
changes in the Work shall be authorized by a written Change Order which 
shall document the change and specify any contract modifications such as 
price or schedule.  No changes to the Work are authorized until the 
Contractor and the Owner have executed a formal Change Order.  Verbal 
instructions do not constitute a Change Order. 

(1) Either the Owner or the Contractor may initiate a Change Order 
request.  In either event, the Contractor shall promptly prepare and 
submit electronically in E-Builder to the Owner a detailed justification 
for the Change Order request (when initiated by the Contractor) and a 
detailed quotation for the changed work, both time and money.  The 
detailed quotation shall be complete and definitive as to the true costs 
of the changed work.  The Owner will also require a complete 
breakdown of all costs that will be experienced by Contractor and all 
sub-tier contractors.  Single line statements are not acceptable.  The 
breakdown of costs may include, but are not limited to: 
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Labor Hours (broken down by craft)
 Materials (broken down by units) 
 Equipment (broken down by units) 
 Transportation (specify) 
 Supervision (specify) 
 Taxes (specify) 
 Permits (specify) 
 Insurance and Bonding (specify) 
 Mobilization (show detail of cost) 
 Demobilization (show detail of cost) 
 Any other information requested by the Owner 
 Mark-up for Profit and Overhead (see Section III 2.a.2.) 

The breakdown of time shall include a thorough justification for any 
extension of the contract completion date which may include a time 
impact analysis, if requested by the Owner.  Only those items of Work 
that directly affect the “critical path” of the Project will be considered 
for time extension. 

Additional equipment costs on change orders: For any machinery or 
special equipment (other than Small tools), including fuel and 
lubricant, the Contractor will receive 80% of the “Rental Rate 
Equipment Watch or an amount less than” for the actual time that 
such equipment is in operation on the work, and 40% of the “Rental 
Rate Equipment Watch or an amount less than” for the time the 
equipment is directed to standby and remain on the project site, to be 
calculated as indicated below. The equipment rates will be based on 
the latest edition (as of the date the work to be performed begins) of 
the “Rental Rate Equipment Watch for Construction Equipment” or 
the “Rental Rate Equipment Watch for Older Construction Equipment 
or an amount less than,” whichever is applicable, as published by 
Equipment Watch, Penton Media, Inc. (version current at the time of 
bid), using all instructions and adjustments contained therein and as 
modified below. On all projects, the Engineer will adjust the rates 
using regional adjustments and Rate Adjustment Tables according to 
the instructions in the Equipment Watch. 

Allowable Equipment Rates will be established as set out below: 

(I) Allowable Hourly Equipment Rate = Monthly Rate/176 x 
Adjustment Factors x 80% or an amount less than. 

(II) Allowable Hourly Operating Cost = Hourly Operating Cost x 80% 
or an amount less than. 

(III) Allowable Rate per Hour = Allowable Hourly Equipment Rate x 
80% + Allowable Hourly Operating Cost or an amount less than. 

(IV) Standby Rate = Allowable Hourly Equipment Rate x 40% or an 
amount less than. 

The Monthly Rate is The Basic Machine Rate plus Any Attachments or 
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an amount less than.

Standby rates will apply when equipment is not in operation and is 
directed by the Engineer to standby at the project site when needed 
again to complete work and the cost of moving the equipment will 
exceed the accumulated standby cost. Standby rates will not apply on 
any day the equipment operates for eight or more hours. Standby 
payment will be limited to only that number of hours which, when 
added to the operating time for that day equals eight hours. Standby 
payment will not be made on days that are not normally considered 
work days on the project. 

JAXPORT will allow for the cost of transporting the equipment to and 
from the location at which it will be used. If the equipment requires 
assembly or disassembly for transport, JAXPORT will pay for the time 
to perform this work at the rate for standby equipment or an amount 
less than. 

Equipment may include vehicles utilized only by Labor, as defined 
above. 

(2) The percentage mark-up for those items listed in Section III, 
Paragraph 2.a.1. shall be limited to 15 percent.  All subcontract costs 
will be limited to 5 percent mark-up per tier, with a maximum of 10% 
regardless of the number of tiers. 

(3) All submissions of costs shall be in a form that is acceptable for 
verification by the Owner.  Vendor quotations or Purchase Orders shall 
support material costs.  Labor and supervision costs shall be supported 
by typical certified payroll documents. Equipment costs must be within 
the norm of published equipment rental rates for the Jacksonville area. 

(4) The pricing of Change Orders shall be determined in one of three 
ways: 

(a) For changes in Work for which unit prices were already 
established in the contract, the established unit prices shall also 
apply to work performed under the Change Order. Established 
contract unit prices are all inclusive of costs, overhead and profit 
and shall not incur any additional mark-up. 

(b) Force Account:  Upon written directive of the Owner, the 
Contractor shall perform the work utilizing the “time and 
materials” method of pricing, under which all costs are auditable 
and payment to the Contractor will be limited to those actual 
expenses, plus the mark-ups allowed in Section III. 2.a. (2).  
The Change Order will be limited to an estimated cost not-to-
exceed amount for fiscal control. Should this amount be reached 
due to unforeseen conditions, an additional Change Order will be 
sought. 

(c) By agreement of both parties of a lump sum amount for the 
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change to the contract.  Determination of the lump sum amount 
will require submission of a breakdown of costs as detailed in 
Section III.2.a.(1) and mark-ups applied from Section III. 
2.a.(2), and any other information reasonably requested by 
Owner. 

b. Change Order Form.  All Change Orders shall be executed on the form 
approved by JAXPORT. Execution of a Change Order resolves all issues of 
time and compensation.  No other method of reservation of rights shall be 
recognized. 

c. The Contractor shall keep and present in such form as the Owner may 
direct, a correct and current account of all direct costs of the Work 
performed.  All documentation shall be maintained according to generally 
accepted accounting practices (GAAP), in such form and detail as to be 
audited for accuracy and content.  JAXPORT’S Project Manager shall 
periodically check and certify the costs.  Payments shall be made to the 
Contractor based upon the certified costs of the Contractor, with mark-ups, 
as set forth in Section III.2.a.(2). 

d. Bond Liability.  Any changes made in the specifications for the work by 
Change Order (whether such changes increase or decrease the amount 
thereof) or any change in the manner or time of payments made to the 
Contractor, or any change in the contract completion date occasioned by 
changed Work shall not, in any way, annul, release or affect the liability on 
the bond provided by the Contractor.  The Contractor is solely responsible 
for notification of Surety of any Surety changes. 

Notwithstanding the foregoing, it is understood and agreed that the Owner 
may, at any time, issue written instructions to the Contractor requiring 
changes within the scope of the work or schedule that are consistent with 
the general intent of the contract documents, at no extra cost to the Owner. 

3. Claims.

a. Claims for Extra Work.  If the Contractor considers that any written 
instructions, acts, or omissions of the Owner or any of the Owner's agents, 
employees, consultants, contractors, subcontractors or suppliers have 
caused or will cause the Contractor to incur extra costs or time not included 
in the contract documents, the Contractor shall give written notice to Owner 
of such claim within 5 calendar days after the initial date of such acts, 
omissions, instructions or occurrence, and shall not proceed with the Work 
until receipt of the Owner's written directive to do so.  Upon receipt of such 
a directive, the Contractor shall proceed in accordance therewith even 
though agreement may not have been reached as to whether said 
instructions require work that is within or outside of the scope of the 
contract documents or, if outside, the amount of the equitable price or time 
adjustment to which the Contractor is entitled for the performance thereof.  
No claim for such extra costs or time shall be allowable in the absence of the 
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written directive of the Owner and the timely written notice by the 
Contractor.  In the absence of either or both, the Contractor's claim for extra 
costs or time on account thereof shall be deemed to have been waived. 

b. Claims for Damages.  Should the Contractor suffer injury or damage to any 
other party because of any act or omission of the other party or of any of its 
employees, agents, or others for whose acts it is legally liable, claim shall be 
made in writing to the Owner within 5 calendar days after the first 
observance of such injury or damage. 

(1) Should the "no damages for delay" clause not be enforced by the 
court, the Contractor waives any claim for extended home office 
overhead that may result from any delay on the project. 

(2) The Contractor specifically waives any right to seek attorney's fees and 
construction claim preparation costs from the Owner. 

(3) The Contractor shall not present nor recover on any claim from the 
Owner based on any formula(s), hypothetical or statistical 
methodologies used in damage computation. The Contractor may only 
recover if it can provide documented pay records specifically indicating 
any alleged damage, loss, or cost.   

4. Completion of Work by Owner 

Upon declaration of default, the Owner shall have full power and authority to 
appropriate and/or use any or all materials and equipment on the site which are 
suitable and acceptable, and may enter into an agreement with others for the 
completion of the Work under the contract, or may use other methods which in 
the opinion of the Project Manager are required for the completion of the Work in 
an acceptable manner.  All costs and charges incurred by the Owner because of 
the Contractor's default, including the costs of completing the Work under the 
contract, shall be charged against the Contractor and its Surety.  In case the 
expense so incurred by the Owner is less than the sum which would have been 
payable under the contract if it had been completed by the defaulting Contractor, 
the defaulting Contractor shall be entitled to receive the difference. 

Owner reserves their right to supplement, with additional workers and equipment, 
the Contractor’s forces if Contractor is not reasonably projected to complete the 
project in a safe and timely manner.  Owner shall give the Contractor 10 day’s 
written notice of its intent to utilize supplemental forces.   The Contractor shall 
have the primary responsibility to coordinate all work on the project and shall fully 
cooperate with all other forces. 

In case the expense incurred by the Owner pursuant to this Section exceeds the 
sum which would otherwise have been payable under the contract, then the 
Contractor and its Surety shall be liable and shall pay the Owner the amount of 
the excess. 

If, after the 10-day default notification period, and prior to any action by the 
Owner to otherwise complete the Work under the contract, the Contractor should 
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convincingly establish its intent and ability to prosecute the Work in accordance 
with the Owner's requirements, the Owner may elect to permit the Contractor to 
resume the Work in which case any costs to the Owner incurred by the delay or 
from any reason attributable to the delay will be reimbursed by the Contractor or 
Surety. 

5. Default and Termination

a. If the Contractor fails to begin the Work under the contract promptly upon 
receipt of the Notice to Proceed, or fails to perform the Work with 
experienced and effective supervision, sufficient workers, sufficient 
equipment, or sufficient materials to assure the prompt completion of the 
contract (i.e., the Contractor is declared delinquent), or performs the Work 
unsuitably, or neglects or refuses to remove materials or to perform anew 
such Work as may be rejected as unacceptable  and unsuitable, or 
discontinues the prosecution of the Work, or fails to resume Work which has 
been discontinued, or becomes insolvent or is declared bankrupt, or files for 
reorganization under the bankruptcy code, or commits any act of bankruptcy 
or insolvency, either voluntarily or involuntarily, or allows any final judgment 
to stand against them unsatisfied for a period of 10 calendar days, or makes 
an assignment for the benefit of creditors, or fails to comply with contract 
requirements regarding minimum wage payments, E.E.O. or DBE 
requirements, or for any other cause whatsoever fails to carry on the Work 
in an acceptable manner, or if the Surety executing the bond for any 
reasonable cause becomes unsatisfactory in the opinion of the Owner, the 
Owner will give notice in writing to the Contractor and its Surety of such 
delay, neglect, delinquency or default. 

b. If the Contractor, within a period of 10 calendar days after written notice of 
default from the Owner delivered to the Contractor's representative on the 
jobsite, or by facsimile transmission and confirmed by certified mail, does 
not proceed to correct the conditions of which complaint is made, the Owner 
shall, upon written notification from its Project Manager of such delay, 
neglect, or default and the Contractor's failure to correct such conditions, 
have full power and authority without breaching the contract to take the 
prosecution of the Work out of the hands of the Contractor and to declare 
the contract in default and make demands upon the Surety consistent with 
the rights set forth in the Performance Bond attached herein. 

c. The Owner may, after written notice to the Contractor, terminate the 
contract or a portion thereof for just cause such as default or for other 
reasons which are determined to be in the interest of the Owner.  Such 
reasons for termination may include but are not necessarily limited to 
national defense or national emergency which creates a serious shortage of 
materials, orders from duly constituted authorities relating to energy 
conservation, and restraining order or injunctions obtained by third-party 
citizen action  resulting  from  national or local environmental protection 
laws or where the issuance of such order or injunction is primarily caused by 
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acts or omissions of persons or agencies other than the Contractor and 
unacceptable interference with Operations. 

d. When a contract or any portion thereof is terminated before completion of 
all items of Work in the contract, payment will be made for the actual 
number of units or items of Work completed at the contract unit price, or as 
mutually agreed for items of Work partially completed or not started.  No 
claim for loss of anticipated profits shall be allowed and are specifically 
waived by Contractor. 

e. Reimbursement for mobilization expenses (when not otherwise included in 
the contract) including moving equipment to the job will be considered 
where the volume of Work completed is too small to compensate the 
Contractor for these expenses under the contract unit prices; the intent 
being that an equitable settlement will be made with the Contractor. 

f. Acceptable materials procured by the Contractor for the Work that have 
been inspected, tested, and approved by the Owner, and that are not 
incorporated in the Work may be purchased from the Contractor at actual 
cost as shown by receipted bills and actual cost records at such points of 
delivery as may be designated by the Project Manager. 

g. Termination of a contract or a portion thereof under the provisions of this 
sub-article shall not relieve the Contractor of its responsibilities for the 
completed portion, nor shall it relieve its Surety of its obligation for and 
concerning any claims arising out of the Work performed. 

h. JAXPORT shall have the absolute right to terminate in whole or part the 
Contract, with or without cause, at any time after Award upon written 
notification of such termination. 

In the event of termination for convenience, JAXPORT will pay the Company 
for all disbursements and expenses that the Company has incurred, or those 
for which it becomes obligated prior to receiving JAXPORT's notice of 
termination. JAXPORT will also pay the Company costs incurred less the 
reasonable resale value, of materials or equipment that the Company has 
already ordered, obtained or fabricated in connection with the Contract. 

Upon receipt of such notice of termination, the Company shall stop the 
performance of the Work hereunder except as may be necessary to carry 
out such termination and take any other action toward termination of the 
Work that JAXPORT may reasonably request, including all reasonable efforts 
to provide for a prompt and efficient transition as directed by JAXPORT. 

JAXPORT will have no liability to the Company for any cause whatsoever 
arising out of, or in connection with, termination including, but not limited 
to, lost profits, lost opportunities, resulting change in business condition, 
except as expressly stated within these Contract Documents. 

6. Delays and Extensions of Time 
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In the event that the Contractor, in the performance of the Work, encounters 
inefficiencies, disruptions, or delays as a result of the partial suspension or 
resequencing of work thereof, or incidental interference therewith by the Owner or 
its other contractors, or as a result of other unforeseeable causes beyond the 
control and without fault or negligence of the Contractor such as, but not limited 
to, Acts of God, fire, flood, war, governmental priority controls, railcar shortages, 
general strikes, and labor work stoppages, the  Contractor  shall notify the Owner 
in writing within  5 calendar days of the commencement of the delay that he 
intends to  request  additional  time for contract completion.  Such requests for 
additional time shall be decided by the Owner within 5 working days of receipt of 
notification and if a time extension is approved, it shall be authorized by Change 
Order. In the event of a continuing delay having a single cause, notification as 
above is required, however, a determination by the Owner as to time extension 
allowed will not be made until the Contractor has submitted electronically in E-
Builder complete facts as to the reason and total extent of the delay, including 
such documentation as may be reasonably required by the Owner.  No time 
extension shall be granted for delays occurring more than 5 calendar days before 
written notification is made to the Owner, and no time extension shall be granted 
for any delay caused or occasioned by fault, negligence, omission, or failure to 
timely prosecute the Work, including procurement delays on the part of the 
Contractor, its agents, suppliers, employees, or subcontractors.  The Contractor 
shall also take immediate action upon incurring such delay to minimize the effects 
of that delay.  The allowability and length of any such time extension shall be 
determined in writing.  In making that determination, no extension of time will be 
allowed the Contractor for delays encountered in one or more phases of the Work 
that can be overcome by reasonable readjustments of the Contractor's planned 
progress on other phases of the Work. Only critical path delays will be recognized 
for an extension of time.  All requests for an equitable time extension shall be 
accompanied with a time impact analysis. 

a. Time extensions may also be allowed on the same terms and conditions as 
set forth above, in the event that the Contractor over the course of the Work 
encounters unusually adverse weather in excess of the norm for the locality.  
The Contractor expressly agrees that in undertaking to complete the Work 
within the time specified, it has made allowance for all hindrances including 
adverse weather and delays which might normally be expected to occur in 
performing the Work.  No claims shall be made for money by the Contractor 
for such hindrances and delays. 

b. The Contractor's sole and exclusive remedy for delays and inefficiencies as 
described herein shall be an equitable extension of time.  The Contractor 
shall not be entitled to any additional compensation or payment for extra 
costs or damages incurred by them due to hindrances of, or delays to, the 
progress of the Work.  Any claim related to delay shall be in writing and 
include a time impact analysis. 

c. No extensions of time will be granted due to Contractor's failure to protect 
the site, materials, or working conditions from adverse weather conditions 
including, but not limited to site drainage, storage, and temporary 
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enclosures as needed.

d. No extensions of time will be granted due to Contractor's failure to diligently 
prosecute the contract, including, but not limited to, procurement delays. 

e. Under no circumstances shall any claim for additional costs be accepted 
based upon a hypothetical formula, Means or other estimated costs.  All 
claims shall be presented utilizing discrete data evidencing direct costs to 
project. 

f. Contractor waives any claims for attorney fees and claims consultant costs.

7. Disputes 

Except as otherwise provided in this contract, any dispute concerning a question 
of fact arising under this contract which is not disposed of by agreement with the 
Project Manager shall be decided by appeal to the Chief Executive Officer of 
JAXPORT.  The Chief Executive Officer shall, within 30 days of receipt of the 
written appeal, reduce its decision to writing, and mail or otherwise deliver a copy 
to the Contractor.  The 30-day period may be extended in 30-day increments by 
written order of the Executive Director, or its designee, when and if it determines 
that additional studies or investigations are necessary to render a decision.  This 
decision shall be final and conclusive, unless within 30 days after receipt thereof 
by the Contractor, the Contractor mails or otherwise delivers to the Chief 
Executive Officer a written appeal addressed to the Chairman of JAXPORT. In 
connection with the appeal proceeding under this clause, the Contractor shall be 
given an opportunity to be heard and to offer supportive evidence to its appeal.  
Pending final decision on the dispute should the project be ongoing, the 
Contractor shall proceed diligently with the performance of the contract in 
accordance with the Chief Executive Officer’s decision. The decision on the appeal 
shall be rendered by JAXPORT's Governing Body and shall be final and conclusive 
unless determined by subsequent judicial review to have been fraudulent, 
capricious, so grossly erroneous as to imply bad faith, or not supported by any 
substantial evidence. 

Compliance with this process shall be a condition precedent before any litigation 
can be brought to appeal any decision. 

8. Recovery Rights, Subsequent to Final Payment 

The Owner reserves the right should an error be discovered in the partial or final 
Applications for Payment, or should proof of defective Work or materials used by 
or on the part of the Contractor be discovered after the final payment has been 
made to claim and recover from the Contractor or its Surety, or both, by process 
of law, such sums as may be sufficient to correct the error or make good the 
defects, errors, or omissions in the Work and materials. 

All records pertaining to the Project shall be retained by the Contractor for a 
period of three years from the date of final acceptance of the Project, unless 
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additional time for retention is requested in writing by the Owner.  Upon request, 
all such records shall be made available to the Owner or its representative. For the 
purpose of this Section, records shall include all books of account, supporting 
documents, both paper and electronic, and papers deemed necessary by the 
Owner to assure compliance with the contract provisions, photographs, videos, 
video tapes and project pictures stored electronically.  Contractor shall reasonably 
cooperate with the Owner in obtaining and reviewing all documentation herein. 
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SECTION IV.: ADMINISTRATIVE

1. "As-built” Drawings and Equipment Manuals

a. At the completion of the Work under this contract, the Contractor shall 
prepare and deliver electronically in E-Builder to the Owner one complete set 
of the construction drawings indicating As-built conditions.  Final As-built 
drawings submissions shall consist of: 

  
        (1) Adobe Acrobat format (.pdf) – 1 complete set 

        (2) Latest version of AutoCAD format (.dwg) to include external references  
 

Final payment shall be withheld from the Contractor until acceptable "As-
built" drawings are furnished to the Owner. 

 
b. The Contractor shall furnish electronically in E-Builder a complete set of 

operations and maintenance instructions together with the repair parts lists 
for all mechanical and electrical equipment.  Those instructions shall be 
prepared and published by the manufacturer, and shall be delivered to the 
Owner prior to the final inspection.  Final payment shall be withheld from 
the Contractor until such documents are furnished to the Owner. 

2. Conferences 

a. Unless waived by agreement of both parties, a Preconstruction Conference 
will be held at a mutually convenient time as soon as is practicable following 
award of this contract; normally, within 21 calendar days thereafter. The 
Preconstruction Conference shall be attended by responsible representatives 
of the Owner, and the Contractor and its subcontractors.  The Contractor, its 
subcontractors and its suppliers are expected to be fully familiar with the 
contract documents and specific Project requirements by the time set for the 
Preconstruction Conference and the Owner may reasonably presume such 
notwithstanding paragraph “c” of the “Contract Documents” Section I of 
these General Conditions.  The Contractor shall then present for discussion 
at the meeting any questions, concerns, discrepancies, need for clarifications 
and any other significant issues which may in any manner affect the project 
schedule or its performance of the Work for these issues discussed after the 
award of contract. Written clarifications and/or interpretations of the 
contract documents shall be furnished to the Contractor without 
unreasonable delay. Written "Minutes" of the Preconstruction Conference will 
be prepared by the Owner, with copies provided to all attendees and which 
the "Minutes" shall be retained. 

The Contractor shall deliver to the Owner at the Preconstruction Conference 
the specified copies of: 

 Schedule of Values (where applicable). 
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Quality control program.
 List of project subcontractors. 
 List of Contractor's project management team with 

telephone numbers. 
 Identification of major suppliers and/or manufacturers to 

be used on the project. 
 Schedule for, and listing of, shop drawing submittals. 
 Other documents as may be required elsewhere in these 

specifications. 

b. The Contractor or Owner may request conferences for other useful purposes 
at convenient times throughout the contract period.  Representatives of all 
concerned parties shall receive reasonable notice of any such meeting. 

3. Payments 

Unless otherwise specified in the section of "Special Conditions" and upon receipt 
electronically in E-Builder of the Contractor's Application for Payment (Forms AFP-
1 and AFP-2), payment for this Work will be made as follows: 

a. Payment will be made once each month in the amount of 95 percent of the 
value of completed Work, based on contract prices of labor and materials 
incorporated in the Work and of materials suitably stored at the site thereof 
for incorporation in the Work, as estimated or approved by the Owner's 
representative less the aggregate of previous payments.  At such time as the 
Work is substantially complete and is available for beneficial use/occupancy, 
the Project Manager may, at his/her discretion, release the retainage, except 
that a sufficient amount may be withheld to cover the cost of any claims by 
the Owner, incomplete items, until final settlement of the contract.   Final 
payment, including retainage will be made after closeout of the Work has 
been satisfactorily completed and all requirements of the contract 
documents have been fulfilled. 

b. The Contractor shall submit electronically in E-Builder to the Project Manager 
a proposed Schedule of Values of the various portions of the Work, including 
line item quantities aggregating to the total contract sum, through E-Builder 
and prior to the Preconstruction Conference.  This schedule, when approved 
by the Project Manager, shall be used as a basis for the Contractor's 
application for payments.  The Contractor shall update this schedule each 
time a Change Order affecting the contract total price is approved.  The 
contract price will be adjusted to provide payment for the actual quantities 
of unit price items as they are completed and accepted.  The following items 
are required with each AFP: 

(1) Form AFP-1 Application for Payment 

(2) Form AFP-2 Schedule of Values 

(3) Progress Schedule 

(4) JSEB/MBE/DBE/WBE/SBE Form 5 
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(5) Narrative Report that addresses:

Work Performed 

Work Planned 

Problems 

Open Issues 

(6) Photographs (See Section SC, Item 11 for detailed requirements) 

c. Payments may be withheld for failure of the Contractor to comply with the 
provisions of the contract documents, including but not limited to: 

(1) Defective work not remedied. 

(2) Failure of the Contractor to make payments properly to subcontractors 
or for labor, materials, or equipment. 

(3) Any delay or damage to another Contractor, upon certification by 
injured Contractor, of the cause and amount of any said damage. 

(4) Unsatisfactory prosecution of the Work by the Contractor. 

Payments may also be withheld if claims have been filed or there is 
reasonable evidence indicating the probable filing thereof, or if Contractor's 
Surety for this Project so requests in writing. 

Withholding of payments is a remedy in addition to all other remedies 
available to the Owner.  Where pursuant to condition (2) of this paragraph, 
a contractor certifies to the Owner the necessity to withhold progress 
payments to another contractor, the certifying contractor shall defend, 
indemnify, and hold harmless the Owner from any and all claims or suits 
arising from such action, which is discretionary with the Owner. 

d. Whenever Mobilization and Demobilization are a part of the bid items, 
Mobilization will account for and be paid out at sixty percent (60%) and 
Demobilization will account for and be paid out at forty percent (40%).

e. Whenever any change or combination of changes in the Work results in an 
increase or decrease in the original estimated contract quantities, and the 
Work added or eliminated is of the same general character as that shown on 
the original plans, the Contractor shall accept payment in full at the original 
contract unit prices for the actual quantities of work done, and no allowance 
will be made for any loss of anticipated profits because of increases or 
decreases in quantities provided, however, that any increased or decreased 
work covered by a Change Order shall be paid for as stipulated therein. 

f. Final payment shall not be made until the Contractor has delivered to the 
Owner any required submittals, the Certificate of Substantial Completion 
(Form SUBCOM); Contractors Affidavit to Owner (Form FCC); Consent of 
Surety to Final Payment (Form CONSUR), including valid Power of Attorney, 
and JSEB/MBE/DBE/WBE/SBE Form 5. 

g. No payment by the Owner shall be construed to be acceptance of defective 
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Work or improper materials. Contractor warrants and guarantees that title to 
all work, materials, and equipment covered by any Application for Payment, 
whether incorporated into the Project or not will pass to the Owner at time 
of final payment, free and clear of all liens, claims, security interests and 
encumbrances. 

h. Payments will be made within 20 business days after receipt of Contractor's 
properly documented invoice(s), unless returned for correction of invoice(s), 
or submission of additional substantiation. 

i. The acceptance of final payment shall constitute a waiver of all claims by the 
Contractor except those specifically preserved according to the provisions of 
these contract documents. 

j. The Owner may at any time have access to the Contractor's records for the 
purpose of auditing the financial and contractual performance of the 
Contractor.  The Owner may obtain copies of all financial and scheduling 
computer disks at any time from the Contractor, and shall have reasonable 
access to all other documents throughout the duration of the project and for 
three (3) years following substantial completion except those that would be 
privileged under Florida law.  The Owner may audit the financial records of 
the Contractor at any reasonable time, at its own expense. 

4. Progress Schedule 

The Contractor shall prepare for the Owner's approval a progress schedule for the 
Project showing the dates for the starting and completion of the various items of 
construction.  The schedule shall be prepared in Microsoft Project (or equivalent) 
format, unless the Technical Specifications provide for a more detailed progress 
schedule. 

Four (4) copies shall be furnished to the Owner's representative at the 
Preconstruction Conference.  This schedule, after approval, shall be used by the 
Owner as the primary means of determining satisfactory execution of the Work by 
the Contractor.  No payments will be made to the Contractor until the schedule is 
approved.  All proposed Change Orders will include a revised schedule. 

Should the Contractor fall behind the approved schedule, it shall provide a 
recovery schedule and be required to revise methods or operations, increase its 
forces (labor and equipment), work extra hours per day, and/or work extra days 
per week as necessary until the scheduled progress is acceptable, at no extra 
compensation by the Owner.  Failure on the part of the Contractor to take 
necessary and sufficient actions in this regard and to put the Project back on 
schedule within a reasonable time, not to exceed 30 calendar days after 
notification by the Owner of such delinquency, shall be considered sufficient 
grounds for termination of the contract. The decision by the Owner not to 
terminate shall not constitute a waiver or preclude the termination for default as 
appropriate. 

 



GENERAL CONDITIONS

R/10/08 JAXPORT Page No.: GC-33 
MC-1783ARRR GENERAL CONDITIONS 

Any delays encountered during the construction which may be excusable under 
the provisions of these “General Conditions” shall be brought to the Project 
Manager's attention in accordance with the provisions.  The approved Project 
schedule may, depending on the Project Manager's decision, be adjusted 
accordingly. 
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SECTION V.: INSURANCE AND BOND

1. Insurance and Indemnification. 

a. The Contractor shall not commence Work until the Contractor has procured 
the insurance required under this Section and such insurance has been 
approved by the Owner. The Contractor shall provide evidence of such 
insurance in the following manner: 

(1) Contractor agrees, at its sole expense, to maintain on a primary, non-
contributory basis during the life of this Contract or performance of 
Work hereunder, insurance coverages, limits, and endorsements 
unless otherwise noted herein.  Contractor agrees to provide evidence 
of Commercial General Liability, Contractor’s Professional Errors and 
Omissions Liability and Commercial Umbrella/Excess Liability 
coverages at execution of the Contract.  The other coverages required 
herein for Business Auto Liability, Contractor’s Pollution Legal Liability, 
Inland Marine Builder’s Risk Insurance, and Workers’ Compensation.  
In the event the Contractor performs any site work, other than testing, 
then all insurance required herein will need to be evidenced prior to 
commencement of said site work. 

(2) The Contractor agrees the insurance requirements herein as well as 
JAXPORT’s review or acknowledgement, is not intended to and shall 
not in any manner limit or qualify the liabilities and obligations 
assumed by the Contractor under this Contract. 

(3) As evidence of compliance with the insurance required by Paragraph 
"c.", Subparagraphs 1 (Workers' Compensation/Employers' Liability), 2 
(Commercial General Liability) and 3 (Business Auto) below, the 
Contractor shall furnish the Owner with a Certificate of Insurance 
Compliance (Form 101-87) signed by an authorized representative of 
the insurer(s) providing the coverage.  The specified form must be 
used; no substitutions will be permitted. 

(4) As evidence of compliance with the insurance required by Paragraph 
"c.", Subparagraph 4 (Protection for Owner) below, the Contractor 
shall furnish the Owner with either the original of the Owner's and 
Contractor's Protection Liability Policy(ies) or a Certificate of Insurance 
Compliance (Form 101-87) signed by an authorized representative of 
the insurer(s) verifying inclusion of the Additional Insured 
endorsement in the Commercial General Liability Coverage. 

(5) If this contract includes construction of, or additions to aboveground 
buildings or structures, or the installation of machinery or equipment 
into an existing structure as evidence of compliance with the insurance 
required by Paragraph "c.", Subparagraph 5 (property insurance) 
below, the Contractor shall furnish the Owner with the original of the 
policy or policies of insurance required and a Certificate of Insurance 
Compliance (Form 101-87) signed by an authorized representative of 
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the insurer(s).

(6) With respect only to the insurance required by Paragraph "c.", 
Subparagraph 4 (Protection for Owner) and Subparagraph 5 (property 
insurance) below, and then only for a maximum of sixty (60) days 
from the date of inception of the policy or policies in lieu of the original 
of any required policy or policies of insurance, the Contractor may 
furnish an original binder or binders of the insurance signed by an 
authorized representative of the insurer(s) and a Certificate of 
Insurance Compliance (Form 101-87) signed by an authorized 
representative of the insurer(s). 

(7) Until such time as the insurance is no longer required to be maintained 
by the Contractor, the Contractor shall provide the Owner with 
renewal or replacement evidence of the insurance in the manner 
described by Paragraph "a.", Subparagraphs 1, 2, 3 and 4 below, no 
less than thirty (30) days before the expiration or replacement of the 
insurance for which previous evidence of insurance has been provided. 

(8) Neither approval by the Owner for failure to disapprove the insurance 
furnished by the Contractor shall relieve the Contractor of the 
Contractor's full responsibility to provide the insurance as required by 
this contract. 

b. Insurers providing the insurance required by this contract must meet the 
following minimum requirements: 

(1) Such insurers must be licensed to write insurance of the required 
class(es) in the State of Florida, either:  a) authorized by subsisting 
certificates of authority issued to the companies by the Department of 
Insurance of the State of Florida, or b) with respect only to the 
coverage required by Paragraph "c.", Subparagraph 1 (Workers' 
Compensation/Employers Liability) authorized as a group self-insurer 
pursuant to Florida Statutes 440.57. 

(2) In addition, such insurers other than those authorized by Florida 
Statutes 440.57 shall have and maintain throughout the period for 
which coverage is required a Best's Rating of "A-" or better and a 
Financial Size Category of "VII" or better according to A. M. Best 
Company. 

(3) If, during the period when an insurer is providing the insurance 
required by this contract, an insurer shall fail to comply with the 
foregoing minimum requirements, as soon as the Contractor has 
knowledge of any such failure, the Contractor shall immediately notify 
the Owner and immediately replace the insurance provided by the 
insurer, with an insurer meeting the requirements.  Until the 
Contractor has replaced the unacceptable insurer with an insurer 
acceptable to the Owner, the Contractor shall be in default of this 
contract. 

c. Without limiting any of the other obligations or liabilities of the Contractor, 
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the Contractor shall, at the Contractor's sole expense, procure, maintain and 
keep in force the amounts and types of insurance conforming to the 
minimum requirements set forth in this Paragraph "c." Except as otherwise 
specified in this contract, the insurance shall commence prior to the 
commencement of work by the Contractor and shall be maintained in force 
until the contract completion date. 

(1) Workers' Compensation/Employers' Liability: 

(a) The Contractor's insurance shall cover the Contractor and its 
subcontractors of every tier for those sources of liability which 
would be covered by the latest edition of the standard Workers' 
Compensation Policy, as filed for use in Florida by the National 
Council on Compensation Insurance, without restrictive 
endorsements.  In addition to coverage for the Florida Workers' 
Compensation Act, where appropriate, coverage is to be 
included for the Longshoremen's and Harbor Workers' 
Compensation Act, Maritime, including Jones Act, Federal 
Employers' Liability Act and any other applicable Federal or State 
laws. 

NOTE:  If the project is to be accomplished on the face of the 
wharf, the concrete area where crane rails are located to the 
edge of the wharf and underneath the wharf (piling, deck 
repairs, etc.), Longshoremen's and Harbor Workers' 
Compensation will be required. 

(b) Subject to the restrictions of coverage found in the standard 
Workers' Compensation Policy, there shall be no maximum limit 
on the amount of coverage for liability imposed by the Florida 
Workers' Compensation Act, the Longshoremen's and Harbor 
Workers' Compensation Act, or any other coverage customarily 
insured under Part One of the standard Workers' Compensation 
Policy.  The minimum amount of coverage for those coverage’s 
customarily insured under Part Two of the standard Workers' 
Compensation (inclusive of any amounts provided by an 
umbrella or excess policy) shall be those amounts stated in 
Required Limits of Insurance (Form 100-87). 

(2) Commercial General Liability: 

The Owner shall be named an additional insured on the CGL Policy as 
well as Umbrella and or Excess policy or policies.  The Owner shall not 
be responsible to pay any deductible sum.  This is not meant to 
extend the Owner’s liability beyond Section 768.28, Florida Statutes. 

(a) The Contractor's insurance shall cover the Contractor for those 
sources of liability which would be covered by the latest 
occurrence form edition of the standard Commercial General 
Liability Coverage Form (ISO Form CG 2010 07 04 or GC 2010 
04 13 Additional Insured – Owners, Lessees, or Contractors-
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Schedule Persons or Organization, in combination with the GC 
2037 10 01) or similar endorsements providing equal or broader 
Additional Insured Coverage.  Commercial General Liability must 
be filed for use in the State of Florida by the Insurance Services 
Office, without the attachment of restrictive endorsements other 
than the elimination of Coverage C., Medical Payments and the 
elimination of coverage for Fire Damage Legal Liability. 

(b) If the contract value of this Project exceeds $100,000, the 
Contractor shall maintain separate limits of coverage applicable 
only to the work performed under this contract.  The minimum 
limits to be maintained by the Contractor (inclusive of any 
amounts provided by an umbrella or excess policy) shall be 
those that would be provided with the attachment of the 
Amendment of Limits of Insurance (designated Project or 
Premises) endorsement (ISO Form CG 25 01) to a Commercial 
General Liability Policy with the minimum amounts stated in the 
Required Limits of Insurance (Form 100-87). 

(c) The Contractor shall continue to maintain Products/Completed 
Operations Coverage for a period of three (3) years after the 
contract completion date.  The insurance shall cover those 
sources of liability which would be covered by the latest 
occurrence form edition of Coverage A of the Commercial 
General Liability Form (ISO Form CG 00 01) or Coverage A of the 
occurrence form Products/Completed Operations Liability 
Coverage Form (ISO Form CG 00 37), as filed for use in the 
State of Florida by the Insurance Services Office, without 
restrictive endorsements.   The   minimum   limits to   be 
maintained by the Contractor (inclusive of any amounts provided 
by an umbrella or excess policy) shall be the amounts stated in 
the Required Limits of Insurance (Form 100-87). 

(d) Contractor agrees it’s coverage will not contain any restrictive 
endorsement(s) excluding or limiting Products/Completed 
Operations, Independent Contractors, Broad Form Property 
Damage, X-C-U Coverage, Contractual Liability, Cross Liability or 
Separation of Insured’s.  The Contractor agrees that any self-
Insured Retention or deductible shall not exceed $25,000. 

(3) Business Auto Policy: 

(a) The Contractor's insurance shall cover the Contractor for those 
sources of liability which would be covered by Part IV of the 
latest occurrence edition of the standard Business Auto Policy 
(ISO Form CA 00 01), including coverage for liability 
contractually assumed, as filed for use in the State of Florida by 
the Insurance Services Office, without the attachment of 
restrictive endorsements.  Coverage shall include owned, non-
owned and hired autos. 
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(b) The minimum limits to be maintained by the Contractor 
(inclusive of any amounts provided by an umbrella or excess 
policy) shall be the amounts stated in the Required Limits of 
Insurance (Form 100-87). 

(4) Protection for Owner Coverage: 

(a) The Contractor shall provide the Owner with an Owner's and 
Contractor's Protective Liability Policy (OCP Policy).  If the 
Contractor is unable to procure the minimum amounts of 
insurance in a single policy, the Contractor may provide the 
minimum limits through a combination of a primary OCP policy 
and one or more excess policies.  The policy or policies shall 
cover the Owner for all sources of liability which would be 
covered by the latest occurrence edition of the standard Owner's 
and Contractor's Protective Liability Coverage Form, Coverage 
for Operations of Designated Contractor (ISO Form CG 00 09), 
as filed for use in the State of Florida by the Insurance Services 
Office, without the attachment of restrictive endorsements. 

(b) The Owner shall also be a named an unconditional insured on 
the OCP Policy and, if applicable, the excess policy or policies. 
This coverage extends to any act or omission by the Owner, its 
employees, directors, and agents related to this project.  The 
policy or policies shall be endorsed to include the Owner's 
officials, officers, agents and employees as insured’s. The policy 
or policies shall include   the Contractor and the Contractor's 
subcontractors of every tier as the contractor designated in the 
declarations.  The coverage is not meant to waive any limits set 
by Section 768.28, Florida Statutes. 

(c) The minimum OCP Policy limits per occurrence and if subject to 
an aggregate, annual aggregate to be provided by the 
Contractor (inclusive of any amounts provided by excess 
policies) shall be the same as the amounts shown in the 
Required Limits of Insurance (Form 100-87) as the minimum per 
occurrence and general policy aggregate limits respectively 
required for the Commercial General Liability Coverage.  The 
limits afforded by the OCP Policy and any excess policies shall 
apply only to the Owner and the Owner's officials, officers, 
agents and employees and only to claims arising out of, or in 
connection with, the Work under this contract. 

(d) The OCP Policy and, if applicable, the excess policy or policies, 
must be specifically endorsed to provide the Owner with 45 days' 
written notice of cancellation, non-renewal or restriction. 

(e) As an alternative to the OCP policy, the Contractor may include 
the Owner and the Owner's officials, officers, agents, consultants 
and employees as Additional Insured’s on the Commercial 
General Liability Coverage required pursuant to Subparagraph 
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"c.2". If the Additional Insured alternative is selected, the 
coverage afforded such Additional Insured’s shall be no more 
restrictive than that which would be afforded by adding the 
Owner and the Owner's officials, officers, agents, consultants 
and employees as Additional Insured’s using the latest Additional 
Insured - Owners, Lessees or Contractors (Form B) endorsement 
(ISO Form CG 2010).  Certificate of Insurance Compliance shall 
be clearly marked to reflect use of this alternative. 

(5) Property Insurance: 

(a) If the contract includes construction of, or additions to 
aboveground buildings or structures, Contractor shall provide all 
risk Builder's Risk Insurance on a form which is no more 
restrictive than that afforded by the latest editions of Insurance 
Services Office Forms CP 00 20 and CP 10 30.  If the contract 
does not include construction of, or additions to aboveground 
buildings or structures but does involve the installation of 
machinery or equipment, Contractor shall provide an all risk 
installation Floater including installation and transit. 

(b) For Builder's Risk, the amount of insurance is to be 100 percent 
of the completed value of such addition(s), building(s) or 
structure(s).  For Installation Floater, the amount of insurance is 
to be 100 percent of the installed replacement cost value.  For 
Builder's Risk, the recovery shall be based on completed 
replacement cost. For Installation Floater, the recovery shall be 
based on the installed replacement cost. 

(c) The Builder's Risk Policy must be specifically endorsed to 
eliminate any "occupancy clause" or similar warranty or 
representation that the building(s), addition(s) or structure(s) in 
the course of construction shall not be occupied without specific 
endorsement of the policy.  The policy  must  be  endorsed  to  
provide  that, subject  to  the  notice  of  cancellation 
requirement, the Builder's Risk coverage  will continue to apply 
until final acceptance of the building(s), addition(s) or 
structure(s) by the Owner.  The Installation Floater Policy must 
be specifically endorsed to provide that, subject to the notice of 
cancellation requirement, the policy shall remain in force until   
final acceptance of the machinery or equipment by the Owner. 

(d) The maximum deductible shall be $5,000.00 per occurrence. 

(e) The Owner must be included as a named insured for any liability 
arisen from its acts relating to the project. 

(f) The policy must be specifically endorsed to provide the Owner 
with 45 days' written notice of cancellation, non-renewal or 
restriction. 

(g) If the contract includes construction of, or additions to, 
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aboveground buildings or structures which are located in a 
special flood hazard area as defined by the National Flood 
Insurance Program, flood insurance must be afforded for the 
lesser of the total insurable value of such buildings or structures, 
the maximum amount of flood insurance coverage available 
under the National Flood Program or, the total compensation 
due Contractor under the contract.  If the contract does not 
include construction of, or additions to, aboveground buildings or 
structures but does include the installation of machinery or 
equipment in a building or structure which is located in a special 
flood hazard area as defined by the National Flood Insurance 
Program, flood insurance must be afforded for the lesser of the 
total insurable value of the machinery or equipment or the 
maximum amount of flood insurance coverage available under 
the National Flood Program. 

d. The insurance provided by Contractor pursuant to this contract shall apply 
on a primary basis and any other insurance or self-insurance maintained by 
the Owner or an Owner's official, officer, agent or employee shall be excess 
of and not contributing with the insurance provided by or on behalf of the 
Contractor. 

e. Except with respect to the Property Insurance, the coverage maintained by 
the Contractor shall apply on a first dollar basis without application of a 
deductible or self-insured retention. 

f. Compliance with the insurance requirements of this contract shall not limit 
the liability of the Contractor, its subcontractors, employees, or agents to 
the Owner or others.  Any remedy provided to the Owner or the Owner's 
officials, officers, agents and employees by the insurance shall be in addition 
to and not in lieu of any other remedy available under this contract or 
otherwise. 

g. Indemnification. 

(1) The Contractor shall indemnify, defend and hold harmless the JPA, its 
employees and elected officials, from all liabilities, damages, losses, 
costs and expenses of whatsoever kind or nature, including, but not 
limited to, reasonable attorney’s fees, reasonable expert witness fees 
and court costs (all of which are collectively referred to as “Damages”) 
to the extent such Damages are caused by the negligence, 
recklessness or intentional wrongful conduct of the Contractor and/or 
persons employed or utilized by the Contractor in the performance of 
this Agreement. 

(2) In any and all claims against the Owner or its members, directors, 
officers, employees, representatives and agents by any employee of 
the Contractor, any subcontractor, anyone directly or indirectly 
employed by any of them or anyone for whose acts any of them may 
be liable, this indemnification under this Sub-article "g." shall not be 
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limited in any way by any limitation on the amount or type of 
damages, compensation or benefits payable by or for the Contractor 
or any subcontractor under workers' compensation acts, disability 
benefit acts or other employee benefit acts. 

(3) In addition to those indemnities previously described, the obligations 
of the Contractor under this Sub-article "g." shall extend to the liability 
of the Consultant or Consultants, if any, on this Project, and the 
Consultant's members, directors, officers, employees, representatives 
or agents in the same manner as applicable to the Owner.  Provided, 
however, the obligations of the Contractor under this Sub-article "g." 
shall not extend to the liability of the Consultant, its members, 
directors, officers, employees, representatives or agents arising out of: 
1) the preparation or approval of maps, drawings, opinions, reports, 
surveys, change orders, designs or specifications, or  2) the  giving  of  
or  the failure to give directions or instructions by the Consultant, its 
members, directors,  employees, representatives or agents provided 
such giving or failure to give is the primary cause of the injury or 
damage. 

(4) The remedy provided to the Owner and the Consultant and their 
respective members, directors, officers, employees, representatives 
and agents by this indemnification shall be in addition to and not in 
lieu of any other remedy available under this con-tract or otherwise. 
This indemnification obligation shall not be diminished or limited in any 
way to the total limits of insurance required in this contract or 
otherwise available to Contractor or any sub-contractor. 

 

(5) To the fullest extent permitted by law, the Contractor shall indemnify, 
defend and hold harmless the Owner its officers, agents, volunteers, 
and employees from and against all claims, damages, losses, and 
expenses, including but not limited to all fees and charges of 
engineer(s), architect(s), attorney(s) and other professional(s), court 
costs, or other alternative dispute resolution costs arising out of, 
resulting from, or otherwise but for the performance or furnishing of 
Proposer’s work or services under this Invitation to Bid; provided that 
any such claim, damage, loss or expense is attributable to bodily 
injury, sickness, disease, death or personal injury, or property 
damage, including the loss of use or diminution in value resulting there 
from; but only to the extent caused in whole or in part by the actual or 
alleged negligent acts, errors, or omissions of Contractor, Contractor’s 
Subcontractor(s) or anyone directly or indirectly employed or hired by 
Contractor, or anyone for whose acts Contractor may be liable.  The 
Owner reserves the right, but not the obligation, to participate in 
defense without relieving Contractor of any obligation hereunder. 

h. Contractor’s Pollution Liability 

(1) As evidence of compliance with the insurance required by Paragraph 
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"c.", Subparagraphs 6 (Contractor’s Pollution Liability), the Contractor 
shall furnish the Owner with a Certificate of Insurance Compliance 
(Form 101-87) signed by an authorized representative of the insurer(s) 
providing the coverage.  The Contractor agrees the policy shall include 
a minimum three (3) year Discovery (tail) reporting period, and a 
retroactive date that equals or precedes the effective date of the 
Contract, or the performance if Work hereunder.  This coverage can be 
provided on a Per-Project basis. 

2. Surety Bonds. 

a. General.  All bonds shall be written through a reputable and responsible 
Surety bond agency licensed to do business in the State of Florida and with 
a Surety company or corporation meeting both Subparagraphs (1) and (2) 
below. All bonds, including bid bonds and contract bonds shall have affixed 
to them a certified copy of current Power of Attorney of the Attorney-in-Fact 
who executed the bond on behalf of the Surety.  Bond requirements in 
excess of $500,000, including bid bonds and contract bonds, shall be written 
with a Surety company meeting the specifications of both Subparagraphs (1) 
and (2).  In the event the bond requirement does not exceed $500,000, 
bonds written with a Surety company meeting either  a)  the requirements 
of Subparagraphs (1) and (2) or, alternatively,  b)  the requirements of 
Subparagraph (3) shall be acceptable. 

(1) Having a minimum rating in the latest revision of Best's Insurance 
Reports of: 

Contract Amount Policyholder Financial 

Under $250,000 B+ Class III 

$250,000.01 to $2,500,000 B+ Class IV 

$2,500,000.01 to $5,000,000 A- Class IV

Over $5,000,000.01 A Class V 

(2) Holding a current certificate of authority as acceptable Surety on 
federal bonds in accordance with U. S. Department of Treasury, 
Circular 570, current revision.  If the amount of the bond exceeds the 
underwriting limitations set forth in the Circular, in order to qualify, the 
net retention of the Surety Company shall not exceed the underwriting 
limitation in the Circular and the excess risk must be protected by co-
insurance, reinsurance, or other methods.   Further, the Surety 
Company shall provide the Owner with evidence satisfactory to the 
Owner that such excess risk has been protected in an acceptable 
manner. 
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(3) In the event the bond requirement does not exceed $500,000, bonds 
with a Surety Company in compliance with the following requirements 
shall be acceptable: 

(a) The Surety Company holds a certificate of authority authorizing 
it to write Surety bonds in Florida. 

(b) The Surety Company has twice the minimum surplus and capital 
required by the Florida Insurance Code at the time the invitation 
to bid is issued. 

(c) The Surety Company is otherwise in compliance with the 
provisions of the Florida Insurance Code. 

(d) The Surety Company holds a currently valid certificate of 
authority issued by the United States Department of the 
Treasury under Section 9304 to 9308 of Title 31 of the United 
States Code. 

In order to qualify as an acceptable Surety company under this 
Subparagraph (3), a Certificate and Affidavit for Surety Bond Insurer 
(Form CASBI included in the contract documents) shall be executed 
by an officer of the Surety bond insurer as evidence that a Surety 
Company is in compliance with the foregoing requirements and shall 
be submitted with the bond. 

b. Agent.  The name of the agent for the Surety Company shall be listed in the 
prescribed space on both the bid bond and the contract bond. 

c. Bid Bonds.  Refer to "Supplemental Instructions to Bidders," Article 6 "Bid 
Guaranty."  Provisions of this Article apply to bid bonds.  Surety's standard 
bond form for State of Florida is acceptable. 

d. Contract Bonds.  The Contractor, at its own expense, shall furnish a 
Performance Bond, and a Statutory Payment Bond as security for the faithful 
performance under the contract documents.  The bonds shall be in an 
amount at least equal to the contract price, in the form provided in these 
contract documents, and with such Surety as is acceptable to the Owner.  
Such bonds shall indemnify the Owner for damages associated with 
unexcused late delay of the project. 

e. Additional Bond.  It is further mutually agreed between the parties hereto 
that if, at any time during the contract period, the Surety or Sureties upon 
the bonds ceases to meet the specified minimum criteria or otherwise 
become financially unsatisfactory, or if for any reason, such bond ceases to 
be adequate to cover the performance of the Work, the Contractor shall 
immediately, and at its expense, furnish an additional bond or replacement 
bond in such form, amount, and with such Surety or Sureties as shall be 
satisfactory.  In such event, no further payments to the Contractor shall be 
deemed to be due under this contract until such new or additional security 
for the faithful performance of the Work shall be furnished in manner and 
form satisfactory to the Owner. 
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The “Special Conditions” supplement and/or amend other contract documents as 
necessary for this project.   

1. Time for Completion

The Contractor shall totally and finally complete all work no later than 120
calendar days after receipt of Notice to Proceed.

2. Liquidated Damages

a. The parties agree that at the time of entering into this Agreement the parties
cannot determine the precise amount of damages that JAXPORT will suffer in
the event Contractor is unable to perform its obligations under this
Agreement.  The parties agree that the damages suffered by JAXPORT under
such circumstances are uncertain and difficult to ascertain.  Therefore, the
parties agree that this sum is fair and reasonable and represents liquidated
damages and is not a penalty.

b. Should the Contractor or, in case of its default, the Surety fail to complete
the work within the time stipulated in the contract, or within such extra time
as may have been granted by the Owner, the Contractor or, in case of its
default, the Surety shall pay to the Owner not as a penalty but as Liquidated
Damages the amount so due as determined below.

c. For each calendar day that any part of the work remains uncompleted after
the expiration of the contract time, the sum per day specified below shall be
deducted by the Owner from monies due the Contractor, not as a penalty but
as agreed Liquidated Damages representing loss to the Owner for additional
cost of contract administration, inconvenience and additional cost of
operations only due the Owner as a result of the Contractor’s late
completion. If no money is due the Contractor, the Owner shall have the
right to recover said sum or sums from the Contractor, from the Contractor's
Surety, or from both. The assessment of Liquidated Damages shall be in
addition to actual damages or claims to the Owner except for inconvenience,
administrative costs, and additional costs of operation.

d. Liquidated Damages for failure to complete the work within the time specified
for the completion of the work shall be:

$882 per calendar day 

e. Permitting the Contractor to continue and to finish the work, or any part of it,
after the expiration of the contract time allowed including extensions of time
granted to the Contractor shall, in no way, act as a waiver on the part of the
Owner, of the Liquidated Damages due under the contract.

f. In case of default of the contract and the completion of the work by the
Owner, the Contractor and its Surety shall be liable for the Liquidated
Damages and delay under the contract, but no Liquidated Damages shall be
chargeable for any delay in the final completion of the work by the Owner
due to any unreasonable action or delay on the part of the Owner.
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3. Warranty

The Contractor agrees to correct or replace any defective materials or
workmanship for a period of One (1) Year from execution of Certificate of
Contract Completion and Contractor’s Affidavit to Owner. The Technical
Specifications may require a longer warranty period for all or portions of the Work.

4. Permits

The Contractor shall secure permits and licenses as specified in paragraph “f” of
the “Contractor’s Responsibility” section of the “General Conditions”.  The Owner
will obtain State and Federal permits for permanent construction, and has applied
for Federal and State dredge and fill permits and other local permits for this
project, if applicable.

The Contractor shall obtain the City Building Permit and any permits required for
the construction of temporary structures, and temporary dredging and filling which
may be necessary to facilitate its construction scheme and operations.

5. Owner's Minimum Project Work Rules

See FORM PWR

6. Existing Soil Conditions

The Owner has, for its own use, made borings at or near the site of the Work.
Any boring data shown in these contract documents is presented only as
information which indicates certain conditions found and limited to the exact
locations and on the dates indicated. Any interpretations or conclusions drawn by
the Contractor from such data shall be its own and the Owner makes no
representation or guarantee concerning the accuracy or completeness of such
data.  The Contractor shall be responsible for making its own determination of
subsurface conditions prior to bidding and shall not assume that any of the
aforesaid boring data will necessarily be found or maintained.

7. Site Conditions

The Contractor shall visit the location of the Work and make such investigations of
existing conditions above or below the surface of the ground as it may deem
necessary for the proper and timely performance of its work, including but not
limited to field measurements, soil investigations, laydown areas, interferences
and general logistics.  No oral representations by any persons regarding such
conditions either before or after the execution of this contract, shall affect or
modify any of the terms or obligations herein contained.

8. Structure over Navigable Waters

Where structures are erected in, adjacent to, or over navigable waters, the
Contractor shall observe all regulations and instructions of Federal and other
authorities having control over such waters.  The Contractor shall not obstruct
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navigation channels without permission from the proper authority and shall 
provide and maintain navigation lights and signals in accordance with the Federal 
requirements for the protection of the structure, or false work, and of navigation. 

9. Welding, Burning, and Hot-work Regulations

The U. S. Coast Guard requires JAXPORT to maintain "welding and hot-work"
permits valid for 3-year periods that allow JAXPORT and its Contractors to
complete any such work on its marine terminal docks. The area of the terminal
covered by this program extends landward from the face of the wharf 150 feet.
Beyond 150 feet is covered by rules and regulations of the Jacksonville Fire
Marshal's Office, and does not require permitting.

a. The Contractor must contact the designated JAXPORT terminal
representative who will inspect the project area in accordance with, and
issue the JAXPORT Cutting-Welding-Hot-work Authorization Form.

b. Once JAXPORT representative has issued the Authorization Form, he will
give the Contractor a copy of the U. S. Coast Guard permit, which must be
posted by the Contractor in the vicinity of the Contractor's project.

c. After receiving the completed Authorization Form and posting the U. S.
Coast Guard permit in the job area, the Contractor must then contact the U.
S. Coast Guard Marine Safety Office, Jacksonville, FL, supplying the following
information:

(1) U. S. Coast Guard Hot-work permit number.

(2) The types of hot-work to be accomplished.

(3) The exact location of the hot-work at the facility.

(4) Anticipated duration of the hot-work.

(5) Type and location of any dangerous cargo on the facility.

(6) Name/phone number of the point of contact at the facility.

(7) The name of the Contractor.

d. The Marine Safety Office of Jacksonville will issue a reference number
allowing the Contractor to use the JAXPORT Welding and Hot-work Permit”
for up to a period of 7 days.

e. Steps a. through d. must be repeated each 7-day period thereafter until the
welding and hot-work portions of the contract is complete.

It is the Contractor's responsibility to comply with all federal, state and local laws. 

10. Tax Savings Program, General.

Goods and services purchased directly by the Contractor are subject to all State
and/or local taxes. All items, materials, supplies and/or equipment incorporated and/or 
used in the construction of the project and paid for by the Contractor are, consequently, 
subject to all applicable taxes. 
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It is the Contractor's sole responsibility to incorporate any and all applicable 
taxes into the bid proposal including all railroad materials and equipment for this project 
without regard to the optional purchasing procedures hereinafter defined. JAXPORT is 
not a Railroad Company or Railroad Operator, therefore the railroad tax exemption rules 
do not apply to JAXPORT. 

JAXPORT Tax Exemption

Chapter 212 of the Florida Statutes, however, provides JAXPORT with an 
exemption from the payment of sales taxes for all procurements made directly by 
JAXPORT. 

This section contains the specific administrative and/or purchasing procedures 
that the Contractor shall follow for the purpose of facilitating JAXPORT's procurement of 
major items to the extent that JAXPORT may so elect and thereby obtain any benefit 
that may accrue to JAXPORT from the sales tax exemption permitted by the Florida 
Statutes. 

Administrative and/or Purchasing Procedures.  

The following procedures are hereby established to permit JAXPORT to purchase 
in its own name and for its own account some of the items, equipment, materials and 
supplies which will form part of the work for which the Contractor is obligated to 
construct under this contract. 

Within a period of time that will not adversely impact the orderly progression of 
the Project, agreed upon by both JAXPORT and Contractor following notice of contract 
award, the Contractor shall prepare and submit to the Project Manager an itemization of 
all items, materials, supplies and/or equipment that will be incorporated into this Project 
for which the Contractor has a firm quotation and as hereinafter specified. If the 
Contractor does not have a firm quotation for any items at the time the initial list is 
prepared, the Contractor shall update the previously submitted list immediately upon 
obtaining the necessary quotation. 

This list shall include all items identified on the plans or in the "Products" section 
of each Technical Specification that individually or collectively cost $10,000 or more and 
would normally be ordered from one supplier under a single Purchase Order. Items that 
are purchased on an "as needed" basis over time under multiple Purchase Orders, each 
of which are less than $10,000, may be excluded from this list even though the 
aggregate total cost of all items in this category exceeds the $10,000 minimum. 

a) The list must contain the following: 

1. A description of item, material, supplies and/or equipment to be 
procured. This description shall be by common name and be referenced 
to the technical specification and CSI code under which it is defined. 

2. The quantity of the item, material, supplies and/or equipment to be 
procured, the unit cost applicable to each, and the appropriate State of 
Florida and local (Duval County) sales tax rate in which the procurement 
is delivered. 
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b) Within five (5) working days following receipt of the proposed purchasing list or 
supplemental firm quotation from the Contractor, the Project Manager will notify 
Contractor of JAXPORT's decision as to which items will be purchased directly by 
JAXPORT. 

c) Purchase Orders for the selected items will be requested from the Purchasing 
Department using the Contractor's Letter of Quotation to identify the Vendor 
name, Contractor, and Not to Exceed amount of Purchase Order. Each Purchase 
Order will be assigned a number based on the project number and sequence 
number of Purchase Orders issued. 

It shall be understood by the Contractor that these Purchase Order Forms will be 
issued for the sole and specific purpose of procuring the selected items for 
incorporation in the Work for which the Contractor is obligated to construct 
under this contract. 

d) Purchase Orders issued with Letter of Quotation attached, will be forwarded by 
Project Manager to Contractor with request to complete Purchase Order as to 
item(s) ordered, delivery instructions, and signature of Contractor. 

The Purchase Order, however, shall omit any Florida State or local sales tax. In 
lieu thereof, JAXPORT's Consumer's Certificate of Exemption No. 85-
8012543323C-8 shall be attached to the Purchase Order prior to distribution. 

Each Purchase Order shall be completed and countersigned by the Contractor. 
The Contractor shall be responsible for assuring that the requirements for the 
procurement, as detailed on the plans and in the Technical Specifications, are 
satisfied. 

e) Contractor will then return the completed Purchase Order(s) to JAXPORT for 
countersignature by the Project Manager approving purchase as to conformity to 
specifications; and to the Purchasing Department for countersignature by the 
Purchasing Manager. 

f) After obtaining all signatures, the Project Manager shall simultaneously distribute 
the original to the Vendor or supplier with copies to the Purchasing Department, 
the Contractor, and the Finance Department. 

g) The Contractor and Owner agree that it is to their mutual benefit that 
prosecution of the Work proceed with due diligence and without interruption. 
Vendors of selected items shall therefore make deliveries as directed by the 
Contractor, when needed, to enable the Contractor to perform his scheduled 
obligations. 

h) JAXPORT and Contractor agree that the Contractor will receive, receipt for, 
inspect, accept and to the extent necessary, unload, store, and protect the 
selected items at either the jobsite or other place as the Contractor may deem 
appropriate until brought to the worksite by the Contractor. 

The Contractor shall accept delivery of selected items from the appropriate 
Vendor as conforming to both the terms and conditions of the Purchase Order 
and applicable Technical Specifications. 
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i) Upon receipt of an invoice for selected items delivered, the Contractor will write 
on the face of the invoice that it is "okay for payment", sign, and date invoice. 
The invoice is then submitted to JAXPORT's Project Manager for authorization for 
payment.

j) Upon receipt of a properly approved invoice, JAXPORT shall pay the Vendor of 
the selected items the amount due as defined by the Purchase Order but without 
any Florida State or local sales tax. 

Where the Contractor has special terms with a Vendor to receive a discount if 
paid within a 10, 30 days’ time and if the invoice is received within that time 
frame, invoices will be processed and the discount taken of which JAXPORT will 
receive the benefit. The Contractor will be advised by mail when an invoice is 
forwarded to the Finance Department for payment and the amount to be paid, 
showing discounts taken by JAXPORT, if any. Otherwise, invoices will be paid 
within 30 days from date on invoice. 

k) In preparation of its Monthly Progress Payment request, the Contractor shall 
show on Line 3 of the Application for Payment the total amount of purchase 
orders issued under this Tax Savings Program. On Line 4 of the Application for 
Payment, the Contractor will show the amount of tax savings. Line 5 of the 
Application is the total of Lines 3 and 4. 

l) An adjustment shall be summarized by reporting at the end of the contract and a 
Change Order to the contract will be made to close out any remaining balances 
on purchase orders based on the total of payments against each purchase order 
made for selected items, plus the total sales tax computed.  A final reconciliation 
change order will be issued on all tax savings purchase orders remaining 
balances based on payments plus sales tax. 

m) Notwithstanding JAXPORT's payment for selected items, as provided for above, 
the Contractor assumes full responsibility for any change in price and liability 
associated with selecting and ordering the proper quantity and type of materials 
and equipment for scheduling the appropriate delivery date, selection of the 
appropriate Vendor or supplier, the correctness of the Purchase Order and 
receipt report and the storage, delivery, and protection of the equipment and/or 
material. 

n) The Contractor shall use Owner approved Purchase Orders only for purchasing 
goods, equipment, materials and supplies previously designated or selected by 
JAXPORT. The Contractor shall immediately notify and consult with JAXPORT 
relative to any change or modification to any previously approved selected 
item(s). The Contractor shall account for every Purchase Order including those 
voided for any reason, and shall return all voided and unused Purchase Order 
Forms prior to the final contract payment. 

o) If the Contractor enters into one or more subcontracts with respect to any 
portion of the Work, the Contractor will require that each subcontractor allow, 
under the terms of their respective subcontracts, JAXPORT to purchase selected 
item(s) in the same manner as provided above with respect to the Contractor. 
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The Contractor shall sign all Purchase Orders for selected item(s) required 
by the subcontractor to complete the portion of the Work required by the 
subcontract. 

11. Progress Photographs

Monthly Applications for Payment (see Section IV, Paragraph 3. of the “General 
Conditions”) shall be accompanied by not less than 5 color photographs, 
approximately 3 inches by 5 inches in size showing current status of various areas 
and components of the Project. Photographs are to be mounted in a report form 
with descriptive captions, and sequentially numbered and uploaded in E-Builder as 
an attachment to each AFP.  The Progress Photograph Report shall contain the 
following certification on its front cover which requires signature of the 
Contractor's responsible official. 
 

THIS IS TO CERTIFY THAT THE ATTACHED PHOTOGRAPHS ACCURATELY 
REPRESENT THE ACTUAL STATUS AND CONDITION ON 
___[DATE]________ OF THE ________[CONTRACT 
TITLE]_______________ BEING CONSTRUCTED FOR THE 
JACKSONVILLE PORT AUTHORITY UNDER CONTRACT NO. 
___[CONTRACT NO.]_________. 

FIRM: _________________________ 

SIGNATURE: _________________________ 

 

NAME TYPED: _________________________ 

 

TITLE: __________________________________ 

 

DATE:________________________ 

12. Federal Regulations and Requirements  

1. Federal Requirements, Generally. Contractor shall comply, and contractually 
require each subcontractor, vendor and supplier shall comply, with the federal 
requirements, including those set forth below. Contractor shall be solely 
responsible to oversee and ensure compliance with all such requirements, 
including the collection of documentation necessary to demonstrate compliance 
to Owner or USDOT.  

2. Title VI, General Civil Rights Provision. Contractor assures that it will 
comply with pertinent statutes, Executive orders, and such rules as are 
promulgated to assure that no person shall, on the grounds of race, creed, color, 
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national origin, sex, age, or handicap be excluded from participating in any 
activity conducted with or benefiting from Federal assistance.  This provision 
binds the Contractor from the initial solicitation through the completion of the 
Contract.  

3. Pursuant to the Grant Agreement, Exhibit B1, Appendix A, during the 
performance of this contract, the contractor, for itself, its assignees, 
and successors in interest (hereinafter referred to as the “contractor”) 
agrees as follows: 

1. Compliance with Regulations: The contractor (hereinafter includes 
consultants) will comply with the Acts and the Regulations relative to Non-
discrimination in Federally assisted programs of the U.S. Department of 
Transportation, Maritime Administration (MARAD), as they may be amended 
from time to time, which are herein incorporated by reference and made a 
part of this contract. 

2.  Non-discrimination: The contractor, with regard to the work performed by 
it during the contract, will not discriminate on the grounds of race, color, or 
national origin in the selection and retention of subcontractors, including 
procurements of materials and leases of equipment. The contractor will not 
participate directly or indirectly in the discrimination prohibited by the Acts 
and the Regulations, including employment practices when the contract 
covers any activity, project, or program set forth in Appendix B of 49 C.F.R. 
Part 21. 

3.  Solicitations for Subcontracts, Including Procurements of Materials 
and Equipment: In all solicitations, either by competitive bidding, or 
negotiation made by the contractor for work to be performed under a 
subcontract, including procurements of materials, or leases of equipment, 
each potential subcontractor or supplier will be notified  by the contractor of 
the contractor’s obligations under this contract and the Acts and the 
Regulations relative to Non-discrimination on the grounds of race, color, or 
national origin. 

4.  Information and Reports: The contractor will provide all information and 
reports required by the Acts, the Regulations, and directives issued pursuant 
thereto and will permit access to its books, records, accounts, other sources 
of information, and its facilities as may be determined by the Bidder or 
MARAD to be pertinent to ascertain compliance with such Acts, Regulations, 
and instructions. Where any information required of a contractor is in the 
exclusive possession of another who fails or refuses to furnish the 
information, the contractor will so certify to the Bidder or MARAD, as 
appropriate, and will set forth what efforts it has made to obtain the 
information. 

5. Sanctions for Noncompliance: In the event of a contractor’s 
noncompliance with the Non-discrimination provisions of this contract, the 
Bidder will impose such contract sanctions as it or MARAD may determine to 
be appropriate, including, but not limited to  a. withholding payments to the 
contractor under the contract until the contractor complies; and/or b. 
cancelling, terminating, or suspending a contract, in whole or in part.  

6.  Incorporation of Provisions: The contractor will include the provisions of 
paragraphs one through six in every subcontract, including procurements of 
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materials and leases of equipment, unless exempt by the Acts, the 
Regulations and directives issued pursuant thereto. The contractor will take 
action with respect to any subcontract or procurement as the Bidder or 
MARAD may direct as a means of enforcing such provisions including 
sanctions for noncompliance. Provided, that if the contractor becomes 
involved in, or is threatened with litigation by a subcontractor, or supplier 
because of such direction, the contractor may request the Bidder to enter 
into any litigation to protect the interests of the Bidder. In addition, the 
contractor may request the United States to enter into the litigation to 
protect the interests of the United States.  

 

4. Pursuant to the Grant Agreement, Exhibit B1, Appendix E, during the 
performance of this contract, the contractor, for itself, its assignees, 
and successors in interest (hereinafter referred to as the “contractor”) 
agrees to comply with the following nondiscrimination statutes and 
authorities; including but not limited to: 

Pertinent Non-Discrimination Authorities: 
 Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d 78 stat. 

252), (prohibits discrimination on the basis of race, color, national origin); 
and 49 C.F.R. Part 21. 

 The Uniform Relocation Assistance and Real Property Acquisition Policies Act 
of 1970, (42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced 
or whose property has been acquired because of Federal or Federal-aid 
programs and projects); 

 Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 (prohibits 
discrimination on the basis of sex); 

 Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 as 
amended, (prohibits discrimination on the basis of disability); and 49 C.F.R. 
Part 27; 

 The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 
(prohibits discrimination on the basis of age); 

 Airport and Airway Improvement Act of 1982, (49 U.S.C. § 471, Section 
47123), as amended, (prohibits discrimination based on race, creed, color, 
national origin, or sex); 

 The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, 
coverage and applicability of Title VI of the Civil Rights Act of 1964, The Age 
Discrimination Act of 1975 and Section 504 of the Rehabilitation Act of 1973, 
by expanding the definition of the terms “programs or activities” to include all 
of the programs or activities of the Federal-aid Bidders, sub-Bidders and 
contractors, whether such programs or activities are Federally funded or 
not); 

 Titles II and III of the Americans with Disabilities Act, which prohibit 
discrimination on the basis of disability in the operation of public entities, 
public and private transportation systems, places of public accommodation, 
and certain testing entities (42 U.S.C. §§ 12131 – 12189) as implemented by 
Department of Transportation regulations at 49 C.F.R. Parts 37 and 38; 
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The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 
47123) (prohibits discrimination on the basis of race, color, national origin, 
and sex); 

 Executive Order 12898, Federal Actions to Address Environmental Justice in 
Minority Populations and Low-Income Populations, which ensures 
nondiscrimination against minority populations by discouraging programs, 
policies, and activities with disproportionately high and adverse human health 
or environmental effects on minority and low-income populations;  

 Executive Order 13166, Improving Access to Services for Persons with Limited 
English Proficiency, and resulting agency guidance, national origin 
discrimination includes discrimination because of limited English proficiency 
(LEP). To ensure compliance with Title VI, you must take reasonable steps to 
ensure that LEP persons have meaningful access to your programs (70 Fed. 
Reg. at 74087 to 74100);  

 Title IX of the Education Amendments of 1972, as amended, which prohibits 
you from discriminating because of sex in education programs or activities 
(20 U.S.C. § 1681 et seq). 

5. No Federal Government Obligation to Third Parties  

The Contractor acknowledges and agrees that, notwithstanding any concurrence 
by the Federal Government in or approval of the solicitation or award of the 
underlying Agreement, absent the express written consent by the Federal 
Government, the Federal Government is not a party to this Agreement and shall 
not be subject to any obligations or liabilities to Owner, Contractor or any other 
party (whether or not a party to that contract) pertaining to any matter resulting 
from the underlying Agreement . The Contractor agrees to include the above 
clause in each subcontract for the Program. It is further agreed that the clause 
shall not be modified, except to identify the subcontractor who will be subject to 
its provisions. 

6. Program Fraud and False or Fraudulent Statements or Related Acts.  

The Contractor acknowledges that the provisions of the Program Fraud Civil 
Remedies Act of 1986, as amended, 31 U.S.C. § 3801 et seq. and U.S. DOT 
regulations, "Program Fraud Civil Remedies," 49 C.F.R. part 31, apply to its 
actions pertaining to this Program. Upon execution of the underlying contract, 
the Contractor certifies or affirms the truthfulness and accuracy of any 
statement it has made, it makes, it may make, or causes to be made, pertaining 
to the underlying contract or the federally assisted project for which this 
contract work is being performed. In addition to other penalties that may be 
applicable, the Contractor further acknowledges that if it makes, or causes to be 
made, a false, fictitious, or fraudulent claim, statement, submission, or 
certification, the Federal Government reserves the right to impose the penalties 
of the Program Fraud Civil Remedies Act of 1986 on the Contractor to the 
extent the Federal Government deems appropriate. The Contractor also 
acknowledges that if it makes, or causes to be made, a false, fictitious, or 
fraudulent claim, statement, submission, or certification to the Federal 
Government under a contract connected with a project that is financed in whole 
or in part with Federal assistance, the Government reserves the right to impose 
the penalties of 18 U.S.C. § 1001 and 49 U.S.C. § 5323(l) on the Contractor, to 
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the extent the Federal Government deems appropriate. Contractor agrees to 
include the above clauses in each subcontract for the Program. It is further 
agreed that the clauses shall not be modified, except to identify the 
subcontractor who will be subject to the provisions. 

7. Records and Reports 

a. Record Retention. The Contractor will retain, and will require its 
subcontractors of all tiers to retain, complete and readily accessible 
records related in whole or in part to the contract, including, but not 
limited to, data, documents, reports, statistics, sub-agreements, leases, 
subcontracts, arrangements, other third-party agreements of any type, 
and supporting materials related to those records. 

b. Retention Period. The Contractor agrees to comply with the record 
retention requirements in accordance with 2 C.F.R. § 200.334. The 
Contractor shall maintain all books, records, accounts and reports 
required under this Agreement for a period of at not less than five (53) 
years after the date of termination or expiration of this Agreement, 
except in the event of litigation or settlement of claims arising from the 
performance of this Agreement, in which case records shall be 
maintained until the disposition of all such litigation, appeals, claims or 
exceptions related thereto. 

c. Access to Records. The Contractor agrees to provide sufficient access to 
USDOT and its contractors to inspect and audit records and information 
related to performance of this Agreement as reasonably may be required. 
Contractor is hereby notified that Owner may be subject to the Single 
Audit Act, set forth in 2 CFR Part 200, Subpart F – Audit Requirements, as 
amended.  

d. Access to the Sites of Performance. The Contractor agrees to permit 
USDOT and its contractors access to the sites of performance under this 
contract as reasonably may be required. 

e. Contractor agrees to comply with federal regulations, “Transit Asset 
Management; National Transit Database,” 49 C.F.R. parts 625 and 630, 
as applicable, and follow applicable federal guidance. 

f. The Contractor agrees to include the above clauses in each subcontract 
for the Program. It is further agreed that the clauses shall not be 
modified, except to identify the subcontractor who will be subject to the 
provisions. 

8. Federal Changes 

Contractor shall comply with all applicable federal regulations, policies, 
procedures and directives, including without limitation those listed directly or by 
reference in the BUILD Grant and Super Circular 2 CFR Part 200, as they may be 
amended or promulgated from time to time during the term of the contract. 
Contractor's failure to comply shall constitute a material breach of the contract. 
Contractor agrees to include the above clause in each subcontract for the 
Program. It is further agreed that the clause shall not be modified, except to 
identify the subcontractor who will be subject to the provisions. 
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9. Davis Bacon Act and Compliance with Copeland Regulations

For this Contract, payment of predetermined minimum wages applies.  The U.S. 
Department of Labor Wage Rates applicable to this Contract are listed in Wage 
Rate Decision Number(s) FL20220164 hereby incorporated in as 
ATTACHMENT “A” in Bid Related Documents. The Wage Rate Bulletin is subject 
to change up through ten days prior to the opening of bids.  An addendum will be 
issued for any changes to the Wage Rate Bulletin.  
 
Obtain the applicable General Decision(s) (Wage Tables) through the Department’s 
website and ensure that employees receive the minimum wages applicable. Review 
the General Decisions for all classifications necessary to complete the project. 
Request additional classifications through the Project Manager’s office when 
needed. 
 
When multiple wage tables are assigned to a Contract, general guidance of their 
use and examples of construction applicability is available on the Department’s 
website. Contact the Department’s Wage Rate Coordinator before bidding if there 
are still questions concerning the applicability of multiple wage tables.  
 
Contact the Department’s Wage Rate Coordinator at (850) 414-4492 if the 
Department’s website cannot be accessed or there are questions. 
   

The contractor shall comply with the Copeland “Anti-Kickback” Act (18 U.S.C. 
874), as supplemented by Department of Labor regulations (29 CFR part 3, 
“Contractors and Subcontractors on Public Building or Public Work Financed in 
Whole or in Part by Loans or Grants from the United States”). 

(1) Minimum Wages. 

 (i) All laborers and mechanics employed or working upon the site of the work 
(or under the United States Housing Act of 1937 or under the Housing Act of 
1949 in the construction or development of the project), will be paid 
unconditionally and not less often than once a week, and without subsequent 
deduction or rebate on any account (except such payroll deductions as are 
permitted by regulations issued by the Secretary of Labor under the Copeland 
Act (29 CFR part 3)), the full amount of wages and bona fide fringe benefits (or 
cash equivalents thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the Secretary of Labor which 
is attached hereto and made a part hereof, regardless of any contractual 
relationship which may be alleged to exist between the contractor and such 
laborers and mechanics. Contributions made or costs reasonably anticipated for 
bona fide fringe benefits under section 1(b)(2) of the Davis-Bacon Act on behalf 
of laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph (1)(iv) of this section; also, 
regular contributions made or costs incurred for more than a weekly period (but 
not less often than quarterly) under plans, funds, or programs which cover the 
particular weekly period, are deemed to be constructively made or incurred 
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during such weekly period. Such laborers and mechanics shall be paid the 
appropriate wage rate and fringe benefits on the wage determination for the 
classification of work actually performed, without regard to skill, except as 
provided in 29 CFR Part 5.5(a)(4). Laborers or mechanics performing work in 
more than one classification may be compensated at the rate specified for each 
classification for the time actually worked therein: Provided, That the employer's 
payroll records accurately set forth the time spent in each classification in which 
work is performed. The wage determination (including any additional 
classifications and wage rates conformed under paragraph (1)(ii) of this section) 
and the Davis-Bacon poster (WH-1321) shall be posted at all times by the 
contractor and its subcontractors at the site of the work in a prominent and 
accessible place where it can be easily seen by the workers.  
 
(ii) The contracting officer shall require that any class of laborers or mechanics, 
including helpers, which is not listed in the wage determination and which is to 
be employed under the contract shall be classified in conformance with the wage 
determination. The contracting officer shall approve an additional classification 
and wage rate and fringe benefits therefore only when the following criteria have 
been met: (1)Except with respect to helpers as defined as 29 CFR 5.2(n)(4), the 
work to be performed by the classification requested is not performed by a 
classification in the wage determination; and (2)The classification is utilized in 
the area by the construction industry; and (3)The proposed wage rate, including 
any bona fide fringe benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination; and (4)With respect to helpers as defined 
in 29 CFR 5.2(n)(4), such a classification prevails in the area in which the work is 
performed.  
 
(iii) If the contractor and the laborers and mechanics to be employed in the 
classification (if known), or their representatives, and the contracting officer 
agree on the classification and wage rate (including the amount designated for 
fringe benefits where appropriate), a report of the action taken shall be sent by 
the contracting officer to the Administrator of the Wage and Hour Division, 
Employment Standards Administration, U.S. Department of Labor, Washington, 
DC 20210. The Administrator, or an authorized representative, will approve, 
modify, or disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary.  
 
(iv) In the event the contractor, the laborers or mechanics to be employed in the 
classification or their representatives, and the contracting officer do not agree on 
the proposed classification and wage rate (including the amount designated for 
fringe benefits, where appropriate), the contracting officer shall refer the 
questions, including the views of all interested parties and the recommendation 
of the contracting officer, to the Administrator for determination. The 
Administrator, or an authorized representative, will issue a determination within 
30 days of receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is necessary.  
 
(v) The wage rate (including fringe benefits where appropriate) determined 
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pursuant to paragraphs (a)(1)(ii) (B) or (C) of this section, shall be paid to all 
workers performing work in the classification under this contract from the first 
day on which work is performed in the classification.(iii) Whenever the minimum 
wage rate prescribed in the contract for a class of laborers or mechanics includes 
a fringe benefit which is not expressed as an hourly rate, the contractor shall 
either pay the benefit as stated in the wage determination or shall pay another 
bona fide fringe benefit or an hourly cash equivalent thereof.  

(vi) If the contractor does not make payments to a trustee or other third person, 
the contractor may consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona fide fringe benefits 
under a plan or program, Provided, That the Secretary of Labor has found, upon 
the written request of the contractor, that the applicable standards of the Davis-
Bacon Act have been met. The Secretary of Labor may require the contractor to 
set aside in a separate account assets for the meeting of obligations under the 
plan or program. (A) The contracting officer shall require that any class of 
laborers or mechanics which is not listed in the wage determination and which is 
to be employed under the contract shall be classified in conformance with the 
wage determination. The contracting officer shall approve an additional 
classification and wage rate and fringe benefits therefor only when the following 
criteria have been met: (1) The work to be performed by the classification 
requested is not performed by a classification in the wage determination; and (2) 
The classification is utilized in the area by the construction industry; and (3) The 
proposed wage rate, including any bona fide fringe benefits, bears a reasonable 
relationship to the wage rates contained in the wage determination. (B) If the 
contractor and the laborers and mechanics to be employed in the classification (if 
known), or their representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated for fringe benefits 
where appropriate), a report of the action taken shall be sent by the contracting 
officer to the Administrator of the Wage and Hour Division, Employment 
Standards Administration, Washington, DC 20210. The Administrator, or an 
authorized representative, will approve, modify, or disapprove every additional 
classification action within 30 days of receipt and so advise the contracting 
officer or will notify the contracting officer within the 30-day period that 
additional time is necessary. (C) In the event the contractor, the laborers or 
mechanics to be employed in the classification or their representatives, and the 
contracting officer do not agree on the proposed classification and wage rate 
(including the amount designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the views of all interested 
parties and the recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized representative, will issue 
a determination with 30 days of receipt and so advise the contracting officer or 
will notify the contracting officer within the 30-day period that additional time is 
necessary. (D) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs (a)(1)(v) (B) or (C) of this section, shall be 
paid to all workers performing work in the classification under this contract from 
the first day on which work is performed in the classification. 
 
Withholding - The Bidder shall upon its own action or upon written request of an 
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authorized representative of the Department of Labor withhold or cause to be 
withheld from the contractor under this contract or any other Federal contract 
with the same prime contractor, or any other federally-assisted contract subject 
to Davis-Bacon prevailing wage requirements, which is held by the same prime 
contractor, so much of the accrued payments or advances as may be considered 
necessary to pay laborers and mechanics, including apprentices, trainees, and 
helpers, employed by the contractor or any subcontractor the full amount of 
wages required by the contract. In the event of failure to pay any laborer or 
mechanic, including any apprentice, trainee, or helper, employed or working on 
the site of the work (or under the United States Housing Act of 1937 or under 
the Housing Act of 1949 in the construction or development of the project), all or 
part of the wages required by the contract, the grantee may, after written notice 
to the contractor, sponsor, applicant, or owner, take such action as may be 
necessary to cause the suspension of any further payment, advance, or 
guarantee of funds until such violations have ceased. 
 

(2) Payrolls and Basic Records.  
 

(a) Payrolls and basic records relating thereto will be maintained during 
the course of the work and preserved for a period of 3 years thereafter 
for all laborers and mechanics working at the site of the work.  Such 
records will contain the name and address of each such employee, his 
correct classification, rates of pay (including rates of contributions or 
costs anticipated of the types described in Section 1(b)(2) of the Davis-
Bacon Act), daily and weekly number of hours worked, deductions 
made, and actual wages paid.  Whenever the Secretary of Labor has 
found, under 29 CFR 5.5(a)(1)(iv)), that the wages of any laborer or 
mechanic include the amount of any costs reasonably anticipated in 
providing benefits under a plan or program described in Section 
1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records 
which show that the commitment to provide such benefits is 
enforceable, that the plan or program has been communicated in 
writing to the laborers or mechanics affected, and records which show 
the costs anticipated or the actual costs incurred in providing such 
benefits (29 CFR 5.5(a)(3)(i)). Contractors employing apprentices or 
trainees under approved programs shall maintain written evidence of 
the registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the 
ratios and wage rates prescribed in the applicable programs. 

 
(b) The contractor will submit weekly, a copy of all payrolls to the 

Jacksonville Port Authority for availability to the Federal Grant Agency.  
The payrolls submitted shall set out accurately and completely all of 
the information required to be maintained under section 5.5(a)(3)(i) of 
Regulations, 29 CFR part 5. The copy shall be accompanied by a 
statement signed by the employer or his agent indicating that the 
payrolls are correct and complete, that the wage rates contained 
therein are not less than those determined by the Secretary of Labor 
and that the classifications set forth for each laborer or mechanic 
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conform with the work he performed.  
 

(c) Each payroll submitted shall be accompanied by a "Statement of 
Compliance," signed by the contractor or subcontractor or his or her 
agent who pays or supervises the payment of the persons employed 
under the contract and shall certify the following: (1) That the payroll 
for the payroll period contains the information required to be 
maintained under section 5.5(a)(3)(i) of Regulations, 29 CFR part 5 
and that such information is correct and complete; (2) That each 
laborer or mechanic (including each helper, apprentice, and trainee) 
employed on the contract during the payroll period has been paid the 
full weekly wages earned, without rebate, either directly or indirectly, 
and that no deductions have been made either directly or indirectly 
from the full wages earned, other than permissible deductions as set 
forth in Regulations, 29 CFR part 3; (3) That each laborer or mechanic 
has been paid not less than the applicable wage rates and fringe 
benefits or cash equivalents for the classification of work performed, as 
specified in the applicable wage determination incorporated into the 
contract. (D) The weekly submission of a properly executed 
certification set forth on the reverse side of Optional Form WH-347 
shall satisfy the requirement for submission of the "Statement of 
Compliance" required by paragraph (a)(3)(ii)(B) of this section.  

 
(d) The falsification of any of the above certifications may subject the 

contractor or subcontractor to civil or criminal prosecution under 
section 1001 of title 18 and section 231 of title 31 of the United States 
Code. (i) The contractor or subcontractor shall make the records 
required under paragraph (a)(3)(i) of this section available for 
inspection, copying, or transcription by authorized representatives of 
the Federal Transit Administration or the Department of Labor, and 
shall permit such representatives to interview employees during 
working hours on the job. If the contractor or subcontractor fails to 
submit the required records or to make them available, the Federal 
agency may, after written notice to the contractor, sponsor, applicant, 
or owner, take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of funds. 
Furthermore, failure to submit the required records upon request or to 
make such records available may be grounds for debarment action 
pursuant to 29 CFR 5.12. 

 
(e) The prime contractor shall be responsible for submission of copies of 

payrolls of all subcontractors.  The contractor will make the records 
required under the labor standards clauses of the contract available for 
inspection by authorized representatives of JAXPORT, the Federal 
Grant Agency and the Department of Labor, and will permit such 
representatives to interview employees during working hours on the 
job.  Contractors employing apprentices or trainees under approved 
programs shall include a notation on the first weekly certified payrolls 
submitted to the Federal Grant Agency, that their employment is 
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pursuant to an approved program and shall identify the program (29 
CFR 5.5(a)(3)(ii)). 

(3)  Apprentices and Trainees. 

(a) Apprentices:  Apprentices will be permitted to work at less than the 
predetermined rate for the work they performed when they are 
employed and individually registered in a bona fide apprenticeship 
program registered with the U.S. Department of Labor, Employment 
and Training Administration, Bureau of Apprenticeship and Training, or 
with a State Apprenticeship Agency recognized by the Bureau, or if a 
person is employed in his first 90 days of probationary employment as 
an apprentice in such an apprenticeship program, who is not 
individually registered in the program, but who has been certified by 
the Bureau of Apprenticeship and Training or a State apprenticeship 
Agency (where appropriate) to be eligible for probationary employment 
as an apprentice.  The allowable ratio of apprentices to journeymen in 
any craft classification shall not be greater than the ratio permitted to 
the contractor as to his entire work force under the registered 
program.  Any worker listed on a payroll at an apprentice wage rate, 
who is not registered or otherwise employed as stated above, shall be 
paid not less than the applicable wage rate on the wage determination 
for the classification of work actually performed. In addition, any 
apprentice performing work on the job site in excess of the ratio 
permitted under the registered program shall be paid not less than the 
applicable wage rate on the wage determination for the work actually 
performed. Where a contractor is performing construction on a project 
in a locality other than that in which its program is registered, the 
ratios and wage rates (expressed in percentages of the journeyman's 
hourly rate) specified in the contractor's or subcontractor's registered 
program shall be observed. Every apprentice must be paid at not less 
than the rate specified in the registered program for the apprentice's 
level of progress, expressed as a percentage of the journeymen hourly 
rate specified in the applicable wage determination. Apprentices shall 
be paid fringe benefits in accordance with the provisions of the 
apprenticeship program. If the apprenticeship program does not 
specify fringe benefits, apprentices must be paid the full amount of 
fringe benefits listed on the wage determination for the applicable 
classification. If the Administrator of the Wage and Hour Division of the 
U.S. Department of Labor determines that a different practice prevails 
for the applicable apprentice classification, fringes shall be paid in 
accordance with that determination. In the event the Bureau of 
Apprenticeship and Training, or a State Apprenticeship Agency 
recognized by the Bureau, withdraws approval of an apprenticeship 
program, the contractor will no longer be permitted to utilize 
apprentices at less than the applicable predetermined rate for the work 
performed until an acceptable program is approved. The contractor or 
subcontractor will be required to furnish to the Jacksonville Airport 
Authority or a representative of the Wage-Hour Division of the U.S. 
Department of Labor written evidence of the registration of his 
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program and apprentices as well as the appropriate ratios and wage 
rates (expressed in percentages of the journeyman hourly rates) for 
the area of construction prior to using any apprentices on the contract 
work.  The wage rate paid apprentices shall be not less than the 
appropriate percentage of the journeyman's rate contained in the 
applicable wage determination (29 CFR 5.5(a)(4)(i)). 

 
(b) Trainees: Except as provided in 29 CFR 5.16 trainees will not be 

permitted to work at less than the predetermined rate for the work 
performed unless they are employed pursuant to and individually 
registered in a program which has received prior approval, evidenced 
by formal certification by the U.S. Department of Labor, Employment 
and Training Administration, Bureau of Apprenticeship and Training.  
The ratio of trainees to journeymen shall not be greater than 
permitted under the plan approved by the Bureau of Apprenticeship 
and Training.  Every trainee must be paid at not less than the rate 
specified in the approved program for his level of progress, expressed 
as a percentage of the journeyman hourly rate specified in the 
applicable wage determination. Trainees shall be paid fringe benefits 
in accordance with the provisions of the trainee program. If the 
trainee program does not mention fringe benefits, trainees shall be 
paid the full amount of fringe benefits listed on the wage 
determination unless the Administrator of the Wage and Hour Division 
determines that there is an apprenticeship program associated with 
the corresponding journeyman wage rate on the wage determination 
which provides for less than full fringe benefits for apprentices.  Any 
employee listed on the payroll at a trainee rate, not registered and 
participating in a training plan approved by the Bureau of 
Apprenticeship and Training, shall be paid no less than the wage rate 
determined by the Secretary of Labor for the classification of work he 
actually performed.  In addition, any trainee performing work on the 
job site in excess of the ratio permitted under the registered program 
shall be paid not less than the applicable wage rate on the wage 
determination for the work actually performed. In the event the 
Employment and Training Administration withdraws approval of a 
training program, the contractor will no longer be permitted to utilize 
trainees at less than the applicable predetermined rate for the work 
performed until an acceptable program is approved. The contractor or 
subcontractor will be required to furnish the Jacksonville Port 
Authority or a representative of the Wage-Hour Division of the U.S. 
Department of Labor written evidence of the certification of his 
program, the registration of the trainees, and the ratios and wage 
rates prescribed in that program.  In the event the Bureau of 
Apprenticeship and Training withdraws approval of a training 
program, the contractor will no longer be permitted to utilize trainees 
at less than the applicable predetermined rate for the work performed 
until an acceptable program is approved (29 CFR 5.5(a)(4)(ii)). 

 
(c) Equal Employment Opportunity.  The utilization of apprentices, 
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trainees, and journeymen under this paragraph shall be in conformity 
with the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR Part 30 (29 CFR 5.5 
(a)(4)(iii)). 

(d) Application of 29 CFR Part 5.5 (a)(4).  On contracts in excess of 
$2,000, the employment of all apprentices and trainees as defined in 
29 CFR 5.2 (c) shall be subject to the provisions of 29 CFR Part (a)(4)    

(e) Enforcement:  

i.   The Federal Grant Agency shall promulgate the necessary 
regulations or procedures, for federally assisted construction 
programs for which it does not contract directly, necessary to 
ensure that contracts contain the provisions herein or such 
modifications thereof which have been approved by the 
Department of Labor. No payment, advance, grant, loan, or 
guarantee of funds shall be approved by the Federal Grant 
Agency after the beginning of construction unless there is on file 
with the Federal Grant Agency a certification by the contractor 
that he and his subcontractors have complied or that there is 
substantial dispute with respect to the required provisions (29 
CFR 5.6(a)(1)). 

ii.  Enforcement activities, including the investigation of complaints 
of violations, to insure compliance with the requirements of 
these provisions shall be the primary duty of the Federal Grant 
Agency.  The Department of Labor will coordinate its efforts with 
the Federal Grant Agency, as may be necessary to ensure 
consistent enforcement of the requirements of these provisions.  
Enforcement of these provisions shall be in accordance with 29 
CFR 56. 

 
(4) Compliance with Copeland Regulations.  The contractor shall comply with the 

Copeland Regulations (29 CFR Part 3) of the Secretary of Labor which are 
herein incorporated by reference (29 CFR 5.5(a)(5)). 

(5) Overtime Requirements.  No contractor or subcontractor contracting for any 
part of the contract work which may require or involve the employment of 
laborers or mechanics shall require or permit any laborer or mechanic in any 
workweek in which he or she is employed on such work to work in excess of 
40 hours in such workweek unless such laborer or mechanic received 
compensation at a rate not less than 1 1/2 times the basic rate of pay for all 
hours worked in excess of 40 hours in such workweek. 

(6) Violations, Liability for Unpaid Wages, Liquidated Damages.  In the event of 
any violation, the contractor and any subcontractor responsible therefore 
shall be liable to any affected employee for his unpaid wages.  In addition, 
such contractor and subcontractor shall be liable to the United States for 
liquidated damages.  Such liquidated damages shall be computed, with 
respect to each individual laborer or mechanic employed in violation of this 
provision, in the sum of $10 for each calendar day on which such employee 



SPECIAL CONDITIONS 

R/04/07 Jacksonville Port Authority Page No.: SC-21 
MC-1783ARRR SPECIAL CONDITIONS

was required or permitted to work in excess of 8 hours or in excess of the 
standard workweek of 40 hours without payment of the overtime wages 
required by this provision (29 CFR 5.5(c)(2)). 

 
(7) Withholding for Unpaid Wages and Liquidated Damages.  The Federal Grant 

Agency may withhold or cause to be withheld, from any monies payable on 
account of work performed by the contractor or subcontractor, such sums as 
may administratively be determined to be necessary to satisfy any liabilities 
of such contractor or subcontractor for unpaid wages and liquidated 
damages ion (29 CFR 5.5(c)(3)). 

(8)  Working Conditions.  No contractor may require any laborer or mechanic 
employed in the performance of any contract to work in surroundings or 
under working conditions that are unsanitary, hazardous, or dangerous to his 
health or safety as determined under construction safety and health 
standards (29 CFR Part 1926) and other occupational and health standards 
(29 CFR Part 1910) issued by the Department of Labor. 

(9) Subcontractors.  The contractor will insert in each of his subcontracts the 
clauses contained in 29 CFR 5.5(a)(1) through (10) and such other clauses 
as the Federal Transit Administration may by appropriate instructions 
require, and also a clause requiring the subcontractors to include these 
clauses in any lower tier subcontracts. The prime contractor shall be 
responsible for the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in 29 CFR 5.5. 

(10) Contract Termination; Debarment.  A breach of contract clauses in 29 CFR 
5.5 may be grounds for termination of the contract, and for debarment as 
provided in paragraph 5.6 of the Regulations of the Secretary of Labor as 
codified in 29 CFR 5.12. 

 
(11) Compliance with Davis-Bacon and Related Act requirements - All rulings and 

interpretations of the Davis-Bacon and Related Acts contained in 29 CFR 
parts 1, 3, and 5 are herein incorporated by reference in this contract.  

 
(12)   Disputes concerning labor standards - Disputes arising out of the labor 

standards provisions of this contract shall not be subject to the general 
disputes clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor set forth in 29 
CFR parts 5, 6, and 7. Disputes within the meaning of this clause include 
disputes between the contractor (or any of its subcontractors) and the 
contracting agency, the U.S. Department of Labor, or the employees or their 
representatives. (10) Certification of Eligibility (i) By entering into this 
contract, contractor certifies that neither it (nor he or she) nor any person or 
firm who has an interest in contractor's firm is a person or firm ineligible to 
be awarded Government contracts by virtue of section 3(a) of the Davis-
Bacon Act or 29 CFR 5.12(a)(1). (ii) No part of this contract shall be 
subcontracted to any person or firm ineligible for award of a Government 
contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 



SPECIAL CONDITIONS 

R/04/07 Jacksonville Port Authority Page No.: SC-22 
MC-1783ARRR SPECIAL CONDITIONS

5.12(a)(1). (iii) The penalty for making false statements is prescribed in 18 
USC 1001. 

 

10.  Civil Rights and Equal Employment Opportunity.  

Owner is an Equal Opportunity Employer. As such, Owner agrees to comply with 
all applicable Federal civil rights laws and implementing regulations. Apart from 
inconsistent requirements imposed by Federal laws or regulations, Owner agrees 
to comply with the requirements of 49 U.S.C. § 5323(h) (3) by not using any 
Federal assistance awarded by USDOT to support procurements using 
exclusionary or discriminatory specifications.

Under this Agreement, the Contractor shall at all times comply with the following 
requirements and shall include these requirements in each subcontract entered 
into as part thereof. 

1) Nondiscrimination. In accordance with Federal transit law at 49 U.S.C. § 
5332, the Contractor agrees that it will not discriminate against any 
employee or applicant for employment because of race, color, religion, 
national origin, sex, disability, or age. In addition, the Contractor agrees to 
comply with applicable Federal implementing regulations and other 
implementing requirements FTA or USDOT may issue.

2) Race, Color, Religion, National Origin, Sex. In accordance with Title 
VII of the Civil Rights Act, as amended, 42 U.S.C. § 2000e et seq., and 
Federal transit laws at 49 U.S.C. § 5332, the Contractor agrees to comply 
with all applicable equal employment opportunity requirements of U.S. 
Department of Labor (U.S. DOL) regulations, "Office of Federal Contract 
Compliance Programs, Equal Employment Opportunity, Department of 
Labor," 41 C.F.R. chapter 60, and Executive Order No. 11246, "Equal 
Employment Opportunity in Federal Employment," September 24, 1965, 42 
U.S.C. § 2000e note, as amended by any later Executive Order that amends 
or supersedes it, referenced in 42 U.S.C. § 2000e note. The Contractor 
agrees to take affirmative action to ensure that applicants are employed, 
and that employees are treated during employment, without regard to their 
race, color, religion, national origin, or sex (including sexual orientation and 
gender identity). Such action shall include, but not be limited to, the 
following: employment, promotion, demotion or transfer, recruitment or 
recruitment advertising, layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship. In 
addition, the Contractor agrees to comply with any implementing 
requirements FTA or USDOT may issue. 

3) Age. In accordance with the Age Discrimination in Employment Act, 29 
U.S.C. §§ 621-634, U.S. Equal Employment Opportunity Commission (U.S. 
EEOC) regulations, “Age Discrimination in Employment Act,” 29 C.F.R. part 
1625, the Age Discrimination Act of 1975, as amended, 42 U.S.C. § 6101 et 
seq., U.S. Health and Human Services regulations, “Nondiscrimination on 
the Basis of Age in Programs or Activities Receiving Federal Financial 
Assistance,” 45 C.F.R. part 90, and Federal transit law at 49 U.S.C. § 5332, 
the Contractor agrees to refrain from discrimination against present and 
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prospective employees for reason of age. In addition, the Contractor agrees 
to comply with any implementing requirements FTA or USDOT may issue. 

4) Disabilities. In accordance with section 504 of the Rehabilitation Act of 
1973, as amended, 29 U.S.C. § 794, the Americans with Disabilities Act of 
1990, as amended, 42 U.S.C. § 12101 et seq., the Architectural Barriers Act 
of 1968, as amended, 42 U.S.C. § 4151 et seq., and Federal transit law at 
49 U.S.C. § 5332, the Contractor agrees that it will not discriminate against 
individuals on the basis of disability. In addition, the Contractor agrees to 
comply with any implementing requirements FTA or USDOT may issue. 

5) Sanctions for Noncompliance. In the event of the Contractor's 
noncompliance with the nondiscrimination provisions of this Agreement, 
Owner shall impose such contract sanctions as it, USDOT or the USDOT 
may determine to be appropriate, including, but not limited to: withholding 
of payments to the Contractor under the Agreement until the Contractor 
complies and/or cancellation, termination or suspension of the Agreement, 
in whole or in part. 

6) Flow Down. This requirement flows down to all subcontracts at every tier. 
In all solicitations made by the Contractor and all subcontractors, either by 
competitive bidding or negotiation for work to be performed under a 
subcontract, including procurements of materials and leases of equipment, 
each potential subcontractor or supplier shall be notified in writing by the 
Contractor of the Contractor's obligations under this Agreement and the 
Regulations relative to nondiscrimination on the basis of race, creed, color, 
sex, sexual orientation, gender identity, national origin, religion, age, 
disability, or family status and that these same obligations extend to any 
subcontractor, supplier or lessor. 

During the performance of this contract, the contractor agrees as follows: 
 

(1) The contractor will not discriminate against any employee or applicant for 
employment because of race, color, religion, sex, or national origin.  The 
contractor will take affirmative action to ensure that applicants are 
employed, and that employees are treated during employment without 
regard to their race, color, sex, or national origin.  Such action shall include, 
but not be limited to the following:  Employment, upgrading, demotion, or 
transfer; recruitment or recruitment advertising; layoff or termination, rates 
of pay or other forms of compensation; and selection for training, including 
apprenticeship.  The contractor agrees to post in conspicuous places, 
available to employees and applicants for employment, notices to be 
provided setting forth the provisions of this nondiscrimination clause. 

 
  (2) The contractor will, in all solicitations or advertisements for employees placed 

by or on behalf of the contractor, state that all qualified applicants will 
receive consideration for employment without regard to race, color, religion, 
sex, or national origin. 

 
 (3) The contractor will send to each labor union or representative of workers 

with which he has a collective bargaining agreement or other contract or 
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understanding, a notice to be provided, advising the said labor union or 
workers' representatives of the contractor's commitments under this section, 
and shall post copies of the notice in conspicuous places available to 
employees and applicants for employment. 

 
  (4) The contractor will comply with all provisions of Executive Order 11246 or 

September 24, 1965, as amended, and of the rules, regulations, and relevant 
orders of the Secretary of Labor. 

 
  (5) The contractor will furnish all information and reports required by Executive 

Order 11246 of September 24, 1965, as amended, and of the rules, 
regulations, and orders of the Secretary of Labor, or pursuant thereto, and 
will permit access to his books, records, and accounts by the administering 
agency and the Secretary of Labor for purposes of investigation to ascertain 
compliance with such rules, regulations, and others. 

 
  (6) In the event of the contractor's noncompliance with the nondiscrimination 

clauses of this contract or with any of the said rules, regulations, or orders, 
this contract may be canceled, terminated, or suspended in whole or in part 
and the contractor may be declared ineligible for further government 
contracts or federally assisted construction contracts in accordance with 
procedures authorized in Executive Order 11246 of September 24, 1965, as 
amended, and such other sanctions may be imposed and remedies invoked 
as provided in Executive Order 11246 of September 24, 1965, as amended, 
or by rule, regulation, or order of the Secretary of Labor, or as otherwise 
provided by law. 

 
(7)  The contractor will include the portion of the sentence immediately preceding 

paragraph 13. (1) and the provisions of paragraphs 13. (1) through 13. (7) in 
every subcontract or purchase order unless exempted by rules, regulations, 
or orders of the Secretary of Labor issued pursuant to Section 204 of 
Executive Order 11246 of September 24, 1965, as amended, so that such 
provisions will be binding upon each subcontractor or vendor.  The 
contractor will take such action with respect to any subcontract or purchase 
order as the administering agency may direct as a means of enforcing such 
provisions, including sanctions for noncompliance:  Provided, however, that 
in the event a contractor becomes involved in, or is threatened with, 
litigation with a subcontractor or vendor as a result of such direction by the 
administering agency, the contractor may request the United States to enter 
into such litigation to protect the interests of the United States. 

 

Standard Title VI/Non-Discrimination Assurances (DOT Order No. 1050.2A). 
The following statutory and regulatory cites are referred to in this Section as the "Acts 
and Regulations”: Title VI of the Civil Rights Act of 1964 (78 Stat. 252, 42 U.S.C. §§ 
2000d to 2000d-4) and the Regulations, hereby notifies all bidders that it will 
affirmatively ensure that for any contract entered into pursuant to this advertisement, 
disadvantaged business enterprises will be afforded full and fair opportunity to submit 
bids in response to this invitation and will not be discriminated against on the grounds of 
race, color, or national origin in consideration for an award.” 
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race, color, or national origin in consideration for an award.”

Special Department of Labor (DOL) EEO clause for Construction Projects 
(Additional Equal Opportunity clauses for Construction Contracts). The equal 
opportunity clause published at 41 CFR 60-1.4(a) and published at 41 CFR 601.4(b) in 
accordance with Executive Order 11246, “Equal Employment Opportunity” (30 FR 12319, 
12935, 3 CFR Part, 1964-1965 Comp., p. 339), as amended by Executive Order 11375, 
“Amending Executive Order 11246 Relating to Equal Employment Opportunity,” and 
implementing regulations at 41 CFR part 60, “Office of Federal Contract Compliance 
Programs, Equal Employment Opportunity, Department of Labor.” are incorporated herein 
by reference. In addition to those clauses, the following applies to all construction 
contracts in excess of $10,000. 

11. Health and Safety Requirements. 

(1) It is a condition of this contract, and shall be made a condition of each 
subcontract entered into pursuant to this contract, that the contractor and 
any subcontractor shall not require any laborer or mechanic employed in 
performance of the contract to work in surroundings or under working 
conditions which are unsanitary, hazardous, or dangerous to his health or 
safety, as determined under Construction Safety and Health Standard Title 
29 Code of Federal Regulations, Part 1518 36 F.R. 7340 promulgated by the 
United States Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act, 83 STAT. 96. 

 

12.  Clean Air and Clean Water Quality Standards. 

(1) Any other provision herein to the contrary notwithstanding, the contractor 
in carrying out work under this contract, shall at all times comply with all 
applicable state and federal air and water quality standards; with all 
pollution control laws; and with such rules, regulations, and directives as 
may be lawfully issued by a local, state, or federal agency having within its 
jurisdiction the protection of the environment in the area surrounding 
where work under this contract will be performed. In addition, the 
contractor shall comply with directives given by the Project Engineer in 
implementation of the letter and intent of FAA Advisory Circulars, which can 
be obtained free of charge from Department of Transportation, Distribution 
Unit, TAD-484.3, Washington, D.C. 20590.   

   
(2) Contractors and subcontractors agree: 
 

(a) Not to use any violating facilities and that any facility to be used in 
the performance of the contract or to benefit from the contract is 
not listed on the Environmental Protection Agency (EPA) List of 
Violating Facilities. 

 
(b) To comply with all the inspection and other requirements of the 

Clean Air Act as amended and the Federal Water Pollution Control 
Act as amended and all regulations issued thereunder. 
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(c) That as a condition for award of the contract, it will notify the 
awarding official of the receipt of any communication from the EPA 
indicating that a facility to be utilized for performance of or benefit 
from the contract is a prohibited facility or is under consideration to 
be listed on the EPA List of Violating Facilities. 

(d) To include or cause to be included in any contract or subcontract 
which exceeds $150,000 at every tier the aforementioned criteria 
and requirements. 

 
(3)  Contractor shall comply with all applicable standards, orders or regulations 

issued pursuant to Section 508 of the Clean Water Act, as amended, 33 
U.S.C. § 1368, and other requirements of the Clean Water Act, as 
amended, 33 U.S.C. §§ 1251 – 1377. Contractor shall report each violation 
to JAXPORT and understands and agrees that JAXPORT shall, in turn, 
report each violation as required to USDOT and the appropriate EPA 
Regional Office. Contractor agrees to include these Clean Water 
requirements in all subcontracts over $150,000 at every tier. 

 

13. Contractor Purchased Equipment for State or Local Ownership 

The OWNER does not allow. 

 

14.  Buy American Act 

(a) The Bidder shall apply, comply with, and implement all provisions of the Buy 
American Act, 41 U.S.C. §§ 8301-8305. The Project is a public work of the 
Federal Government under 41 U.S.C. § 8301. 
 
(b) This section implements 41 U.S.C. §§ 8301-8305, the Buy American Act, by 
providing a preference for domestic construction material. The Bidder shall not 
use foreign construction materials in performing this agreement, except that: 
 

(1) the Bidder may use a commercially available off-the-shelf item under 
41 U.S.C. § 1907 regardless of its components if the item is 
manufactured in the United States; 
 
(2) the Bidder may use information technology that is a commercial item; 
 
(3) the Bidder may use foreign construction materials that are listed at 48 
C.F.R. 25.104; and 
 
(4) the Bidder may use foreign construction materials if the USDOT has 
authorized their use under section 14(d). 
 

(c) If the Bidder uses foreign construction material in violation of section 14(b), 
the USDOT may disallow and deny reimbursement of costs incurred by the 
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Bidder and take other remedial actions under article 16, Exhibit A and 2 C.F.R. 
200.338. 
 
(d) The USDOT may authorize the Bidder to use foreign construction material, by 
modifying this agreement under section Article 21.1, MARAD GRANT Agreement, 
if the USDOT determines that: 

(1) applying the Buy American statute to the construction material would 
be impracticable or inconsistent with the public interest; 
 
(2) the construction material is not mined, produced, or manufactured in 
the United States in sufficient and reasonably available commercial 
quantities of a satisfactory quality; or 
 
(3) the cost of domestic construction material is unreasonable. 
The cost of a domestic construction material is unreasonable under 
section 14(d)(3) if the cost of that material exceeds the cost of 
comparable foreign material by more than 6 percent. 
 

(e) The Bidder may request that the USDOT authorize the Bidder to use foreign 
construction material under section 18.2(d), MARAD Grant Agreement. If the 
Bidder makes a request under this section 18.2(e), the Contractor shall provide 
adequate information for the USDOT to evaluate the request, including: 
 

(1) a description of the foreign and domestic construction materials; 
 
(2) unit of measure; 
 
(3) quantity; 
 
(4) price, including all delivery costs to the construction site and any 
applicable duty (whether or not a duty-free certificate may be issued); 
 
(5) time of delivery or availability; 
 
(6) location of the construction project;  
 
(7) name and address of the proposed supplier; 
 
(8) a detailed justification of the reason for use of foreign construction 
materials identifying the specific basis for an exception under section 17 
(d); 
 
(9) if the Contractor requests authorization under section 18.2(d)(3), a 
reasonable survey of the market and a full price comparison measuring 
the relative costs of the available domestic and foreign construction 
materials; and 
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(10) if the Contractor submits the request after contract award, an 
explanation why the Contractor could not have, before contract award: 
(A) reasonably foreseen the need for the determination and (B) 
requested the determination. 
 

(f) The Contractor acknowledges that: 
 

(1) this agreement is not a Government procurement contract; 

(2) acquisitions of supplies, services, or construction materials by the 
Contractor under this agreement are not acquisitions by the Government; 
and 
 
(3) the Free Trade Agreement exceptions to the Buy American Act as 
provided by 48 C.F.R. Part 25, Subpart 25.4 are inapplicable to this 
agreement. 
 

(g) In this section 18.2, the following definitions apply: 
 

“commercially available off-the-shelf (COTS) item” 

(1) means any item of supply (including construction material) that is: (A) 
a commercial item as defined by 48 C.F.R. § 2.101; (B) sold in substantial 
quantities in the commercial marketplace; and (C) offered to the 
Government, under an agreement, without modification, in the same 
form in which it is sold in the commercial marketplace; and 

(2) does not include bulk cargo, as defined in 46 U.S.C. § 40102(4), such 
as agricultural products and petroleum products. 
 
“construction material” means an article, material, or supply brought 
to the construction site by the Contractor for incorporation into the 
building or work. The term also includes an item brought to the site 
preassembled from articles, materials, or supplies. However, emergency 
life safety systems, such as emergency lighting, fire alarm, and audio 
evacuation systems, that are discrete systems incorporated into a public 
building or work and that are produced as complete systems, are 
evaluated as a single and distinct construction material regardless of 
when or how the individual parts or components of those systems are 
delivered to the construction site. 
 
“cost of components” means— 
 
 (1) For components purchased by the Contractor, the acquisition cost, 
including transportation costs to the place of incorporation into the 
construction material (whether or not such costs are paid to a domestic 
firm), and any applicable duty (whether or not a duty-free entry 
certificate is issued); or 
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(2) For components manufactured by the Contractor, all costs associated 
with the manufacture of the component, including transportation costs as 
described in paragraph (1) of this definition, plus allocable overhead 
costs, but excluding profit. Cost of components does not include any 
costs associated with the manufacture of the construction material. 
 
“domestic construction material” means— 
 
(1) An unmanufactured construction material mined or produced in the 
United States; or 
 
(2) A construction material manufactured in the United States, if:  

 
(A) the cost of its components mined, produced, or manufactured 
in the United States exceeds 50 percent of the cost of all its 
components. Components of foreign origin of the same class or 
kind for which no availability determinations have been made are 
treated as domestic; or  
 
(B) the construction material is a COTS item. 

 
“Foreign construction material” means a construction material other 
than a domestic construction material. 
 
“United States” means the 50 States, the District of Columbia, and 
outlying areas. 

 

15.  Contract Work Hours & Safety Standards Act (Contracts over 
$250,000). 

(1) Overtime requirements - No contractor or subcontractor contracting 
for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such 
laborer or mechanic in any workweek in which he or she is employed on 
such work to work in excess of 40 hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less than one 
and one-half times the basic rate of pay for all hours worked in excess of 
40 hours in such workweek.  

(2) Violation; liability for unpaid wages; liquidated damages - In the event 
of any violation of the clause set forth in paragraph 1 of this section, 
contractor and any subcontractor responsible therefore shall be liable for 
the unpaid wages. In addition, such contractor and subcontractor shall be 
liable for liquidated damages. Such liquidated damages shall be computed 
with respect to each individual laborer or mechanic, including watchmen 
and guards, employed in violation of the clause set forth in paragraph 1 
of this section, in the sum of $10 for each calendar day on which such 
individual was required or permitted to work in excess of the standard 
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workweek of 40 hours without payment of the overtime wages required 
by the clause set forth in paragraph 1 of this section.  

(3) Withholding for unpaid wages and liquidated damages - the 
Contractor shall upon its own action or upon written request of USDOL 
withhold or cause to be withheld, from any moneys payable on account 
of work performed by contractor or subcontractor under any such 
contract or any other Federal contract with the same prime contractor, or 
any other federally-assisted contract subject to the Contract Work Hours 
& Safety Standards Act, which is held by the same prime contractor, such 
sums as may be determined to be necessary to satisfy any liabilities of 
such contractor or subcontractor for unpaid wages and liquidated 
damages as provided in the clause set forth in paragraph 2 of this 
section.  
 
(4) Subcontracts - Contractor or subcontractor shall insert in any 
subcontracts the clauses set forth in this section and also a clause 
requiring the subcontractors to include these clauses in any lower tier 
subcontracts. Prime contractor shall be responsible for compliance by any 
subcontractor or lower tier subcontractor with the clauses set forth in this 
section.  

 
16. Seismic Safety 

Contractor agrees that any new building or addition to an existing building shall 
be designed and constructed in accordance with the standards required in 
USDOT Seismic Safety Regulations 49 CFR 41 and shall certify compliance to the 
extent required by the regulation. Contractor shall also ensure that all work 
performed under this contract, including work performed by subcontractors, 
complies with the standards required by 49 CFR 41 and the certification of 
compliance issued on the project. 

 
17. Recovered Materials 

The Contractor agrees to provide a preference for those products and services 
that conserve natural resources, protect the environment, and are energy 
efficient by complying with and facilitating compliance with Section 6002 of the 
Resource Conservation and Recovery Act, as amended, 42 U.S.C. § 6962, and 
U.S. Environmental Protection Agency (U.S. EPA), “Comprehensive Procurement 
Guideline for Products Containing Recovered Materials,” 40 C.F.R. part 247. 
 

18. ADA Access 

The Contractor agrees to comply with the requirements of 49 U.S.C. § 5301(d) 
which expresses the federal policy that the elderly and persons with disabilities 
have the same right as other persons to use mass transportation service and 
facilities, and that special efforts shall be made in planning and designing those 
services and facilities to implement those policies. The Contractor also agrees to 
comply with all applicable requirements of sections 503 and 504 of the 
Rehabilitation Act of 1973, as amended, 29 U.S.C. § 794, which prohibits 
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discrimination on the basis of handicaps, and with the Americans with Disabilities 
Act of 1990 (ADA), as amended, 42 U.S.C. §§ 12101 et seq., which requires the 
provision of accessible facilities and services, and with the following federal 
regulations, including any amendments thereto: (1) U.S. DOT regulations, 
“Transportation Services for Individuals with Disabilities (ADA),” 49 C.F.R. Part 37; 
(2) U.S. DOT regulations, “Nondiscrimination on the Basis of Handicap in 
Programs and Activities Receiving or Benefiting from Federal Financial 
Assistance,” 49 C.F.R. Part 27; (3) Joint U.S. Architectural and Transportation 
Barriers Compliance Board/U.S. DOT regulations, “Americans With Disabilities 
(ADA) Accessibility Specifications for Transportation Vehicles,” 36 C.F.R. Part 1192 
and 49 C.F.R. Part 38; (4) U.S. DOJ regulations, “Nondiscrimination on the Basis 
of Disability in State and Local Government Services,” 28 C.F.R. Part 35; (5) U.S. 
DOJ regulations, “Nondiscrimination on the Basis of Disability by Public 
Accommodations and in Commercial Facilities,” 28 C.F.R. Part 36; (6) U.S. GSA 
regulations, “Accommodations for the Physically Handicapped,” 41 C.F.R. Subpart 
101-19; (7) U.S. Equal Employment Opportunity Commission, “Regulations to 
Implement the Equal Employment Provisions of the Americans with Disabilities 
Act,” 29 C.F.R. Part 1630; (8) U.S. Federal Communications Commission 
regulations, “Telecommunications Relay Services and Related Customer Premises 
Equipment for the Hearing and Speech Disabled,” 47 C.F.R. Part 64, Subpart F; 
and (9) FTA regulations, “Transportation for Elderly and Handicapped Persons,” 
49 C.F.R. Part 609; and (10) Any implementing requirements USDOT may issue. 
Contractor agrees to include the above clause in each subcontract for the 
Project. 
 

19. Veterans Preference 

To the extent practicable, the Contractor agrees to give a hiring preference to 
veterans (as defined in 5 USC § 2108) who have the skills and abilities required 
to perform construction work required for a capital project supported with funds 
made available or appropriated for 49 USC chapter 53; provided, however, the 
Contractor may not give a hiring preference to any veteran over any equally 
qualified applicant who is a member of any racial or ethnic minority, female, an 
individual with a disability or a former employee. Contractor agrees to include 
the above clause in each subcontract for the Project. 
 

20. Motor Carrier Safety 

Contractor agrees that it will comply with the applicable economic and insurance 
registration requirements of the: 
 

(a) U.S. Federal Motor Carrier Safety Administration (U.S. FMCSA) 
regulations, “Minimum Levels of Financial Responsibility for Motor 
Carriers,” 49 C.F.R. part 387, if it is engaged in operations requiring 
compliance with 49 C.F.R. part 387, it is engaged in interstate 
commerce, and it is not within a defined commercial zone;  

(b) The provisions of 49 U.S.C. § 31138(e)(4), which supersede 
inconsistent provisions of 49 C.F.R. part 387, and reduce the amount 
of insurance the Bidder must obtain to the highest amount required 
by any state in which the public transportation provider operates, if it 
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operates within a public transportation service area located in more 
than one state, and receives federal assistance under 49 U.S.C. §§ 
5307, 5310, and 5311; 

(c) The safety requirements of U.S. FMCSA regulations, “Federal Motor 
Carrier Safety Regulations,” 49 C.F.R. parts 390 – 397, to the extent 
applicable; and 

(d) The driver’s license requirements of U.S. FMCSA regulations, 
“Commercial Driver’s License Standards, Requirements, and 
Penalties,” 49 C.F.R. part 383, and “State Compliance with 
Commercial Driver's License,” 49 C.F.R. part 384, to the extent 
applicable, with the substance abuse requirements and guidance of 
U.S. FMCSA’s regulations, “Controlled Substances and Alcohol Use and 
Testing,” 49 C.F.R. part 382, and implementing federal guidance, to 
the extent applicable. 

Contractor agrees to include the above clause in each subcontract for the 
Project. 

21. Safe Operation of Motor Vehicles 

Contractor is encouraged to adopt and promote on-the-job seat belt use policies 
and programs for its employees and other personnel that operate company-
owned vehicles, company rented vehicles, or personally operated vehicles. The 
terms “company owned” and “company-leased” refer to vehicles owned or leased 
either by the Contractor or Owner. Contractor is further encouraged to adopt and 
enforce workplace safety policies to decrease crashes caused by distracted 
drivers, including policies to ban text messaging while using an electronic device 
supplied by an employer, and driving a vehicle the driver owns or rents, a vehicle 
Contactor owns, leases, or rents, or a privately-owned vehicle when on official 
business in connection with the work performed under this agreement. 
Contractor is also encouraged to conduct workplace safety initiatives in a manner 
commensurate with its size, such as establishing new rules and programs to 
prohibit text messaging while driving, re-evaluating the existing programs to 
prohibit text messaging while driving, and providing education, awareness, and 
other outreach to employees about the safety risks associated with texting while 
driving. Contractor agrees to include the above clause in each subcontract for 
the Project. 

22. Protection of Sensitive and Personally Identifiable Information 

Contractor must implement reasonable measures to safeguard protected 
personally identifiable information as well as any information that the USDOT or 
pass-through entity designates as sensitive. Contractor agrees to include the 
above clause in each subcontract for the Project. 

Sensitive Security Information.  If Owner or any federal agency, such as the 
United States Department of Transportation, Federal Transit Administration, 
Department of Homeland Security  or the Transportation Security Administration, 
designates the construction plans, drawings or any other documents as 
containing sensitive security information, the CMGC shall not, during the term of 
this Agreement and forever thereafter, divulge, furnish or make available the 
sensitive security information to any third person, firm or organization, without 
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Owner's knowledge and prior written consent, including requests for said 
information made in the course of judicial or legislative proceedings where such 
information has been properly subpoenaed, and also including releasing and 
reproducing the security sensitive information within the CMGC’s firm and among 
the CMGC’s subcontractors.  The CMGC agrees to execute and comply with any 
Nondisclosure Agreement required by Owner to protect against the dissemination 
of any information that has been designated as sensitive security information.  
Violation of the federal regulations regarding sensitive security information is 
grounds for a civil penalty and other enforcement or corrective action by DOT. 
Corrective action may include issuance of an order requiring retrieval of SSI to 
remedy unauthorized disclosure or an order to cease future unauthorized 
disclosure. 

23. Trafficking Victims Protection Act of 2000 (TVPA) 

Contractor agrees that it and its employees that participate in the Agreement, 
may not: Engage in severe forms of trafficking in persons during the period of 
time that the Agreement is in effect, procure a commercial sex act during the 
period of time that the Agreement is in effect, or Use forced labor in the 
performance of the Agreement or subagreements thereunder. Violation of this 
provision provides Owner the right to unilaterally terminate the Agreement. 
Contractor agrees to include the above clause in each subcontract for the 
Project. 

24. Certification Regarding Federal Tax Liability and Recent Felony 
 Convictions  

By submitting a bid or otherwise attempting to enter into this Contract, the 
undersigned Contractor certifies that it: 

(a) Does not have any unpaid Federal tax liability that has been assessed, 
for which all judicial and administrative remedies have been 
exhausted or have lapsed, and that is not being paid in a timely 
manner pursuant to an agreement with the authority responsible for 
collecting the tax liability; and 

(b) Was not convicted of the felony criminal violation under any Federal 
law within the preceding 24 months. 

Contractor agrees to include the above certification in each subcontract for the 
Project. 

25. Construction Site Safety 

The Contractor agrees that it and its subcontractors at all tiers will comply with 
all federal laws, regulations, and requirements providing protections for 
construction employees involved in the Project or related activities, including the: 
(i) Section 107 of the Contract Work Hours and Safety Standards Act, as 
amended, 40 U.S.C. § 3704, and other relevant parts of that Act, 40 U.S.C. § 
3701 et seq.; and (ii) U.S. DOL regulations, “Recording and Reporting 
Occupational Injuries and Illnesses,” 29 C.F.R. part 1904; “Occupational Safety 
and Health Standards,” 29 C.F.R. part 1910; and “Safety and Health Regulations 
for Construction,” 29 C.F.R. part 1926. 

26. Domestic Preferences for Procurements 
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As appropriate and to the extent consistent with law, the Contractor should, to 
the greatest extent practicable, provide a preference for the purchase, 
acquisition, or use of goods, products, or materials produced in the United States 
(including but not limited to iron, aluminum, steel, cement, and other 
manufactured products). The requirements of this section must be included in all 
subawards including all contracts and purchase orders for work or products 
under this Agreement. 

27. Prohibition on Contracting for Certain Telecommunications and Video 
 Surveillance Services or Equipment 

(a) . As used in this clause— 

      means intermediate links between the core network, or backbone 
network, and the small subnetworks at the edge of the network (e.g., connecting 
cell phones/towers to the core telephone network). Backhaul can be wireless 
(e.g., microwave) or wired (e.g., fiber optic, coaxial cable, Ethernet). 

      means The People’s Republic of China. 

       means– 

           (1) Telecommunications equipment produced by Huawei Technologies 
Company or ZTE Corporation (or any subsidiary or affiliate of such entities); 

           (2) For the purpose of public safety, security of Government facilities, 
physical security surveillance of critical infrastructure, and other national security 
purposes, video surveillance and telecommunications equipment produced by 
Hytera Communications Corporation, Hangzhou Hikvision Digital Technology 
Company, or Dahua Technology Company (or any subsidiary or affiliate of such 
entities); 

           (3) Telecommunications or video surveillance services provided by such 
entities or using such equipment; or 

           (4) Telecommunications or video surveillance equipment or services 
produced or provided by an entity that the Secretary of Defense, in consultation 
with the Director of National Intelligence or the Director of the Federal Bureau of 
Investigation, reasonably believes to be an entity owned or controlled by, or 
otherwise connected to, the government of a covered foreign country. 

 means– 

           (1) Defense articles or defense services included on the United States 
Munitions List set forth in the International Traffic in Arms Regulations under 
subchapter M of chapter I of title 22, Code of Federal Regulations; 

           (2) Items included on the Commerce Control List set forth in Supplement 
No. 1 to part 774 of the Export Administration Regulations under subchapter C of 
chapter VII of title 15, Code of Federal Regulations, and controlled- 

                (i) Pursuant to multilateral regimes, including for reasons relating to 
national security, chemical and biological weapons proliferation, nuclear 
nonproliferation, or missile technology; or 

                (ii) For reasons relating to regional stability or surreptitious listening; 
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(3) Specially designed and prepared nuclear equipment, parts and 
components, materials, software, and technology covered by part 810 of title 10, 
Code of Federal Regulations (relating to assistance to foreign atomic energy 
activities); 

(4) Nuclear facilities, equipment, and material covered by part 110 of title 
10, Code of Federal Regulations (relating to export and import of nuclear 
equipment and material); 

(5) Select agents and toxins covered by part 331 of title 7, Code of 
Federal Regulations, part 121 of title 9 of such Code, or part 73 of title 42 of such 
Code; or 

(6) Emerging and foundational technologies controlled pursuant to section 
1758 of the Export Control Reform Act of 2018 (50 U.S.C. 4817). 

means arrangements governing the physical
connection of two or more networks to allow the use of another's network to 
hand off traffic where it is ultimately delivered (e.g., connection of a customer of 
telephone provider A to a customer of telephone company B) or sharing data and 
other information resources. 

      means an inquiry designed to uncover any information in 
the entity's possession about the identity of the producer or provider of covered 
telecommunications equipment or services used by the entity that excludes the 
need to include an internal or third-party audit. 

      means cellular communications services (e.g., voice, video, data) 
received from a visited network when unable to connect to the facilities of the 
home network either because signal coverage is too weak or because traffic is too 
high. 

      means any component necessary for the 
proper function or performance of a piece of equipment, system, or service. 

(b) 

(1) Section 889(a)(1)(A) of the John S. McCain National Defense 
Authorization Act for Fiscal Year 2019 (Pub. L. 115-232) prohibits OWNER from 
procuring or obtaining, or extending or renewing a contract to procure or obtain, 
any equipment, system, or service that uses covered telecommunications 
equipment or services as a substantial or essential component of any system, or 
as critical technology as part of any system related to this Project. For this 
Project, the Contractor is prohibited from providing to Owner any equipment, 
system, or service that uses covered telecommunications equipment or services 
as a substantial or essential component of any system, or as critical technology as 
part of any system. 

 (2)  Regarding this Project, Section 889(a)(1)(B) of the John S. McCain 
National Defense Authorization Act for Fiscal Year 2019 (Pub. L. 115-232) 
prohibits Owner on or after August 13, 2020, from entering into a contract, or 
extending or renewing a contract, with an entity that uses any equipment, 
system, or service that uses covered telecommunications equipment or services 
as a substantial or essential component of any system, or as critical technology as 
part of any system, unless an exception at paragraph (c) of this clause applies or 
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the covered telecommunication equipment or services are covered by a waiver 
described in FAR 4.2104. This prohibition applies to the use of covered 
telecommunications equipment or services, regardless of whether that use is in 
performance of work under a Federal contract. 

(c) . This clause does not prohibit contractors from providing— 

 (1) A service that connects to the facilities of a third-party, such as 
backhaul, roaming, or interconnection arrangements; or 

  (2) Telecommunications equipment that cannot route or redirect user data 
traffic or permit visibility into any user data or packets that such equipment 
transmits or otherwise handles. 

(d) . In the event the Contractor identifies covered 
telecommunications equipment or services used as a substantial or essential 
component of any system, or as critical technology as part of any system, during 
contract performance, or the Contractor is notified of such by a subcontractor at 
any tier or by any other source, the Contractor shall report the information in 
paragraph (d)(2) of this clause to Owner immediately.  

Contractor agrees to include the above clause in 
each subcontract for the Project. 

28. Foreign Market Restrictions 

The Contractor shall not allow funds provided under this Contract to be used to fund the 
use of any product or service of a foreign country during the period in which such 
foreign country is listed by the United States Trade Representative as denying fair and 
equitable market opportunities for products and suppliers of the United States in 
procurement and construction.  
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The minimum amounts of insurance (inclusive of any amounts provided by an umbrella 
policy) shall be as follows: 

WORKERS' COMPENSATION/EMPLOYERS' LIABILITY

Part One - There shall be no maximum limit (other than as limited by the applicable 
statute) for liability imposed by the Florida Workers' Compensation Act, or any other 
coverage required by the contract documents, which are customarily insured under Part 
One of the standard Workers' Compensation Policy. 

Part Two - The minimum amount of coverage required by the contract documents which 
are customarily insured under Part Two of the standard Workers' Compensation Policy 
shall be: 

$100,000 (Each Accident)

$500,000 (Disease-Policy Limit)

$100,000 (Disease-Each Employee)

COMMERCIAL GENERAL LIABILITY

The limits are to be applicable only to work performed under this contract and shall be 
those that would be provided with the attachment of the Amendment of Limits of 
Insurance (Designated Project or Premises) endorsement (ISO Form CG 25 01) to a 
Commercial General Liability Policy with the following minimum limits: 

General Aggregate $2,000,000 

Products/Completed Operations 
Aggregate 

$1,000,000 

Personal and Advertising Injury, Each 
Occurrence 

$500,000 

Bodily injury and Property Damage (each 
occurrence) 

$1,000,000 

Owner shall be included as an additional insured under the CGL policy for both ongoing 
and completed operations.  ISO additional insured endorsement CG 20 10 10/1 addition 
date (for ongoing operations) and CG 20 37 10/1 addition date (for completed 
operations), or substitute endorsements providing equivalent coverage, will be attached 
to Contractors CGL. 

BUSINESS AUTO POLICY
ISO Form Number CA 00 01 covering any auto (code 1), or if contractor has no owned 
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autos, hired (Code 8) and non-owned autos (Code 9), with limit no less than $1,000,000 
per accident for bodily injury and property damage.  

UMBRELLA LIABILITY

$1,000,000 per Occurrence 

$1,000,000 Aggregate 

The umbrella coverage will need to have drop down insurance coverage for 
workers’ compensation, commercial general liability and auto coverage.   

Failure of Owner to demand such certificate or other evidence of full compliance with 
these insurance requirements, or failure of Owner to identify a deficiency from evidence 
that is provided, shall not be construed as a waiver of Contractor’s obligation to maintain 
such insurance. 

Failure of Contractor to maintain the required insurance shall constitute a default under 
this Agreement and, at Owner’s option, shall allow Owner to terminate this Agreement. 

The contractor's CGL coverage will be primary and non-contributory. 

A waiver of subrogation is required for Workers Compensation, GL, contractors’ pollution 
and Auto Liability.  Contractor waives all rights against Owner and its agents, officers, 
directors and employees for recovery of damages to the extent these damages are 
covered by any of the policies of insurance maintained pursuant to this Subcontract. 
Provide the risk manager with a blanket waiver of subrogation endorsement certificate. 

Prior to commencing Work, Contractor shall furnish Owner with certificates of insurance, 
and copies of additional insured endorsements, executed by a duly authorized 
representative of each insurer, showing compliance with the insurance requirements set 
forth below. 

If Contractor’s liability policies do not contain the standard ISO 
separation of insured’s provision, or a substantially similar clause, they shall be endorsed 
to provide cross-liability coverage. 

Contractor shall cause each subcontractor employed by 
Contractor to purchase and maintain insurance of the type specified in this agreement. 
When requested by Owner, Contractor shall furnish to Owner copies of certificates of 
insurance evidencing coverage for each subcontractor 

by requiring the insurance as set out in this 
Agreement, Owner does not represent that coverage and limits will necessarily be 
adequate to protect Contractor, and such coverage and limits shall not be deemed as a 
limitation on Contractor’s liability under the indemnities provided to Owner in this 
Subcontract. 

If the Contractor/Consultant maintains broader coverage and/or higher limits than 
the minimums shown above, the Owner requires and shall be entitled to the broader 
coverage and/or the higher limits maintained by the contractor/consultant. Any 
available insurance proceeds in excess of the specified minimum limits of insurance.



CERTIFICATE OF INSURANCE COMPLIANCE 

R/4/14 Jacksonville Port Authority Page No.: COIC-1 
Form 101-87 CERTIFICATE OF INSURANCE COMPLIANCE 
MC-1783ARRR 

ADDRESSEE NAME INSURED

Jacksonville Port Authority Name and Address of Insured: 

 Post Office Box 3005 ____________________________ 

 Jacksonville, FL 32206-0005 ____________________________ 

 Attn: Engineering Services ____________________________ 

 Contract Specialist ____________________________ 

 

By executing this Certificate of Insurance Compliance, the contractor warrants to the 
addressee that: (1) the undersigned is an authorized representative of the insurers 
identified in the certificate, (2) the policies or binders described in the certificate have 
been issued to the above named insured and are in force at this time, (3) the policies or 
binders as issued provide coverage in full compliance with the insurance requirements 
contained in the contract documents for the above referenced project with the minimum 
limits of coverage as specified in the Required Limits of Insurance (Form 100-87) and 
the contract documents, and (4) the policies or binders will not be changed, cancelled, 
non-renewed, or renewed with more restrictive terms and conditions so as to affect this 
certificate until at least thirty  (30) days after written notice of such change, cancellation 
or nonrenewal has been received by the addressee. 

Compliance with these insurance requirements shall not relieve or limit the Contractor’s 
liabilities and obligations under this contract.  Failure of Addressee to demand such 
Certificate of Insurance or other evidence of full compliance with these insurance 
requirements or failure of Addressee to identify a deficiency from evidence provided will 
not be construed as a waiver of the Contractor’s obligation to maintain such insurance. 

DESCRIPTION OF INSURANCE POLICIES SUBJECT TO THIS CERTIFICATE 

Complete the following section for each of those coverages for which the contractor is 
making the above warranty.  The sum of the limits shown for the primary and excess 
insurers must equal or exceed the minimum limits required by the contract. 

Employer’s 
Liability/Workers’ 
Compensation Limits 

Primary Issuer 
ID: 

______

First Excess 
ID:

______

Second Excess 
ID: 

______ 

Part One $ $ $ 

Part Two (Each Accident $ $ $ 

Disease-Policy Limit    

Disease-Each Employee $ $ $ 

Longshoremen’s and 
Harbor Workers’ 

Primary Issuer 
ID: 

First Excess 
ID: 

Second Excess 
ID: 
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Compensation ______ ______ ______

$ $ $ 

Commercial General 
Liability Limits 

Primary Issuer 
ID: 

______

First Excess 
ID:

______

Second Excess 
ID: 

______ 

General Aggregate $ $ $

Products/Completed 
Operation Aggregate

$ $ $ 

Personal and Advertising 
Injury, Each Occurrence

$ $ $ 

Body injury and property 
damage

$ $ $ 

Fire damage (any one 
fire)

$ $ $ 

Medical expense (any 
one person) 

$ $ $ 

Business Auto 
Liability Limits 

Primary Issuer 
ID: 

______

First Excess 
ID:

______

Second Excess 
ID: 

______ 

Each Occurrence $ $ $ 

Annual Aggregate $ $ $ 

Protection for 
Owner’s Liability 
Limits 

Primary Issuer 
ID: 

______

First Excess 
ID:

______

Second Excess 
ID: 

______ 

Each Occurrence    

Annual Aggregate    

Or Commercial General Liability Coverage Contains the Described 
Additional Insured Endorsement  YES____  NO____ 

Property Insurance 
Risk 

Primary Issuer 
ID: 

______

First Excess 
ID:

______

Second Excess 
ID: 

______ 
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Builder’s Risk    

Installation Floaters

Railroad Protective 
Liability Coverage 

   

POLICY AND INSURER INFORMATION 

ID Name of Insurer Policy 
Number 

Expiration 
Date 

Best’s 
Rating 

Authorized 
in Florida 

(Y/N)?

     

     

     

     

     

     

     

     

     

     

     

     

Authorized Representative’s Name: __________________________________________

(Print and then sign) 

 

Date: ________________________________________________________ 

 

Name of Insurance Company: _______________________________________________ 

Address of Insurance Company: _____________________________________________ 

 



PROJECT NAME: 

PROJECT LOCATION: DATE: 

JPA CONTRACT NO: MC-1783ARRR A/E PROJECT NO.: 

CONTRACTOR: 

APPLICATION PERIOD:                                                    TO:           

1. ORIGINAL CONTRACT SUM……………………………………………………………………………………………………… $

2. MODIFICATION BY CHANGE ORDERS…………………………………………………………………….……………….. $

3. LESS: Purchase Orders issued by JPA for material selected for tax savings…………………………………………………$
4. LESS: State and Local Tax savings on material purchase orders………………………………………………………………$
5. LESS: TOTAL PURCHASE ORDERS & TAX SAVINGS…………………………………………………………………………$
    (Line 3 plus Line 4)

6. CURRENT CONTRACT VALUE……………………………………………………………………………………………………$

7. TOTAL COMPLETED & STORED TO DATE…………………………………………………………………………………… $

8. RETAINAGE WITHHELD:

       ___________% of Completed Work

       ___________ % of line 7)……………………………………………………………………………………..………………… $

10. TOTAL EARNED LESS RETAINAGE WITHHELD…………………………………………………………………………… $

11. LESS PREVIOUS PAYMENTS RECEIVED…………………………………………………………………………………… $

12. AMOUNT DUE THIS PAYMENT………………………………………………………………………………………………… $

SUMMARY OF APPROVED CHANGE ORDERS         SUMMARY TAX SAVING'S PURCHASE ORDERS CONTRACTOR'S CERTIFICATION

No.           Date Appd.               Value (+ -)                                       No.          Date Appd.            Value (+ -)                   

                               TOTALS:  $                                                                                       TOTALS:    $

=========================================               '===========================================

BY THE OWNER'S CONSULTANT State of Florida, County of Duval

I hereby certify that, to the best of my knowledge, and belief, Subscribed and sworn to before me this

based in part on actual site observations, the Contractor has __________day of  ______________________ 20________-

satisfactorily completed the work represented in this

Application for Payment in accordance with requirements of By:______________________________________________-

the contract documents, and payment of the current amount Title.________________________ Date:________________

due to the Contractor is recommended. who is/are personally known to me or has/have produced

______________________________ (type of identification)

Firm:-_____________________________________________ as identification.

Notary Signature:___________________________________-

By:-______________________________________________ Commission No.:___________________________________-

_________________________________________________

Title: Date:_________________________________________ (Name of Notary typed,

Printed or Stamped)

My Commission Expires:________________ -(SEAL ABOVE)

JPA APPROVAL FOR PAYMENT

By:________________________________________________

Date:_______________________________________________

Project Acct.:_________________________________________

FORM AFP-1 REVISED 11/01/2022

JACKSONVILLE PORT AUTHORITY

SUMMARY AND CERTIFICATION

APPLICATION FOR PAYMENT NO. 

The undersigned CONTRACTOR certifies that: (1) all items and
amounts shown above are correct; (2) all Work performed and materials
supplied fully comply with the terms and conditions of the Contract
Documents; (3) all previous progress payments received from
JAXPORT on account of Work done under the Contract referred to
above have been applied to discharge in full all obligations of
CONTRACTOR incurred in connection with Work covered by prior
Applications for Payment; (4) title to all materials and equipment
incorporated in said Work or otherwise listed in or covered by this
Application for Payment will pass to JAXPORT at time of payment free
and clear of all liens, claims, security interests and encumbrances; and
(5) if applicable, the CONTRACTOR has complied with all provisions
of Article V of the Specification documents including the payment of a
pro-rata share to JSEB, MBE, WBE, DBE and/or SBA Firms of all
payments previously received by the CONTRACTOR.

R/08/06
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This Agreement is entered into as of this _____ day of _____________, 20____ by and 
between: 

The OWNER: Jacksonville Port Authority 
2831 Talleyrand Avenue 
Post Office Box 3005 
Jacksonville, FL 32206-0005 
(904) 357-3065

ATTN: Procurement Services 

And the CONTRACTOR: Awarded Contractor Name
Awarded Contractor Address 
Awarded Contractor Phone 
Number  
Insert Vendor Number 

For the following WORK: Contract No.: MC-1783ARRR 
Project No.: G2021.04 

Designed by CONSULTANT: 

The OWNER and CONTRACTOR agree as set forth below: 

ARTICLE 1. SCOPE OF WORK

The Contractor agrees to furnish all materials, equipment, supervision and perform all 
labor and services for Contract No. MC-1783ARRR as shown on the contract drawings 
and described in the project specifications, each document of which is incorporated 
herein by reference and listed under Article 2 hereof. 
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ARTICLE 2. CONTRACT DOCUMENTS 

The contract documents, which constitute the entire Agreement between the Owner and 
the Contractor, are enumerated below and all are as fully a part of the contract as if 
attached to this Agreement Form or repeated herein. 

1. Agreement between Owner and Contractor.

2. Exhibits and Attachments to this Agreement.

3. Contractor's Bid, Performance Bond, and Statutory Payment Bond.

4. Contractor's Bid Form.

5. Invitation to Bidders.

6. Supplementals Instruction to Bidders.

7. Conflict of Interest Certificate.

8. General Conditions of the contract.

9. Supplementary Conditions of the contract.

10. Special Conditions of the contract.

11. Technical Specifications.

12. Drawings entitled:_______________________________________

13. Addenda Nos.______ through ______, inclusive.

14. Change Orders, duly authorized and delivered after execution of this Agreement.

15. Notice of Award.

16. Notice to Proceed.

17. Certificate of Contract Completion and Contractors Affidavit to Owner.

18. Certificate of Substantial Completion.

19. Approved Contractor's Construction Schedule for the Work.

20. Contractor's Schedule of Values for the Work.

21. Contractor’s Request for Information Form.

22. Owner’s Minimum Project Work Rules.

23. Required Limits of Insurance.

24. Certificate of Insurance Compliance.

25. Application for Payment Forms.

26. Form of Consent of Surety Company to Final Payment.

27. SEB Participation Goal – (ENCOURAGED) Zero _0%_
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ARTICLE 3. CONTRACT TIME

1. Contract Time.  Time is of the essence for all Work in this contract.  The
Contractor shall totally and finally complete the Work within 120 calendar days
from Notice to Proceed date.

2. Liquidated Damages.  Refer to “Special Conditions”, Item 2.

ARTICLE 4. CONTRACT SUM

For the performance of the Work and in accordance with the terms of the contract 
documents, the Owner will pay to the Contractor, subject to additions and deductions by 
Change Order, the Contract Sum of: 

$_______________________ 

ARTICLE 5. PROGRESS PAYMENTS

See ”General Conditions”, Section IV.3.a. 

ARTICLE 6. FINAL PAYMENT 

The Owner shall cause to be paid, to the Contractor, a final payment constituting the 
entire unpaid balance of the Contract Sum, when the Work has been completed, the 
Contract and closeout procedures are fully performed, and the Project Manager has 
reviewed and approved the final application. 

ARTICLE 7. MISCELLANEOUS PROVISIONS

1. Terms.  Terms used in this Agreement which are defined in the Conditions of the
contract shall have the meaning designated therein.

2. Contract Bonds.  The Contractor shall furnish a Performance Bond, and Statutory
Payment Bond for 100 percent of the Contract Sum as security for the faithful
performance and payment of all obligations under the contract documents.

3. Indemnity.  In addition to the indemnity provisions of General Conditions Section
V.1.g., the Contractor shall hold harmless, indemnify and defend the JPA, its board
of directors, officers, employees, representatives and agents against any claim,
action, loss, damage, injury, liability, cost and expense of whatsoever kind or
nature, including but not limited to attorney’s fees and court costs arising out of
any injury, whether mental or corporeal, to persons, including death, or damage
to property to the extent caused by the negligence, recklessness or intentional
wrongful misconduct of the Contractor, its employees, representatives, or any one
acting on the Contractor’s behalf in the performance of this contract, or any claim
or damage or claim damage related to alleged breach of contract.

4. Access to Documents.  The Owner shall be provided daily reports in possession of
the Contractor.  Owner shall also have access to any other documents related to
the project, upon reasonable notice.

5. Subcontracting or Assigning of Contract.  The Contractor agrees that it shall not
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subcontract, assign, delegate, or otherwise dispose of the contract, the duties to 
be performed under the contract, or the monies to become due under the contract 
without the Owner’s prior written consent. 

IN WITNESS WHEREOF, the parties hereto have duly executed this Agreement as of the 
day and year first above written. 

OWNER CONTRACTOR

JACKSONVILLE PORT AUTHORITY

BY: ________________________ BY: ___________________________ 

TITLE: _____________________ TITLE: ________________________ 

ATTEST: 

_____________________________ 

ATTEST: 

_______________________________ 
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ACKNOWLEDGEMENT AND ACCEPTANCE OF E-VERIFY 
COMPLIANCE 

E-VERIFY PROGRAM FOR EMPLOYMENT VERIFICATION

In accordance with the Governor of Florida,  Executive Order Number 11-02 (Verification 
of Employment Status), whereas, Federal law requires employers to employ only 
individuals eligible to work in the United States; and whereas, the Department of 
Homeland Security’s E-Verify system allows employers to quickly verify in an efficient 
and cost effective manner;   

The Contractor agrees to utilize the U.S. Department of Homeland Security’s E-Verify 
system to verify the employment eligibility of all new employees hired by the Contractor 
during the term of the contract.  Contractors must include in all subcontracts the 
requirement that all subcontractors performing work or providing goods and services 
utilize the E-Verify system to verify the employment eligibility of all new employees hired 
by the subcontractor during the contract term.  The Contractor further agrees to 
maintain records of its participation and compliance and its subcontractor’s participation 
and compliance with the provisions of the E-Verify program, and to make such records 
available to JAXPORT upon request.  Failure to comply with this requirement will be 
considered a material breach of the contract. 

By signing below, I acknowledge that I have reviewed, accept and will 
comply with the regulations pertaining to the E-Verify program.  

Company Name Name of Official (Please Print) 

Signature of Principal Title: Date 
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CONTRACT:  MC-1783ARRR 
STATE OF        (  ) 

COUNTY OF     (  )  Before me, the undersigned authority, 

Personally appeared _____________________________________, who being by me 
First duly sworn, depose(s) and say(s): 
1. He is (they are)_______________________________________________, (a corporation)

(a partnership)  (an individual)  doing business as
______________________________________________, hereinafter called “Contractor”.

2. Contractor heretofore entered into a contract with the Jacksonville Port Authority,
hereinafter called “Owner”, to furnish material, labor, and services for the construction of a
certain building; or repairs or alterations as more specifically described in said contract, on
the land and property of the Owner, located at ______________________________, Duval
County, Florida.

3. Contractor has fully completed construction in accordance with the terms of the contract
and all creditors have been paid in full, except:

       Name of Creditor        Amount Due and Unpaid 

_________________________________   $_______________ 

_________________________________   $_______________ 

4. All Workers’ Compensation claims have been settled and no liability claims are pending in
connection with, arising out of or resulting from, the contract.

5. Receipt by the Contractor of the final payment, under the aforementioned contract, shall
constitute a full release and discharge by the Contractor to the Owner of any and all claims
of the Contractor against the Owner arising out of, connected with, or resulting from
performance of the obligations of the Contractor pursuant to the contract documents.

6. The term “Creditor” as used in this Affidavit means subcontractors, laborers, material men,
architects, engineers, landscape architects, surveyors, and all other persons, firms,
corporations and activities supplying , performing, or otherwise providing anything of value
used for or in connection with the contract.

7. This Affidavit is given pursuant to the provisions of the contract and applicable law, if any.
Signed and Sealed in the presence of:

__________________________                    ________________________________ 

__________________________                    ________________________________ 

Sworn to and subscribed before me this _______________day __________________, 20____. 

________________________________ 
Notary Public, State of _____________ 
My Commission Expires: ____________ 
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CERTIFICATE OF                Distribution to: 

SUBSTANTIAL               OWNER 
COMPLETION        ENGINEER  

      CONTRACTOR  
FIELD

        OTHER   

PROJECT:           ENGINEER:            

         ARCHITECT’S PROJECT NO.: 

TENANT:
PROJECT NO.:   
CONTRACT NO.:   
         
TO (Owner):        CONTRACTOR:       
 JACKSONVILLE PORT AUTHORITY  
 POST OFFICE BOX 3005          CONTRACTOR FOR:    
 JACKSONVILLE, FL 32206-0005 
 
. ATTN:  ENGINEERING SERVICES

   
DATE OF ISSUANCE:        CONTRACT DATE: 
 
PROJECT OR DESIGNATED PORTION SHALL INCLUDE: 
 
The Work performed under this Contract has been reviewed and found to be substantially complete.  The Date of Substantial Completion of the Project or 
portion thereof designated above is hereby established as     _________________________, 20___ which is also the date of commencement of applicable 
warranties required by the Contract Documents, except at stated below. 

DEFINITION OF DATE OF SUBSTANTIAL COMPLETION 
The Date of Substantial Completion of the Work or designated portion thereof is the Date certified by the Engineer when construction is sufficiently complete, in 
accordance with the Contract Documents, so the Owner can occupy or utilize the Work or designated portion thereof for the use for which it is intended, as 
expressed in the Contract Documents.
 

A list of items to be completed or corrected, prepared by the Contractor and verified and amended by the Engineer, is attached hereto. The failure to include 
any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents.  The date of 
commencement of warranties for items on the attached list will be the date of final payment unless otherwise agreed to in writing.   Attached Punch List 
prepared by                                   dated                       . 
 
               
ENGINEER      BY      DATE    

The Contractor wiII complete or correct the Work on the list of items attached hereto within ( _______calendar) days from the Date of Substantial Completion. 

           
CONTRACTOR      BY       DATE    

The Tenant accepts the Work or designated portion thereof as substantially complete and will assume full possession thereof at  (time)           (date). 

 

____________________________                          
TENANT     BY      DATE    

The Owner accepts the Work or designated portion thereof as substantially complete and will assume full possession thereof at  (time)           (date). 

 

Jacksonville Port Authority            
OWNER      BY      DATE    
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CONSENT OF OWNER 

SURETY COMPANY      ENGINEER 

TO FINAL PAYMENT     CONTRACTOR 
         FIELD                

OTHER
           

            

PROJECT:      PROJECT NO.  
(name, address)    
       CONTRACT NO.: 
TO (Owner) 
       ARCHITECT’S PROJECT NO.  
                  JACKSONVILLE PORT AUTHORITY 
                  POST OFFICE BOX 3005   CONTRACT FOR: 
                  JACKSONVILLE, FL 32206-0005 
 
      ATTN:  ENGINEERING SERVICES  CONTRACT DATE: 
 
CONTRACTOR: 
 
 

In accordance with the provisions of the Contract between the Owner and the Contractor as indicated above, the 

(here insert name and address of Surety Company)  
 
                                                                                                                                                                                    SURETY COMPANY, 
 
On bond of (here insert name and address of Contractor) 
 

                                                                        CONTRACTOR, 
 
hereby approves of the final payment to the Contractor, and agrees that final payment to the Contractor shall not 
relieve the Surety Company of any of its obligations to (here insert name and address of Owner) 
 
                                                                                                                                                                    OWNER, 
 
as set for in the said Surety Company’s bond. 
 
IN WITNESS WHEREOF, 
The Surety Company has hereunto set its hand this                                       day of                                 20        
 
           

    Surety Company 
 
            

    Signature of Authorized Representative 
 
Attest: 
(Seal):            

    Title 
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Project Name: Security Booths Replacement at TMT & BIMT

Location: Talleyrand Marine and Blount Island Marine Terminals

Contract No(s).: MC-1783ARRR 

1. Normal project working hours are as follows: 

8:00 A.M. Starting Time 

12:00 Noon - 1:00 P.M. Lunch 

 5:00 P.M. Shift Ends 

Other working hours and shift work will be considered by the Owner upon 
submission by the Contractor. 

2. No employee will enter Port Authority operating areas without a specific work 
assignment. 

3. Personal vehicles will be parked in the area(s) specified for construction 
personnel. 

4. No personal vehicles will be permitted inside the security gate controlled area 
without the written permission of the Terminal Director. 

5. Contractor shall provide its employees with a designated eating, drinking area 
subject to approval of the Project Manager.  Cleanliness will be maintained in all 
areas at all times.  The parking lot is not an authorized eating area. 

6. The following is a list of violations which are considered unsatisfactory conduct 
on JPA property and can result in the employee being denied access to the 
jobsite. 

a. Refusal to submit to security inspection. 

b. Smoking in prohibited areas. 

c. Possession and/or use of intoxicants on JPA property. 

d. Possession and/or use of narcotics or controlled substance on JPA property. 

e. Possession of firearms on JPA property. 

f. Contact with any new vehicles on JPA property. 

7. Owner's facilities (such as, but not limited to, elevators, washrooms, vending 
machines, lunch rooms, etc.) are not to be used by Contractor's employees. 
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8. Employees shall be provided with visible means of identification, showing 
Contractor's identification.  Employees are required to wear this identification 
where plainly visible. 

9. The Contractor will be responsible for all its employees, suppliers, vendors, and 
all others on-site providing services to the Contractor. 

10. All vehicles, persons, packages, lunch pails, and tool boxes entering or leaving 
JPA property are subject to security inspection. 

11. All vehicles on-site for the Contractor's use must have company identification 
clearly visible at a minimum distance of 100 feet. 

 

 

 

 EMPLOYEE SIGNATURE: ____________________________________ 

 

 

 EMPLOYEE NAME: ____________________________________ 

 

 

 NAME OF CONTRACTOR: ____________________________________ 

 

 

 DATE: ____________________________________ 
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Project Name:  Security Booths Replacement at TMT & BIMT

Location:  Talleyrand Marine and Blount Island Marine Terminals 

Contract No(s).:  MC-1783ARRR 

The safety items listed below is not intended as an exhaustive list of safety requirements 
but serves as a general guideline.   

Safety Manual

The contractor is responsible to provide JAXPORT with an electronic copy of their jobsite 
specific safety manual that provides safety guidance on day to day work activities to 
reduce potential safety incidents at the jobsite.   

 

Regulatory Requirements 

The contractor and subcontractors will be responsible to: 
 Comply with OSHA 29 CFR parts 1917 marine terminals, 1926 construction, 1910 

general, 1926.59 hazardous communication standards “right-to-know”.  
 Post Material safety data sheets (MSDS) in work locations where contractor uses, 

or stores hazardous chemicals or substances as required by law.  
 Contractor and subcontractor will comply with all environmental protection laws 

and regulations applicable to the jobsite, including those relating to the use of 
water, the release, discharge or disposal of wastes, the control of drainage, and 
the protection of vegetation, wildlife, habitats, or surroundings. Contractor and 
subcontractor shall also observe and comply with any environmental 
requirements made by JAXPORT in securing any permit or authorization for the 
jobsite.  

 Communicate and wear OSHA required personal protective equipment when on 
the job site (i.e. reflective vests with Company’s identification, gloves, hard hats, 
safety glasses, steel toe shoes, etc.). 

 If applicable ensure that platforms and scaffolding conform to OSHA 
specifications and have decking, toe boards, mid and top rail, cross bracing, level 
pads and/or wheels and appropriate ladders for platform access. Ensure the use 
of continuous fall protection equipment (scaffolds and/or harnesses) when 
activities take place more than 6’-0” above a lower level or at such lower 
elevations as may be established for the work site.  

 If it becomes necessary to have access to any openings or shafts or to remove 
handrails, contractor and or subcontractor shall ensure that the openings or 
shafts are protected in accordance with generally accepted practices and any 
applicable federal, state or local safety standards while the work is in progress, 
and that any covers or handrails previously removed by the contractor and or 
subcontractor are replaced before leaving the area.  
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Jobsite Requirement 
 Contractor will provide safety barriers to clearly identify the working area to 

prevent others from accessing the work area.  The safety zone shall be 
sufficiently sized to prevent damage to others or existing facilities and structures. 
Upon completion of the work, Contractor shall remove the safety barriers from 
the work area. 

 Maintain clean work areas and secure and protect all work materials in 
accordance with safety requirements of generally recognized industry standards. 

 Additional safety rules and/or measures may become necessary at any time due 
to near misses, change in jobsite location, etc. 

 Familiarize and abide by JAXPORT safety rules for the jobsite.  
 Communicate frequency of safety meeting with its employees and list the topics 

discussed with signatures of attendees. Such list shall be made available to 
JAXPORT upon request.  

 Perform self-audits (safety assessments) at least monthly and document and 
provide findings to JAXPORT project management and Risk and Compliance 
manager upon request. 
 

Incident/Emergency Response Plan 
 As soon as possible, but no longer than 2 hrs. after the time of incident, advise 

JAXPORT of any incident resulting in injury or damage to any property. A written 
report of the incident will be submitted to the supervising JAXPORT Project 
Manager and JAXPORT’s Manager of Risk and Compliance (904) 357-3083 within 
24 hours. Daily updates will be provided to JAXPORT until an investigation is 
completed. 

 Provide JAXPORT on-site management with an “emergency list” showing 
contractor’s preferred company doctor, hospital, workers’ compensation 
insurance company, and any other health care providers, such list to be updated 
within 24 hours of any change in the information provided. Contractor shall 
furnish its employees with first aid or refer employees with first aid injuries to its 
company doctor.  

Audit and Training 
 Contractor is responsibility to train, manage, supervise, monitor, and inspect 

contractors and subcontracted jobsite work activities enforcing compliance with 
all applicable federal, state, local laws and JAXPORT safety rules and 
requirements. 

 Documentation of required training must be readily available and in compliance 
with OSHA requirements.   

 JAXPORT personnel may audit contractors and subcontractor’s safety 
processes/programs at the jobsite at any time and empowered to take necessary 
corrective action up to and including work stoppage for serious safety hazards. 
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EMPLOYEE SIGNATURE: ____________________________________

 

 

 EMPLOYEE NAME: ____________________________________ 

 

 

 NAME OF CONTRACTOR: ____________________________________ 

 

 

 DATE: ____________________________________ 
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As to the Contractor/Principal:
 
Name:  __________________________________________________________________ 
 
Principal Business Address:_________________________________________________ 
 
_______________________________________________________________________ 
 
Telephone:______________________________________________________________ 
 
As to the Surety:
 
Name:  ________________________________________________________________
 
Principal Business Address:_________________________________________________ 
 
_______________________________________________________________________ 
 
Telephone:______________________________________________________________ 
 
As to the Owner of the Property/Contracting Public Entity: 
 
Name:  _________________________________________________________________ 
 
Principal Business Address:_________________________________________________ 
 
_______________________________________________________________________ 
 
Telephone:______________________________________________________________ 
 
Description of project including address and description of improvements: 
 
________________________________________________________________________ 
 
________________________________________________________________________ 
Contractor and Surety are each held and firmly bound unto the Jacksonville Port Authority, 
a body politic and corporate in Duval County, Florida, as Obligee (hereinafter  called  
"JAXPORT"),  in the  
amount of                                                                                                          DOLLARS  
($             ), lawful money of the United States of America, for the payment whereof 
Contractor and Surety bind themselves, their respective heirs, executors, administrators, 
legal representatives, successors and assigns, jointly and severally, firmly by these 
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presents. 
 

     WHEREAS, Contractor has by written agreement dated the____ day of
__________ , 20___, entered into a contract with the JAXPORT for 
              
      
all of said work to be done in strict accordance with any advertisement for bids for said 
work and done in strict compliance with the drawings and specifications for said work and 
requirements of the JAXPORT proposal and award therefore and of the contract and all 
documents included as a part of the contract (hereinafter referred to collectively as the 
"Contract"), all of which are by reference made a part hereof to the same extent as if fully 
set out herein. 
 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION 
is such that, if Contractor shall: (1) Promptly and faithfully perform said Contract; and (2) 
perform the guarantee of all work and materials furnished under the Contract for the time 
specified in the Contract; and (3) pay the JAXPORT all losses (including delay and 
disruption damages), expenses and costs, that the JAXPORT sustains because of a 
default by Contractor under the Contract; then this obligation shall be null and void; 
otherwise it shall remain in full force and effect. 

     PROVIDED that, the Surety hereby waives notice of any alteration or extension of 
time made by the JAXPORT, and any changes in or under the Contract and compliance or 
noncompliance with any formalities connected with the Contract or the changes shall not 
affect Surety's obligation under this bond. 

     PROVIDED further that, whenever Contractor shall be, and declared by the 
JAXPORT to be in default under the Contract, the JAXPORT having performed the 
JAXPORT's obligations hereunder, the Surety shall, at the JAXPORT's sole option, either: 
 

(1) Within fourteen (14) days of notice of elected option by the JAXPORT, remedy 
the default and pay the JAXPORT all losses, actual damages (including delay and 
disruption damages), expenses, costs, and statutory attorney's fees, including appellate 
proceedings, pursuant to Section 627.756, Florida Statutes, that the JAXPORT sustains 
because of a default by Contractor under the Contract and will save the JAXPORT
harmless on account of all claims and damages to persons, property or premises arising 
from delay in meeting either milestone dates or the Contract completion date; or  

(2) Award a bid contract with a completion contractor and issue notice to proceed 
within twenty-one (21) days of notice by the JAXPORT to the Surety of the default of 
Contractor and demand by the JAXPORT for Surety to complete the Contract.  Surety shall 
obtain a bid or bids for completing the Contract in accordance with its terms and conditions, 
and upon determination by Surety of the lowest  responsible  qualified bidder, or, if the 
JAXPORT elects,  upon determination by the JAXPORT and the Surety jointly of the lowest
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bidder and the JAXPORT, and make available as Work progresses (even though there 
should be a default or a succession of defaults under the contract or contracts of 
completion arranged under this paragraph) sufficient funds to pay the cost of completion 
less the responsible qualified bidder, arrange for a contract between such balance of the 
contract price, including other losses, actual damages (including delay and disruption 
damages), expenses, costs and statutory attorney's fees, including appellate proceedings, 
pursuant to Section 627.756, Florida Statutes, for which the Surety may be liable 
hereunder.  The term balance of the contract price" as used in this paragraph, shall mean 
the total amount" payable by the JAXPORT to Contractor under the Contract and any 
amendments thereto, less the amount properly paid by the JAXPORT to Contractor; or  

(3) Within fourteen (14) days of notice of elected option by the JAXPORT, tender 
to the JAXPORT the full amount necessary in order for the JAXPORT to completely 
perform and carry out completion of the Contract in accordance with its terms and 
conditions and in order to save the JAXPORT harmless on account of all claims and 
damages to persons or property, and pay the JAXPORT for all losses, actual damages 
(including  delay and disruption damages), including those arising from delay in meeting 
either milestone dates or the Contract completion date, expenses, costs and statutory 
attorney's fees, including appellate proceedings, pursuant to Section 627.756, Florida 
Statutes. 
 

PROVIDED further that, the Surety shall save the JAXPORT harmless from any 
and all damages, including expenses, costs, contractual damages, injury, negligence or 
default, patent infringement and actual damages (including delay and disruption damages) 
and assessments which may arise by virtue of any defects in work or materials within a 
period of one (1) year from the date on which the JAXPORT makes final payment under 
the Contract.

PROVIDED further that, during any interim period after the JAXPORT has 
declared Contractor to be in default but Surety has not yet remedied the default in the 
manner chosen by the JAXPORT, Surety shall be responsible for securing and protecting 
the work site including, but not limited to, the physical premises, structures, fixtures, 
materials, and equipment, and shall be responsible for securing and protecting materials 
and equipment stored off-site. 
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PROVIDED further that, no right of action shall accrue on this bond to or for the 
use of any person or corporation other than the JAXPORT named herein or the heirs, 
executors, administrators or successors of the JAXPORT. 

IN WITNESS WHEREOF, the said Principal and the said Surety have duly 
executed this bond the ____ day of _____________, 20____. 

ATTEST:  ATTEST: 
 
 
By:___________________________By:________________________________ 
      Its                                                           Its 

      AS PRINCIPAL 
 
SIGNED, SEALED AND DELIVERED 
IN THE PRESENCE OF: 
 
ATTEST:     ATTEST: 
 
 
By:___________________________By:________________________________ 
   Its                                                          Its 
                                                            AS SURETY 
 
NAME OF AGENT:___________________________________________________ 
 
ADDRESS:_________________________________________________________ 
 
TELEPHONE NO: (___)________   FACSIMILE NO: (___)________ 
 
Countersigned: 
 
By:___________________________ Bond I.D. No:_______________________ 
       State of Florida 
 
Name of Firm:____________________________________________________ 
 
Address:_________________________________________________________ 
 
NOTE:   DATE OF BOND MUST NOT BE PRIOR TO DATE OF CONTRACT. 



CONTRACT NUMBER_____________ 
PAYMENT BOND 

CONTRACT BOND REQUIRED 
BY SECTION 255.05, FLORIDA STATUTES 

Bond No.____________ 
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As to the Contractor/Principal:

 

Name:  __________________ ____

 

Principal Business Address:_____________________________________________________ 

____________________________________________________________________________ 

 

Telephone:___________________________________________________________________ 

 

As to the Surety: 

 

Name:  __________________        ____  

 

Principal Business Address:_____________________________________________________ 

____________________________________________________________________________ 

 

Telephone:___________________________________________________________________ 

 

As to the Owner of the Property/Contracting Public Entity: 

 

Name:  __________________        ____  

 

Principal Business Address:_____________________________________________________ 

____________________________________________________________________________ 

 

Telephone:___________________________________________________________________ 

 

Description of project including address and description of improvements: 

____________________________________________________________________________ 

____________________________________________________________________________ 
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Contractor and Surety are each held and firmly bound unto the Jacksonville Port Authority, as a 
group, and each member individually, as Obligee (hereinafter called Owner), in the amount of 
_____________________________________________________________________ DOLLARS 

, lawful money of the United States of America, for the payment 
whereof Contractor and surety bind themselves, their respective heirs, executors, 
administrators, legal representatives, successors and assigns, jointly and severally, firmly by 
these presents. 

WHEREAS, Contractor and Owner have by written agreement dated the _____________ day 
of _______________, 20___, entered into a contract for _MC-1783ARRR_ Security Booths 
Replacement at TMT and BIMT, Talleyrand Marine and Blount Island 
Marine Terminal  all of said work  required  to  be done in  strict compliance  with  the  
drawings, plans and specifications prepared by the Jacksonville Port Authority 
Engineering and Construction Department for said work and in strict compliance with the 
requirements of the contract and all documents included as a part of the contract 
(hereinafter referred to collectively as the Contract), all of which are by reference made a 
part hereof to the same extent as if fully set out herein. 

Promptly makes payments to all lienors or claimants supplying labor, materials and supplies 
used directly or indirectly by Contractor in the prosecution of the work provided for in the 
Contract, including any authorized extensions or modifications thereof, then this bond is void; 
otherwise, it remains in full force and effect. 

PROVIDED, that the Surety hereby waives notice of any alteration or extension of time made 
by the Owner, and any changes in or under the Contract and compliance or noncompliance with 
any formalities connected with the Contract or with the changes do not affect Surety's 
obligation under this bond. 

PROVIDED, further, that no action shall be instituted or prosecuted against the Contractor or 
the Surety on the bond after one (1) year from the performance of the labor or completion of 
delivery of the materials or supplies, or the date the rental equipment was last on the jobsite 
available for use. 
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IN WITNESS WHEREOF, the said Principal and the said Surety have duly executed 
this bond the ____ day of ______________, 20__. 

ATTEST: ATTEST: 

By: _________________________ By:___________________________ 

Its Its PRINCIPAL

SIGNED, SEALED AND DELIVERED IN 
THE PRESENCE OF: 

 

ATTEST: ATTEST: 

By: _________________________ By:___________________________ 

Its Its SURETY

NAME OF AGENT: __________________________________________ 
 
ADDRESS: ________________________________________________ 
 
TELEPHONE NO. (___)________  FACSIMILE NO: (___)________ 
 
Countersigned: 
 
By: __________________________ Bond I.D. No: _________________ 

State of Florida 
 
Name of Firm: ___________________________________________ 
 
Address: ________________________________________________ 
 
NOTE: DATE OF BOND MUST NOT BE PRIOR TO DATE OF CONTRACT. 
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